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This Advanced Conceptual Design Report (CDR) is intended to be a 
self-consistent basis for a project baseline cost estimate.  It is not a 
Title 1 report and has not answered every technical design question.  
The current level of contingency is believed to be consistent with the 
degree of technical confidence in the design at this stage.  It is 
recognized that some basic construction concerns will be reviewed 
and optimized during the remaining stages of the project.   
 
This Advanced Conceptual Design Report is meant to augment the 
project’s Conceptual Design Report by providing more in depth levels 
of detail. 
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This section of the Advanced Conceptual Design Report (CDR) defines the 
scope, cost and schedule for WBS 3.0, C-0 Outfitting portion of the BTeV project. 
The BTeV experiment will reside in the C-0 Building located at the C-0 station of 
the Tevatron Accelerator.  This sub-project provides the required services and 
spatial configuration required to support the BTeV experiment.  In addition this 
subproject provides for the building modification and electrical upgrades to the B-
4, C-0 and C-1 Main Ring Service Buildings that are required to support the 
Interaction Region (IR) components.  
 
Three main construction work packages are anticipated: 

 
C-0 Outfitting Phase 1, installs the mezzanine structures, concrete 
masonry walls, fire protection, fire detection and electrical services 
needed to construct and test the magnet and torroids in the Assembly 
area. 
 
C-0 Outfitting Phase 2, installs the heating ventilation air conditioning 
(HVAC), process piping systems, and power required to support the 
BTeV detector electronics.   
 
C-0 Sector High Voltage Power upgrade installs the 13.8 kv power 
required for full operation of the C-0 Building and for the IR at C-0. 

 
PROJECT COSTS 
The Total Estimated Cost (TEC) for WBS 3.0, C-0 Outfitting, is estimated to be 
$7,213,157.    
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The TEC includes Construction, EDIA (Engineering, Design, Inspection and 
Administration).  Management Reserve and Indirect Costs, although included in the 
above dollars, will be held in Project Management.  The TEC have been estimated 
in FY05 dollars.  No escalation has been included.  
  
Section VI, Cost Estimate Detail, of this document contains breakdown of the TEC 
for WBS 3.0 C-0 Outfitting.  Additional details can be found in the Open Plan file. 
 
SCHEDULE 

 
Section VII, Schedule Details includes a print out of the Open Plan detailed bar 
chart for WBS 3.0 C-0 Outfitting.  Additional schedule information can be found in 
the Open Plan file.  The following is a list of the major milestones included in 
WBS 3.0. 

Activity ID Activity Description Activity     Finish 

3.5.1 Lev2Mil: MS-1 Start Engineering    01Oct04 

3.5.2 Lev1Mil: MS-2 Start Construction    28Jan05 

3.5.3 Levl3Mil: MS-3 Side Bay. Struct. Complete  26Oct05 

3.5.4 Levl3Mil: MS-4 Temp. Power Operational (Fdr 45) 15Nov05 

3.5.5 Lev1Mil: MS-5 Beneficial Occupancy of lower level  

And upper staging area     17Jan06 

3.5.6 Lev1Mil: MS-6 Collision Hall Complete   07Sept07 

3.5.7 Levl3Mil: MS-7 MECH Systems Complete (Ex.CH) 21Aug07 

3.5.8 Levl3Mil: MS-8 Electrical Systems Complete  16Aug07 

3.5.9 Lev1MIL: MS-9 Assembly, Service Building Construction  

  Complete       07Sept07 

3.5.10 Lev2Mil: MS-10 Engineering Complete   12Nov07
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Existing Conditions 
 
C-0 Test Area 
 
In 1998 Fermilab started construction of the C-0 Test Area at the C-0 straight of 
the Tevatron Accelerator.  The layout for the C-0 Collision Hall Area is similar to 
the D-0 colliding beam facility.  The current C-0 Building is a weather tight 
building shell with overall dimensions of 78’ x 60’ wide x 26’ above grade.  An 80’ 
long x 30’ wide x 22’-6” high Collision Hall lies on the Tevatron Beam line.  An 
equipment by-pass extends around the Collision Hall at El. 722’-6 to provide 
continuity of the service aisle that is adjacent to the Tevatron beam line 
components.  The Tevatron Enclosure approaches to the Collision Hall were 
constructed wider than the standard Main Ring enclosure with a depressed floor 
at El: 720’-0 to accept the Low Beta components.   The Collision Hall, By-Pass 
and approach enclosures were constructed with the lighting, electrical services, 
cable trays and process piping to support the Tevatron Beam line components.  
The Collision Hall also included sprinkler piping to be connected to the ICW 
system included in the current C-0 Outfitting Phase 1 Work package. 
The Collision Hall is connected to the Assembly Area via a movable shield door 
and personnel labyrinth.  The central region under crane coverage is 33’ wide x 
50’ long with alcoves of varying depth along the south and east perimeter.   The 
Assembly Area and adjacent Receiving Area have been constructed with an 
overhead 30-ton crane, high bay lighting, spot smoke detection and fire 
suppression piping.  A side bay 25’ wide x 75’ long has been construction with 
the columns designed to support two additional mezzanine floor decks.   Stairs, 
elevators, electrical and mechanical rooms were considered in the original 
design.  
 
C-0 Service Building 
 
The C-0 Service Building is located on the inside of the Tevatron berm.  A portion 
of the building is used to house a compressor for the Tevatron cryogenics.   The 
B-4, C-1, and C-0 Service Buildings contained power supplies for the Main Ring.  
With the construction of the Main Injector these power supplies are no longer 
required and allow for the space to be reused for supplies that are required for 
the IR.  See the detailed descriptions provided in WBS 2.0 Interaction Region 
Advanced Conceptual Design. 
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Proposed Site work 
 
The C-0 Outfitting site work involves upgrades of the existing C-0 Building 
constructed in 1998 and will install the power and mechanical services required 
to support the BTeV project.  Upgrades to the site area includes the construction 
of mechanical equipment and Dewar support pads, a shed type building for gas 
bottles, underground utility work for and a new 13.8 KV feeder duct bank from the 
existing manhole at the B-4 Service Building to a new transformer pad at the C-0 
Building.  The transformer pad will contain three new 1500 KVA transformers, 
13.8 kv switchgear and a 250 KVA Diesel Generator.  Included in the site 
electrical work will be the construction of a new bus duct enclosure from the C-0 
Service Building to the Collision Hall.   Also included is the installation of a new 
1500 KVA transformer at the C-0 Service building and new 500 KVA 
transformers at service buildings B-4 and C-1. 
 
Architectural 
 
The architectural build out portion of this project consists primarily of the installation 
of walls, doors, finishes, stairs, elevator, and raised computer flooring.   Once the 
concrete floors have been installed to provide new floor levels at elevations 755’-4” 
and 764’-2”, concrete block walls will be constructed between the high bay area and 
each of the newly installed floor sections on the north side of the building.  Two of the 
3 floors will have windows installed between the newly occupied space and the 
existing high bay.  These windows will allow in daylight from the existing high bay 
skylights to enter the new areas, thereby enhancing the quality of the spaces, and 
allowing occupants to view the activities below.   
 
Concrete block walls and hollow metal doors will be installed to enclose the 
equipment room, the elevator shaft, the stairway, the toilet rooms and janitor 
closets, as well as the mechanical and equipment rooms at elevations 731’-4” 
and 715’-0”.  An elevator will be installed in the existing previously planned shaft 
space.  The elevator will be a 5,000-pound capacity “hospital” type elevator with 
openings on either end as required to accommodate the floor plan, with a total of 
5 stops.  Slight modifications will be made to the roof above the elevator shaft, 
raising it to a height that will provide the required head clearance for the elevator 
access to the third floor.  An enclosed stair will be construction on the north side 
of the building, to provide the code required second means of egress for the first, 
second and third floors.  It will consist of steel framing with siding and roofing to 
match the existing building.  The current stairways provide the required exits from 
below grade spaces. 
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The entrance level (first floor) of the building (elev 746’-6”) will have a raised 
computer floor system installed over the already constructed depressed floor. Also 
constructed on this floor will be the interior stairs, the stair enclosure and the wall for 
the electrical equipment room and elevator enclosure, as well as the wall separating 
this floor from the high bay.  Similar to the first floor, the second floor of the building 
(elev 755’-4”) will see the construction of the interior stairs, the stair enclosure walls, 
and the wall closing off this floor from the high bay.  In addition, this floor will house 
the new single user men’s and women’s toilet rooms, the janitor closet and a small 
kitchenette to service the building occupants.  The third floor (elev 766’-0”) will have 
a raised computer floor system installed over the newly installed concrete floor 
construction.  Constructed on this floor will be the interior stairs, the stair enclosure 
wall, the elevator enclosure walls, and the wall separating this floor from the high 
bay. 
 
Finishes 
 
The wall finishes will consist of painted concrete block for the new block walls.  The 
ceiling finish will consist of the exposed underside of the concrete deck, painted 
with a textured, acoustical material to improve the acoustical qualities of the room.  
The interior liner panel of the exterior siding will provide wall finishes along the 
exterior walls.  The second floor will have carpeting.  The first and third floor 
computer rooms will have stringer type computer flooring.  The computer floors will 
be isolated to building ground and have a separate under floor ground grid tied to 
the primary transformer grounding loop.  The toilet rooms, janitor closet and 
kitchenette will have ceramic tile floors.  All other areas (corridors, stairs, 
mechanical and equipment rooms) will have sealed exposed concrete floors. 
 
Structural  
 
The new floor levels at elevations 755’-4” and 764’-2” will be eight-inch thick post 
tensioned, prestressed concrete floor slabs that have been selected to provide a 
minimum floor thickness.  The slab will simple span between steel beams framed 
into the existing steel columns.    Final design will evaluate cost and construction 
benefits of the precast slab system vs. a cast-in-place post tension flat plate floor 
system. 
 
Conventional Mechanical (HVAC) 
  
The 3rd floor will be outfitted with 4 (CRAC) Computer Room Air Handlers to handle 
approximately 342 KW to 350 KW heat load from high density computer racks, or 
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44 computer racks with heat density of approximately 7.8 to 7.9 KW per rack.   
Each CRAC will be discharging approximately 52 to 56 F supply air into a common 
under floor supply plenum. There will be no spare or backup CRAC unit. Each unit 
will have leak detection sensor. All unit and leak sensors will tie in to a central 
monitoring panel. The CRAC humidifier system will be plumbed to domestic water 
to maintain the 45% +- 5 RH at all times. Each CRAC will have corresponding 
outdoor air-cooled condenser with R22 refrigerant. The raised floor air distribution 
system plenum height is tentatively set at 1'-10", and may be optimized during 
design stage. The layout of the racks will utilize the "hot-aisle cold-aisle" concept 
commonly used in present day high-density data center. Due to lack of ceiling 
height, there will be no common return plenum. The rack dimension given is based 
on Wide Band HDCF Project at 3 ft x 2 ft x 6.5 ft height. The placement of this 
equipment in relation to the CRAC is very critical in ensuring optimum air 
distribution therefore the floor layout may be altered during design stage. The space 
condition is at 72 F dry bulb and 45%RH, and designed with no occupant heat load 
during standard operation. The space to be occupied by the under floor cabling is 
not yet defined but based on preliminary information it is noted that it will occupy 
minimal space and is assumed to be no more than 20% of the under floor space.  
The air supply floor grille will be selected to have higher throw, more free area and 
less pressure drop to optimize the air distribution.  
 
The 2nd floor office area will be served by a dedicated air-handling unit (AHU) with 
chilled water coil and electric heating coil.  The unit will be located in the mechanical 
room.  Air from AHU (estimated at 5 ton) will be distributed to this area via an 
insulated ductwork system to be routed to the office area through the pipe/duct 
chase. This unit will utilize an economizer cycle to cool the space when outdoor air 
temperatures are appropriate.  Minimum outdoor air for 25 persons will be included 
in the air handling unit design. The space condition is for a typical office space (75 
F & 50%RH for cooling, and 68F for heating). 
 
The 1st floor computer area (~132KW or 38 Ton) will be served by a closed 
loop 55F "electronic cooling water system" (ECW). Except for the ECW header 
inside the room and the chilled water service to the heat exchanger, the rest of the 
ECW system, which includes plate heat exchanger, pumps, strainer, UV system, 
and controls is currently not part of this WBS 3.0, C-0 Outfitting scope. System 
piping shall be insulated copper. A supplemental computer air handler with no 
backup, will serve this floor.  
 
The Collision Hall will be served by a dedicated air-handler (estimated at 20 Ton or 
8,000 cfm). This air-handler includes chilled water coil, heating coil, and humidifier 
system to meet the space requirements. There will be two modes of operation, 
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HVAC-normal mode and ODH-purge mode. The cfm requirement for ODH-purge 
mode is 5,000 cfm.  There will be a combination purge fan / return fan that will 
handle air from the collision hall. The heater coil will be sized to keep supply air 
above freezing to preclude bursting of the inside piping during ODH mode condition 
during winter. Redundant HVAC and fan are NOT required, however fans and 
heaters, required for ODH purge operation will be connected to the generator. The 
collision hall requires space temperature of 60F to 80F at 40%RH to 50% relative 
humidity, except during purge mode. The unit will maintain air dew point to 53F, 
except during purge mode. The Collision Hall space requires a continuous constant 
make up air for inert gas purges, of no less than 50 cfm.  Make up air requirement 
based on ASHRAE will also be included. This will be served by a dedicated outdoor 
make up air. The ODH airflow requirement is 5000 cfm.  
 
The Assembly Hall will be served by a dedicated air handler (estimated at 20-
Ton/8,000 cfm) with chilled water coil, and heating coil system to meet the space 
requirements. There will be two modes of operation, HVAC-normal mode and ODH-
purge mode. Where applicable, the unit will utilize an economizer cycle to provide 
free cooling when outdoor air temperature is appropriate. There will be a 
combination purge fan / return fan that will handle air from the assembly hall. The 
heater coil will be sized to keep supply air above freezing to preclude bursting the 
inside piping during ODH mode condition during winter. Redundant HVAC and fan, 
and backup power to this unit are NOT required. The Collision Hall requires space 
temperature of 60F to 80F at 40%RH to 50% relative humidity, except during purge 
mode. The Assembly Hall space requires a continuous constant make up air for 
inert gas purges, of no less than 50 cfm.  Make up air requirement based on 
ASHRAE will also be included. This will be served by a dedicated outdoor make up 
air unit. The ODH airflow requirement is 5000 cfm.  
 
The electronic bridge area will be served with two DX split AC unit. Estimated load 
given from racks is 2 KW. 
 
There will be one outdoor air-cooled water chiller (no backup), preliminary estimate 
at 120 ton each, which will provide 45 F glycol-chilled water to the air handlers, 
make-up air unit and the heat exchanger.  
 
The air handlers, make up air unit, chiller and pump in the mechanical room will be 
outfitted and will be integrated with site DDC controls building automation system. 
The building HVAC system will be provided with basic controls and monitoring 
using DDC (Direct Digital Control) compatible with site wide BAS. The chiller and 
chilled water loop will be provided with taps and minimum flow, temperature and 
flow sensors for monitoring purposes and alarm and for future connection to 
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experiments slow process controls. The chiller and pumps are self-controlled and 
will be started and switched manually. The chiller will have multiple compressors and 
built-in staging controls. Chilled water pump shall be manually started and switched.  
The 3rd floor High-density computer rack cooling system will be monitored only 
using Metasys DDC. The Assembly Hall and Collision Hall air system, and ODH 
purge system will be provided with basic HVAC control compatible with site wide 
BAS.  Additional sensors and industrial type controls that may be required specific 
to the experiments will be design and selected by the experimenter/user and 
commissioning will be coordinated as required. Other sensors and controls as 
mandated by ASHRAE 90, where applicable to the building system, will be 
provided.  Electrical Room and elevator shaft will not require any HVAC.  Applicable 
requirement from ASHRAE 90.1 (such as economizer, C02 sensors, ventilation 
controls) will be incorporated. 
Heating. Air handler will be provided with electric heating coil. The high bay will 
make use of the existing electric space heater. 
 
Building plumbing.  
 
Condensate drains will be provided for the 1st floor and 3rd floor-cooling unit. The 
mechanical floor will be reworked to include floor drains. Building plumbing will be 
sized and designed in accordance with Illinois Plumbing Code. 
 
Fire Protection / Fire Detection 
 
The fire protection systems will comply with the criteria set forth in the National Fire 
Protection Association pamphlets and National Building Code.  In particular, the 
pamphlets referenced are as follows: 
 
 NFPA 10 – Standard for Portable Fire Extinguishers 
 NFPA 13 – Standard for the Installation of Sprinkler Systems 
 NFPA 15 – Standard for Water Spray Fixed Systems for Fire Protection 
 NFPA 70 – National Electrical Code 
 NFPA 72 – National Fire Alarm Code 
 NFPA 90A - Standard for the Installation of Air-Conditioning & Ventilating  
 NFPA 2001 - Standard on Clean Agent Fire Extinguishing Systems 
 
Currently the existing C-0 Collision Hall has a complete addressable fire alarm 
system monitoring the entire facility and can be extended to monitor the new fire 
alarm points.  In addition, an existing FIRUS system is installed which signals any 
fire alarm to our on-site Communications Center, so that emergency personnel can 
be dispatched. 



 
DETAILED DESCRIPTION C-0 Outfitting 
 

SECTION II   •  PAGE 9 
 

Section 
II 

 

 f 

 
A description of the fire protection system is as follows: 
 
Collision Hall 
  
Provide a pre-action fire sprinkler system connected to the existing piping network.  
This system will be designed to provide a minimum of 0.20 gpm per square foot 
over the most remote 1,950 square feet of sprinkler operation.  The pre-action valve 
will introduce water into the piping network upon loss of air and smoke from an air 
sampling smoke detection system.   
Assembly Hall  
Connect with a new sprinkler riser to the existing overhead wet-type fire sprinkler 
system.  This system is designed to provide a minimum of 0.20 gpm per square 
foot over the most remote 1,500 square feet of sprinkler operation.  
 
Mechanical Rooms  
 
Provide a new wet-type fire sprinkler system utilizing quick response sprinklers, 
designed to a minimum of 0.15 gpm per square foot over the most remote 950 
square feet of sprinkler operation.   
 
Computer/Mezzanine Levels 
 
Provide a new wet-type fire sprinkler system utilizing quick response sprinklers, 
designed to a minimum of 0.15 gpm square foot over the most remote 950 square 
feet of sprinkler operation.  In addition, a clean agent fire extinguishing system 
activated by high velocity smoke detection, will be provided to protect the raised 
computer floors and monitored by an auxiliary releasing fire alarm control panel. 
 
Gas Shed 
 
Provide (IF NECESSARY) a fixed water spray system protecting the gaseous 
tanks.  Requirements will be required during final design. 
 
 
Electrical  
 
The primary power transformers will be fed from a new 13.8kv feeder routed through 
spare ducts in the Main Ring duct bank to a breaker at the Kautz Road Substation 
(KRS).  Prior to the installation of this new feeder, feeder 45 will be routed through a 
new switch at B-4 from an open bay at the B-4 Service Building air switch to the 
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primary transformers.  Feeder 45 will allow approximately 2 megawatts of available 
power prior to the installation of the new dedicated feeder for equipment power 
testing and building house power.  The feeder will terminate at an air switch located 
on the primary transformer pad.   The final configuration will remove the tie to feeder 
45 and install a tie to feeder 49 for backup power. A Kirk key system will be 
provided.  The final installation at C-0 includes one 1500 KVA transformer 
dedicated to the detector’s magnet and other equipment operated by power 
supplies, one 1500 KVA transformer to supply quiet power for electronics and 
computers, and one 1500KVA transformer to supply house power.  Critical safety 
systems will be on a 250 KVA generator with automatic transfer switch.  User power 
will terminate at disconnect switches or circuited panel boards in computer rooms.   
Because of the structural systems planned and the existing constraints, all conduits 
will be surface mounted. 
 
 
C-0 Service Building Upgrade  
 
The C-0 Service Building Upgrade provides for the architectural and HVAC 
modifications and electrical power additions to support the Low Beta System at 
C-0.  The existing service building consists of office space, shops and data 
rooms.  The current office/tech space will accommodate new power supplies for 
the Low Beta System.  HVAC modifications include the addition of exhaust fans 
and exterior wall louvers to cool the power supply room.  
A new 1500KVA transformer will be installed outside the C-0 Service Building to 
support the Low Beta System.  The transformer will be connected to the power 
supplies by underground duct bank through the exterior wall of the service 
building.  The transformer shall be fed from the existing pulse power feeder 23 
located in the Main Ring Road duct bank.   A new 2000Amp switchboard will be 
installed.   Also fed from feeder 23 are new 500 KVA transformers at Service 
Buildings B-4 and C-1 that will feed 1200 AMP switchboards.  Air switches will 
be installed to transition from 750 MCM to 350 MCM cable. Other than the power 
upgrades at B-4 and C-1, no other work in the buildings is anticipated as part of 
WBS 3.0. 
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Structural Systems 
Design Loads shall be as listed below and in accordance with the Fermilab 
Engineering Standards Manual:  

• Roofs  
• Live load / snow load = 25 psf 
• Snow drift: 25 – 55 psf  
• width = 6.5 ft. 

• Stairs and Landings: 
• Dead load =75 psf 
• Live load =100 psf 
• or concentrated load of 300 pounds at center of tread. 

 
• Floors shall be designed to support a concentrated load of 2000 lbs. 

applied to an area 2’-6” x 2’-6” and a uniform live load of 75 pounds per 
square foot (PSF) for computer floors and 50 PSF for office floors. 

 
 Live Load Reduction: 

• Live load reductions are permitted in accordance with code for second 
floor.   

• No live load reductions are permitted for roof or mechanical equipment 
areas. 

 
Handrails and Guardrails: 

• Top rail  = 50 plf or 200 lb. concentrated load 
(Applied any direction – not simultaneous) 

• infill area = 50 lbs. on an area 1’-0” x 1’-0”  
(The above loads are not superimposed) 

  
Mechanical Systems  
The HVAC systems will conform to ASHRAE 90.1, ASHRAE 62 and applicable 
NFPA requirements and applicable sections of the Fermilab Engineering 
Standards Manual 
 
Mechanical systems and controls will be further investigated during subsequent 
phases in accordance with ASHRAE 90.1 and Federal Life Cycle costing 
analysis.   
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Heating, Ventilation and Air Conditioning Design Parameters: 
 
§ Temperature: 65 degrees Fahrenheit to 75 degrees Fahrenheit 
§ Humidity: 45% -50% Relative Humidity 

                                                          
 
Electrical Systems 
Electrical system modifications will comply with applicable sections of National 
Electric Code and applicable sections of the Fermilab Engineering Standards 
Manual. 
 
Primary Supply 480/277 V, 3 phase, 4 wire 
Secondary Supply Power Distribution:   120/208 V, 3 phase, 4 wire  
Lighting:  277 V 
 
Illumination Levels:  
Main Corridor and Public Areas:    20  fc.  
Computer Rooms   50  fc. 
Interior Emergency Lighting    5  fc. 

  

Fire Protection Systems 

Fire Alarm/Fire Suppression systems shall be designed in accordance with the 
applicable sections of the Fermilab Engineering Standards Manual. 
 
Automatic sprinkler systems shall be designed to a minimum of an Ordinary 
Hazard Group 1 classification, in accordance with National Fire Protection 
Association (NFPA) latest edition. The most commonly used NFPA standards 
relative to automatic sprinkler systems are: 13, 20, 25, 231, 231C, 318, and 750. 
Fire alarm systems shall be designed with a minimum standby power (battery) 
capacity. These batteries shall be capable of maintaining the entire system in a 
non-alarm condition for 24 hours, in addition to 15 minutes in full load alarm 
condition. The most commonly used NFPA standards relative to fire alarm 
systems are: 70, 72, 90A, and 318. 
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PART 1 SAFEGUARDS AND SECURITY 
 
Direction for security issues related to the design of this project is taken from the 
current operating procedures of the laboratory activities. 
 
During non-working hours, when the building is unoccupied, all exterior roll-up and 
personnel access doors into the building will be locked and security guards will 
regularly inspect the building during routine security patrols of the Fermilab site.  
 
 
PART 2 ENERGY CONSERVATION 
 
All elements of this project will be reviewed for energy conservation features that 
can be effectively incorporated into the overall building design.  Energy 
conservation techniques and high efficiency equipment will be utilized wherever 
appropriate to minimize the total energy consumption of the building. 
 
 
PART 3  HEALTH AND SAFETY 
 
Exiting for the building will be provided in accordance with NFPA 101 Life Safety 
Code to assure adequate egress in the event of an emergency.  The building will 
also be provided with portable fire extinguishers appropriate for the intended use 
of the building. 
 
 
PART 4 ENVIRONMENTAL PROTECTION 
 
The overall environmental impact of this project will be evaluated and reviewed as 
required to conform to all applicable portions of the National Environmental Policy 
Act (NEPA).   
 
 
PART 5 DECONTAMINATION AND DECOMMISSIONING 
 
Decontamination and decommissioning procedures are an important part of 
Fermilab environment, safety and health policies.  These policies are described in 
Chapter 8070 of the Fermilab Environment, Safety and Health Manual.  
Appropriate decontamination and decommissioning procedures will be instituted 
for this project. 
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PART 6 QUALITY ASSURANCE 
 
All aspects of this project will be periodically reviewed with regard to Quality 
Assurance issues from Conceptual Design through Title III completion.  This 
review process will be completed in accordance with the applicable portions of 
the Fermilab Institutional Quality Assurance Program (FIQAP) currently under final 
development.  The following elements will be included in the Fermilab Quality 
Assurance Program for the design and construction effort: 
 

• An identification of staff assigned to this project with clear definition of 
responsibility levels and limit of authority as well as delineated lines of 
communication for exchange of information. 

• Requirements for control of design criteria and criteria changes and recording 
of standards and codes used in the development of the criteria. 

• Periodic review of design process, drawings and specification to insure 
compliance with accepted design criteria. 

• Identification  of  underground  utilities  and  facility  interface points prior to 
the commencement of any construction in affected areas. 

• Conformance to procedures regarding project updating and compliance with 
the approved construction schedule. 

• Conformance to procedures regarding the review and approval of shop 
drawings, samples test results and other required submittals. 

• Conformance to procedures for site inspection by Fermilab personnel to 
record  construction  progress  and adherence to the approved contract 
documents. 

• Verification of project completion, satisfactory system  start-up and final 
project acceptance 

 
PART 7 MAINTENANCE AND OPERATION 
 
When completed, this project will become the formal responsibility of the Fermilab 
Particle Physics Division.  The completed project, the utilities and systems that 
support it, will be added to the overall laboratory maintenance and building 
inspection program of the Facilities Engineering Services Section.  The Facilities 
Engineering Services Section and Particle Physics Division will coordinate all 
preventative maintenance, normal service and emergency repairs for the building. 
 
The Building Research Board National Research Council states that if a building 
receives an adequate level of maintenance and repair funding, a steady-state 
situation should exist wherein the inventory would remain in a service condition 
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that would neither decline nor improve and a maintenance and repair backlog 
would not develop.  Maintenance is defined as the day-to- 
 
day work necessary to sustain property in order to realize the originally anticipated 
useful life of a fixed asset. Maintenance includes periodic inspection, adjustment, 
lubrication, and cleaning (non janitorial) of equipment, replacement of parts etc. to 
assure continuing service and to prevent breakdown.  Repair is defined as the 
work required to restore damaged or worn-out property to a normal operating 
condition.   In general, repairs are curative and maintenance is preventive. 
 
Operations are the activities related to a building’s normal performance of the 
function for which it is used. The cost of utilities, janitorial services, window 
cleaning, rodent control and waste management are generally included within the 
scope of operations and are not maintenance. 
 
The following preliminary maintenance and repair costs forecast is based on 
information contained in the Whitestone Building and Repair Cost Reference 
2002 escalated to FY2005 and indexed for the Chicago, Illinois area.  The 
Building M&R Cost Profile is based on the Community Center model.  While not 
an exact match, the functions and basic material selections are considered 
similar in nature to provide a preliminary forecast of maintenance and repair 
costs for this project. 
 

Cost (FY2004) 

Annual Cost Per 
Square Foot 

Annual Cost as 
% of 

Replacement 
Cost 

PM and Minor Repair $1.00 1.04%
Unscheduled Maintenance $1.15 1.18%
Renewal and Replacement $3.03 3.12%

Total M&R Costs $5.18 5.34%
 
 
If requested, a detailed maintenance and repair forecast for this project will be 
developed after the completion of Title 3.  A copy of the referenced Whitestone 
Building and Repair Cost Reference data is included in the Appendix of this 
document. 
 
PART 8 TELECOMMUNICATIONS 
 
The existing Fermilab telephone communications network is adequate to provide 
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normal telecommunication support to the new work.   
 
PART 9 COMPUTER EQUIPMENT 
 
Access to the central computing cluster, located in the Feynman Computing Center 
will be provided by extending the existing data communication network in the Main 
Ring ductbank. 

 
PART 10 HANDICAPPED PROVISIONS 
 
The applicable requirements of the Uniform Federal Accessibility Standards 
(UFAS), Americans with Disabilities Act (ADA) and the Americans with 
Disabilities Act Accessibility Guidelines (ADAAG) will be incorporated into the 
design of this project.  Compliance with the ADA will be based upon an evaluation 
of the job descriptions and required tasks for the personnel assigned to work in 
this building.  Those areas included in the scope of this project that will require 
accessibility as well as the established routes to those areas will be designed in 
full compliance with the existing statutes.   
 
PART 11 EMERGENCY SHELTER PROVISIONS 
 
Required provision for occupant protection in the event of tornadoes or other 
extreme weather conditions are provided within the existing building.  Guidelines 
established by the Federal Emergency Management Agency (FEMA) in 
publications TR-83A and TR-83B will be used to assess the existing building and 
addition to insure safe areas within the building for the protection of building 
occupants.  
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The design of this project will be in accordance with recognized architectural and 
engineering practice and will comply with the applicable portions of the of the U.S. 
Department of Energy and the State of Illinois codes, orders and regulation as 
incorporated into contract No. DE-AC02-76CH0300 between the US Department 
of Energy and Universities Research Association. 
IDOT, Standard Specifications for Road and Bridge Construction, latest edition 
IEPA, Illinois Urban Manual 
AASHTO, American Association of State Highway and Transportation Officials 
ASTM, American Society for Testing Materials 
10 CFR Part 435 Subpart A / ASHRAE 90.1 – 1989 
Clean Water Act  
Safe Drinking Water Act 
BOCA National Building Code 
International Building Code 2000 
NFPA - 101, Life Safety Code 
State of Illinois accessibility standards 
Americans with Disabilities Act (ADA) 
Americans with Disabilities Act Accessibility Guidelines (ADAAG) 
Uniform Federal Accessibility Standards (UFAS) 
FEMA TR-83A, Interim Guidelines for Building Occupant Protection from Tornadoes and Extreme 
Winds  
FEMA TR-83B, Tornado Protection - Selecting and Designing Safe Areas in Buildings 
American Concrete Institute (ACI), Building Code Requirements for Structural Concrete, ACI 318, 
latest edition 
ACI 530/ASCE 5/TMS 402 - Building Code Requirements for Masonry Structures; American 
Concrete Institute International; 1995. 
ACI 530.1/ASCE 6/TMS 602 - Specification For Masonry Structures; American CRSI   (Concrete 
Reinforcing Steel Institute) 
American Institute of Steel Construction, Specification for the Design, Fabrication and Erection of 
Structural Steel for Buildings, latest edition 
ASTM  (American Society for Testing and Materials) 
AWS  (American Welding Society) 
SDI  (Steel Deck Institute), Design Manual for Composite Decks, Form Decks and Roof Decks. 
CFR  (Code of Federal Regulations) 
  29 CFR 1910  Occupational Safety and Health Standards 
  29 CFR 1926 Safety and Health Regulations for Construction 
77 IAC 890 (Illinois Plumbing Code) 
ANSI/ASHRAE 14 (Mechanical refrigeration) 
ANSI/ASME B31.5 (Refrigeration piping) 
ANSI/ASME B31.8 (Gas transmission and piping systems) 
ASME Pressure Vessel Code-Section VIII 
ASME  (American Society of Mechanical Engineers) 
  A17.1 Safety Code for Elevators and Escalators 
NEMA  (National Electrical Manufacturers Association) 
NFPA  (National Fire Protection Association) 
NFPA 70 National Electric Code 
NFPA 80  (National Fire Protection Agency) Fire Doors and Windows 
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Electrical: American National Standards Institute, National Electrical Safety Code, National 
Electrical Safety Code, ANSI C2, latest edition 
Building Code Examination 
 
Introduction 
 
This is a building code examination for the B-TeV project at the existing C-0 Collision Hall.  
The project includes modifying the existing C-0 Collision Hall to accommodate three 
stories consisting of research laboratory, basement level consisting of mechanical 
support room, and a sub-basement consisting of a staging area.  There will be an 
elevator for moving people and computer equipment.  A typical computer floor is 
approximately 2,080 sq. ft., the mechanical support room is approximately 300 sq. ft., 
and the remaining area is 2,540 sq. ft. for a combined total of approximately 9,000 sq. ft.  
The structure will be approximately 35 feet in height above grade level, that is, of exposed 
wall and roof construction.  The building construction primary consists of post-tension 
concrete and steel structural beams.  There will be two stairways and three exterior 
doors constructed to accommodate egress.  Finally, the building will be equipped with a 
fully automatic sprinkler system and fire alarm system.  This examination excludes the 
Collision Hall. 
 
Criteria Evaluation  
 
The following was used for the model building code evaluation and requires independent 
reviews from Fermilab’s outside fire protection engineering consultant and in-house 
comment and compliance review. 
 

• DOE Order 420.1, Fire Protection – Section 4.2 
• IBC, International Building Code, 2000 Edition 
• NFPA 101, Life Safety Code, 2000 Edition 
• NFPA 13, Standard of Installation of Automatic Sprinkler, 1999 Edition 
• NFPA 70, National Electrical Code, 2002 Edition 
• NFPA 72, Fire Alarm Code, 1999 Edition 
• NFPA 75, Standard for the Protection of Information Technology, 2000 Edition 
• NFPA 90A, Standard for Installation of Air-Conditioning, 1999 Edition 
• ASHRAE Standard 90.1 - 1989 
• ANSI 17.1 Safety Code for Elevators and Escalators, 2000 Edition  
• Fermilab Environment, Safety and Health (ES&H) Manual 
• Fermilab Engineering Standards 

 
Examination 
 
Occupancy Type 
The uses will be limited to a research laboratory and as such, is classified by IBC Table 
304 and NFPA 101 Section 3.3.134 as a Business Occupancy, “B”.   
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Building Height and Area Limitations 
The building will have a complete automatic sprinkler system and as such is allowed to 
be over three stories, limited to 60-feet in height, per the IBC.  The building area is 9,000 
square feet, less than the restricted 23,000 square feet permitted by IBC.  Therefore, the 
building height and area is within the building area and height is within IBC Table 503 
limitations.   
 
Construction Type 
In general, the building will be constructed of steel beams and concrete floors, 
unprotected and noncombustible.  Therefore, the building is a Type II-B construction as 
defined by IBC, Section 602.2. 
 
Wall and Floor Fire Separation 
There is no requirement for fire rating the floors per IBC Section 602 and Section 713  
 
Vertical Opening Fire Separation 
The building will have three vertical openings that penetrate the main floors.  These 
openings consist of two stairways and one elevator.  The West stairway connecting all 
three stories will be constructed of a minimum of 1-hour fire resistive construction as 
defined by IBC Section 707 and 1003. The East stairway connecting all three stories and 
basements will be constructed of a minimum of 2-hour fire resistive construction as 
defined by IBC Section 707 and 1003.  Both stairways will have a minimum width of 44-
inches as outlined in IBC 1003.   
 
The Elevator and utility shaft will be construction of a minimum of 2-hour fire resistive 
construction in accordance with IBC Section 707.  The elevator will be classified as 
Limited-Use/Limited Application as defined by ANSI 17.1.  Power disconnected will be 
provide in accordance with ANSI 17.1, Section 2.8 and the Emergency Operation and 
Signaling will comply with ANSI 17.1 Section 5.2.1.27. 
 
Means of Egress 
The building will have a minimum of two exits that discharge directly to the outside and 
two Stairwell exits that will also discharge directly to the outside serving the upper floors.  
The calculated occupant load for the building per NFPA 7.3.1.2 is 90 persons.  The 
calculated occupant load is based on an occupant load factor of 1 person per 100 sq. ft 
gross floor area. The exit capacity is based on the exit doors, each having a clear width 
of 34-inches in accordance with NFPA 101, Section 7.2.1.2.2.  The exit capacity can 
handle 850 persons and therefore, complies with IBC and NFPA egress requirements.  
 
The travel distance length to an exit is 60-feet and is within the 300-feet limitation of NFPA 
101, Section 38.2.6.  The common path of travel is approximately 30-feet and is within 
the 75-feet limitation of NFP 101, Section 38.2.5.3.  The dead corridor at column line 5 
and C, is approximately 30-feet and is within the 50-feet limitation of NFPA 101, Section 
38.2.5.2. 
 
Fire Protection Systems 
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Automatic sprinkler systems will be an Ordinary Hazard Group I installed throughout the 
facility, and will be designed and installed in accordance with NFPA 13 and the Fermilab 
Engineering Standards.   Fire alarm system will be installed throughout the facility and will 
be designed and installed in accordance with NFP 72 and the Fermilab Engineering 
Standards. 
 
Other Building Components 
Smoke detection will be installed below the raised computer floors and at the air handling 
units with automatic shut down of the air handling units, in accordance with NFPA 72, 75, 
and 90A.  Exit signage and emergency lighting will be provided in accordance with NFPA 
101.  All electrical components will be installed in accordance NEC and Fermilab’s 
standards.  Lastly, all air handling and plumbing components will be installed in 
accordance with IBC, NFPA, ASHRA, and Illinois plumbing code. 
 
 
LEED Analysis 
 
The C-0 Outfitting project has been review for potential sustainable design features 
based on the LEED Project Checklist.   A copy of the checklist is included in the 
appendix.  At this time it is not anticipated that this project will pursue LEED certification 
but the design of the project will strive to conform to the principles of sustainable design.  
The LEED project checklist will be reviewed during each stage of the design to monitor 
progress on fulfilling the requirements of the credits that have been identified as 
achievable.  
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BTeV - WBS 3.0  C0 Building Outfitting
Total Construction Costs

Fermilab Labor: Salary, OPTO, Vacation, Fringe & Overhead
Non-Fermilab Labor: Salary, Benefits & Overhead

No Escalation, No Full material Procurement 'Burdening'

12Apr04

1 of 12 WBS3_0

Activity ID Activity Description Duration
Labor and Material & Services

Resource Information

Material & Services

Cost
Labor Cost Base Budget

Labor

Contingency (%)

Materials &

Services
Contingency (%)

Labor Contingency

($)

Materials & Services

Contingency ($)

Total Budget (Base +

Contingency)

CONSTRUCTION
$4,896,576 $1,084,177 $5,980,754 $216,835 $1,015,567 $7,213,157

1 -- C-0 Outfitting Phase 1

$1,812,958 $426,288 $2,239,246 $85,257 $362,591 $2,687,095

1.1 -- Design to Award C-0 Phase 1
$66,515 $166,537 $233,052 $33,307 $13,303 $279,663

1.1.1 -- Title II EDIA FESS Phase 1

$0 $166,537 $166,537 $33,307 $0 $199,844

1.1.1 Title II EDIA FESS Phase 1 40d BTEV.FNAL.FESS.EE,1976 $0 $166,537 $166,537 20%  0% $33,307 $0 $199,844

1.1.2 -- Title II EDIA Consultant Phase 1

$66,515 $0 $66,515 $0 $13,303 $79,818

1.1.2 Title II EDIA Consultant Phase 1 30d BTEV.FNAL.MANDS.BASE,57341 $66,515 $0 $66,515  0% 20% $0 $13,303 $79,818

1.1.3 -- Construction  Req.

$0 $0 $0 $0 $0 $0

1.1.3 Construction  Req. 5d $0 $0 $0  0% 20% $0 $0 $0

1.1.4 -- Release for Bid

$0 $0 $0 $0 $0 $0

1.1.4 Release for Bid 5d $0 $0 $0  0%  0% $0 $0 $0

1.1.5 -- Pre-Bid Meeting

$0 $0 $0 $0 $0 $0

1.1.5 Pre-Bid Meeting 1d $0 $0 $0  0%  0% $0 $0 $0

1.1.6 -- Establish Source Criteria

$0 $0 $0 $0 $0 $0

1.1.6 Establish Source Criteria 3d $0 $0 $0  0%  0% $0 $0 $0

1.1.7 -- Receive Proposals

$0 $0 $0 $0 $0 $0

1.1.7 Receive Proposals 20d $0 $0 $0  0%  0% $0 $0 $0

1.1.8 -- Source Selection& Award

$0 $0 $0 $0 $0 $0

1.1.8 Source Selection& Award 15d $0 $0 $0  0%  0% $0 $0 $0

1.2 -- Title 3 EDIA C-0 Outfitting Phase 1
$0 $259,750 $259,750 $51,950 $0 $311,701

$0 $259,750 $259,750 $51,950 $0 $311,701

1.2 Title 3 EDIA C-0 Outfitting Phase 1 435d BTEV.FNAL.FESS.EE,3082 $0 $259,750 $259,750 20%  0% $51,950 $0 $311,701

1.3 -- C-0 Outfitting Phase 1 Construction Contract
$1,746,442 $0 $1,746,442 $0 $349,288 $2,095,731
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Activity ID Activity Description Duration
Labor and Material & Services

Resource Information

Material & Services

Cost
Labor Cost Base Budget

Labor

Contingency (%)

Materials &

Services
Contingency (%)

Labor Contingency

($)

Materials & Services

Contingency ($)

Total Budget (Base +

Contingency)

1.3.1 -- Notice to Proceed

$0 $0 $0 $0 $0 $0

1.3.1 Notice to Proceed 1d $0 $0 $0  0%  0% $0 $0 $0

1.3.2 -- Mobilize

$18,580 $0 $18,580 $0 $3,716 $22,297

1.3.2 Mobilize 10d BTEV.FNAL.MANDS.BASE,16018 $18,580 $0 $18,580  0% 20% $0 $3,716 $22,297

1.3.3 -- Site Concrete

$30,423 $0 $30,423 $0 $6,084 $36,507

1.3.3.1 S & A Concrete Mix 21d $0 $0 $0  0%  0% $0 $0 $0

1.3.3.2 S & A Rebar 21d $0 $0 $0  0%  0% $0 $0 $0

1.3.3.3 FBP Foundations at Stair 7d BTEV.FNAL.MANDS.BASE,6075 $7,047 $0 $7,047  0% 20% $0 $1,409 $8,456

1.3.3.8 Construct Hardstands 10d BTEV.FNAL.MANDS.BASE,12265 $14,227 $0 $14,227  0% 20% $0 $2,845 $17,072

1.3.3.10 Site Utilities 7d BTEV.FNAL.MANDS.BASE,4800 $5,568 $0 $5,568  0% 20% $0 $1,113 $6,681

1.3.3.11 Rework Temp Power 15d $0 $0 $0  0% 20% $0 $0 $0

1.3.3.12 Demo Int. Stair Enclosure 3d BTEV.FNAL.MANDS.BASE,3087 $3,580 $0 $3,580  0% 20% $0 $716 $4,297

1.3.4 -- Structural Steel & Weather Enclosures

$241,956 $0 $241,956 $0 $48,391 $290,347

1.3.4.1 S & A Steel Shop Drawings 20d $0 $0 $0  0%  0% $0 $0 $0

1.3.4.2 Fab and ship Steel 30d $0 $0 $0  0%  0% $0 $0 $0

1.3.4.3 Erect Structural  Steel 10d BTEV.FNAL.MANDS.BASE,56702 $65,774 $0 $65,774  0% 20% $0 $13,154 $78,929

1.3.4.4 Install Steel Stairs and misc. 4d BTEV.FNAL.MANDS.BASE,36224 $42,019 $0 $42,019  0% 20% $0 $8,403 $50,423

1.3.4.5 Siding & Roofing 17d BTEV.FNAL.MANDS.BASE,56078 $65,050 $0 $65,050  0% 20% $0 $13,010 $78,060

1.3.4.6 Electronics Bridge 20d BTEV.FNAL.MANDS.BASE,59579 $69,111 $0 $69,111  0% 20% $0 $13,822 $82,933

1.3.5 -- Structural Concrete

$108,566 $0 $108,566 $0 $21,713 $130,280

1.3.5.1 S & A Rebar and Tendons. 21d $0 $0 $0  0%  0% $0 $0 $0

1.3.5.2 Fab Rebar and Tendons 14d $0 $0 $0  0%  0% $0 $0 $0

1.3.5.3 FBP Concrete @ El. 744' 20d BTEV.FNAL.MANDS.BASE,46796 $54,283 $0 $54,283  0% 20% $0 $10,856 $65,140

1.3.5.4 FBP Concrete @ El 764' 20d BTEV.FNAL.MANDS.BASE,46796 $54,283 $0 $54,283  0% 20% $0 $10,856 $65,140

1.3.6 -- Concrete Masonry

$151,057 $0 $151,057 $0 $30,211 $181,269

1.3.6.1 S & A Masonry SD 21d $0 $0 $0  0%  0% $0 $0 $0

1.3.6.2 S & A Doors and Glass 21d $0 $0 $0  0%  0% $0 $0 $0

1.3.6.3 Concrete Masonry El 715-0 9d BTEV.FNAL.MANDS.BASE,9581 $11,113 $0 $11,113  0% 20% $0 $2,222 $13,336

1.3.6.4 Concrete Masonry El 731'-4 15d BTEV.FNAL.MANDS.BASE,14371 $16,670 $0 $16,670  0% 20% $0 $3,334 $20,004

1.3.6.5 Concrete Masonry El 746-6 12d BTEV.FNAL.MANDS.BASE,23952 $27,784 $0 $27,784  0% 20% $0 $5,556 $33,341

1.3.6.6 Concrete Masonry El 755-4 9d BTEV.FNAL.MANDS.BASE,23952 $27,784 $0 $27,784  0% 20% $0 $5,556 $33,341

1.3.6.7 Concrete Masonry El 766-0 9d BTEV.FNAL.MANDS.BASE,23952 $27,784 $0 $27,784  0% 20% $0 $5,556 $33,341

1.3.6.8 Install Doors and Glass 6d BTEV.FNAL.MANDS.BASE,34414 $39,920 $0 $39,920  0% 20% $0 $7,984 $47,904
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Contingency (%)

Materials &

Services
Contingency (%)
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Contingency ($)
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1.3.7 -- Conveying System

$152,488 $0 $152,488 $0 $30,497 $182,985

1.3.7.1 S & A Elevator SD 50d $0 $0 $0  0%  0% $0 $0 $0

1.3.7.2 Fab and Del elev Rails 25d $0 $0 $0  0%  0% $0 $0 $0

1.3.7.3 Install elev rails 10d BTEV.MANDSEXEMPT,28400 $28,400 $0 $28,400  0% 20% $0 $5,680 $34,080

1.3.7.4 Install Elevator Machine Rm 15d BTEV.MANDSEXEMPT,56801 $56,801 $0 $56,801  0% 20% $0 $11,360 $68,161

1.3.7.5 Demo Roof 2d BTEV.MANDSEXEMPT,1185 $1,185 $0 $1,185  0% 20% $0 $237 $1,422

1.3.7.6 Frame, Side & Roof Elevator Head house 10d BTEV.MANDSEXEMPT,9301 $9,301 $0 $9,301  0% 20% $0 $1,860 $11,161

1.3.7.7 Install Elevator Cab 10d BTEV.MANDSEXEMPT,56801 $56,801 $0 $56,801  0% 20% $0 $11,360 $68,161

1.3.7.8 Energize and Test Elevator 2d $0 $0 $0  0% 20% $0 $0 $0

1.3.8 -- Finishes

$76,724 $0 $76,724 $0 $15,344 $92,068

1.3.8.1 Paint Block Walls 10d BTEV.MANDSEXEMPT,18769 $18,769 $0 $18,769  0% 20% $0 $3,753 $22,522

1.3.8.2 Paint Doors & Glass Frames 4d BTEV.MANDSEXEMPT,10959 $10,959 $0 $10,959  0% 20% $0 $2,191 $13,150

1.3.8.3 Rough In Toilet Rm Plumbing 10d BTEV.MANDSEXEMPT,23498 $23,498 $0 $23,498  0% 20% $0 $4,699 $28,197

1.3.8.4 Toilet RM Walls 7d $0 $0 $0  0% 20% $0 $0 $0

1.3.8.5 Toilet Rm Finishes 15d $0 $0 $0  0% 20% $0 $0 $0

1.3.8.6 Trim out Toilet Rm. Fixtures 4d BTEV.MANDSEXEMPT,23498 $23,498 $0 $23,498  0% 20% $0 $4,699 $28,197

1.3.14 -- Fire Protection

$170,870 $0 $170,870 $0 $34,174 $205,043

1.3.14.1 Install Fire Riser to High Bay 4d BTEV.MANDSEXEMPT,17087 $17,087 $0 $17,087  0% 20% $0 $3,417 $20,504

1.3.14.2 Install Fire Riser to Side bay 4d BTEV.MANDSEXEMPT,17087 $17,087 $0 $17,087  0% 20% $0 $3,417 $20,504

1.3.14.3 Rough In Sprinklers El 731'-4" 5d BTEV.MANDSEXEMPT,17087 $17,087 $0 $17,087  0% 20% $0 $3,417 $20,504

1.3.14.4 Rough In sprinklers El 746'-6 10d BTEV.MANDSEXEMPT,17087 $17,087 $0 $17,087  0% 20% $0 $3,417 $20,504

1.3.14.5 Rough In Sprinklers El.755'-4 5d BTEV.MANDSEXEMPT,17087 $17,087 $0 $17,087  0% 20% $0 $3,417 $20,504

1.3.14.6 Rough In Sprinklers El 766'-0 10d BTEV.MANDSEXEMPT,17087 $17,087 $0 $17,087  0% 20% $0 $3,417 $20,504

1.3.14.7 Trim Out Sprinklers El 731'-4" 4d BTEV.MANDSEXEMPT,17087 $17,087 $0 $17,087  0% 20% $0 $3,417 $20,504

1.3.14.8 Trim Out sprinklers El 746'-6 4d BTEV.MANDSEXEMPT,17087 $17,087 $0 $17,087  0% 20% $0 $3,417 $20,504

1.3.14.9 Trim Out Sprinklers El.755'-4 4d BTEV.MANDSEXEMPT,17087 $17,087 $0 $17,087  0% 20% $0 $3,417 $20,504

1.3.14.10 Trim Out Sprinklers El 766'-0 4d BTEV.MANDSEXEMPT,17087 $17,087 $0 $17,087  0% 20% $0 $3,417 $20,504

1.3.15 -- Fire Detection

$98,783 $0 $98,783 $0 $19,756 $118,539

1.3.15.1 Fire Detection El 731'-4" 17d BTEV.MANDSEXEMPT,9878 $9,878 $0 $9,878  0% 20% $0 $1,975 $11,853

1.3.15.2 Fire Detection El 746'-6 10d BTEV.MANDSEXEMPT,19757 $19,757 $0 $19,757  0% 20% $0 $3,951 $23,708

1.3.15.3 Fire Detection El.755'-4 10d BTEV.MANDSEXEMPT,19757 $19,757 $0 $19,757  0% 20% $0 $3,951 $23,708

1.3.15.4 Fire Detection El 766'-0 10d BTEV.MANDSEXEMPT,19757 $19,757 $0 $19,757  0% 20% $0 $3,951 $23,708

1.3.15.5 Upgrade Fire Control Panel 4d BTEV.MANDSEXEMPT,9878 $9,878 $0 $9,878  0% 20% $0 $1,975 $11,853

1.3.15.6 Test All Fire Detection 3d BTEV.MANDSEXEMPT,9878 $9,878 $0 $9,878  0% 20% $0 $1,975 $11,853

1.3.15.7 Fire Detection Collision Hall 10d BTEV.MANDSEXEMPT,9878 $9,878 $0 $9,878  0% 20% $0 $1,975 $11,853

1.3.16 -- Power Distribution and Lighting
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$262,715 $0 $262,715 $0 $52,543 $315,258

1.3.16.1 S & A Electrical Devices 90d $0 $0 $0  0%  0% $0 $0 $0

1.3.16.2 Rough In House Power El 715'-0 25d BTEV.MANDSEXEMPT,80659 $80,659 $0 $80,659  0% 20% $0 $16,131 $96,790

1.3.16.7 Coll Hall Power 15d BTEV.MANDSEXEMPT,91439 $91,439 $0 $91,439  0% 20% $0 $18,287 $109,726

1.3.16.8 Trim Out House Power El 715'-0 20d BTEV.MANDSEXEMPT,80659 $80,659 $0 $80,659  0% 20% $0 $16,131 $96,790

1.3.16.13 Install Exist. 2000 Amp Switchbd 14d BTEV.MANDSEXEMPT,9958 $9,958 $0 $9,958  0% 20% $0 $1,991 $11,949

1.3.16.14 Pull and terminate secondary 6d $0 $0 $0  0% 20% $0 $0 $0

1.3.18 -- Feeder From B-4 to C-0

$434,278 $0 $434,278 $0 $86,855 $521,133

1.3.18.1 Concrete and Rebar SD 21d $0 $0 $0  0%  0% $0 $0 $0

1.3.18.2 Install Duct bank B-4 to Berm 7d BTEV.MANDSEXEMPT,42838 $42,838 $0 $42,838  0% 20% $0 $8,567 $51,405

1.3.18.3 Jack Carrier pipe thru berm 7d BTEV.MANDSEXEMPT,21420 $21,420 $0 $21,420  0% 20% $0 $4,284 $25,704

1.3.18.5 Install duct bank MH to C-0 Pad 14d BTEV.MANDSEXEMPT,42838 $42,838 $0 $42,838  0% 20% $0 $8,567 $51,405

1.3.18.6 Install secondary duct bank 9d BTEV.MANDSEXEMPT,149908 $149,908 $0 $149,908  0% 20% $0 $29,981 $179,889

1.3.18.7 Install Pad, C-0 Test Area 14d BTEV.MANDSEXEMPT,53652 $53,652 $0 $53,652  0% 20% $0 $10,730 $64,382

1.3.18.8 Install switch Pad at B-4 5d $0 $0 $0  0% 20% $0 $0 $0

1.3.18.9 Set switch at B-4 1d BTEV.MANDSEXEMPT,2400 $2,400 $0 $2,400  0% 20% $0 $480 $2,880

1.3.18.10 Set Transformers C-0 3d BTEV.MANDSEXEMPT,25200 $25,200 $0 $25,200  0% 20% $0 $5,040 $30,240

1.3.18.11 Set Switch C-0 Test 1d BTEV.MANDSEXEMPT,2400 $2,400 $0 $2,400  0% 20% $0 $480 $2,880

1.3.18.12 Set Generator C-0 Test 1d BTEV.MANDSEXEMPT,75531 $75,531 $0 $75,531  0% 20% $0 $15,106 $90,637

1.3.18.14 Pull  Feeder B-4 to C-0 Test Area 3d $0 $0 $0  0% 20% $0 $0 $0

1.3.18.15 Terminate Primary 1d $0 $0 $0  0% 20% $0 $0 $0

1.3.18.16 Rerack Main Ring Manholes 15d BTEV.MANDSEXEMPT,18091 $18,091 $0 $18,091  0% 20% $0 $3,618 $21,709

2 -- C-0 Outfitting Phase 2
$1,859,031 $444,071 $2,303,102 $88,814 $408,058 $2,799,975

2.1 -- Design to Award C-0 Phase 2
$46,400 $187,185 $233,585 $37,437 $9,280 $280,303

2.1.1 -- Title II EDIA FESS

$0 $187,185 $187,185 $37,437 $0 $224,623

2.1.1 Title II EDIA FESS 50d BTEV.FNAL.FESS.EE,2221 $0 $187,185 $187,185 20%  0% $37,437 $0 $224,623

2.1.2 -- Title II EDIA Consultant

$46,400 $0 $46,400 $0 $9,280 $55,680

2.1.2 Title II EDIA Consultant 40d BTEV.FNAL.MANDS.BASE,40000 $46,400 $0 $46,400  0% 20% $0 $9,280 $55,680

2.1.3 -- Construction  Req.

$0 $0 $0 $0 $0 $0

2.1.3 Construction  Req. 5d $0 $0 $0  0%  0% $0 $0 $0

2.1.4 -- Release for Bid

$0 $0 $0 $0 $0 $0

2.1.4 Release for Bid 5d $0 $0 $0  0%  0% $0 $0 $0
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2.1.5 -- Pre- Bid Meeting

$0 $0 $0 $0 $0 $0

2.1.5 Pre- Bid Meeting 1d $0 $0 $0  0%  0% $0 $0 $0

2.1.6 -- Establish Source Criteria

$0 $0 $0 $0 $0 $0

2.1.6 Establish Source Criteria 3d $0 $0 $0  0%  0% $0 $0 $0

2.1.7 -- Receive Proposals

$0 $0 $0 $0 $0 $0

2.1.7 Receive Proposals 25d $0 $0 $0  0%  0% $0 $0 $0

2.1.8 -- Source Selection& Award

$0 $0 $0 $0 $0 $0

2.1.8 Source Selection& Award 15d $0 $0 $0  0%  0% $0 $0 $0

2.2 -- Title 3 EDIA C-0 Outfitting Phase 2
$0 $256,885 $256,885 $51,377 $0 $308,262

$0 $256,885 $256,885 $51,377 $0 $308,262

2.2 Title 3 EDIA C-0 Outfitting Phase 2 0 BTEV.FNAL.FESS.EE,3048 $0 $256,885 $256,885 20%  0% $51,377 $0 $308,262

2.3 -- C-0 Outfitting Phase 2 Construction Contract
$1,812,631 $0 $1,812,631 $0 $398,778 $2,211,410

2.3.1 -- Notice to Proceed

$0 $0 $0 $0 $0 $0

2.3.1 Notice to Proceed 0 $0 $0 $0  0%  0% $0 $0 $0

2.3.2 -- Mobilize

$0 $0 $0 $0 $0 $0

2.3.2 Mobilize 0 $0 $0 $0  0%  0% $0 $0 $0

2.3.3 -- Site Concrete

$114,016 $0 $114,016 $0 $25,083 $139,100

2.3.3.4 FBP Chiller Pads 5d BTEV.FNAL.MANDS.BASE,29635 $34,376 $0 $34,376  0% 22% $0 $7,562 $41,939

2.3.3.5 FBP Condenser Pads 7d BTEV.FNAL.MANDS.BASE,44453 $51,565 $0 $51,565  0% 22% $0 $11,344 $62,909

2.3.3.6 Construct Gas House 12d BTEV.FNAL.MANDS.BASE,24202 $28,074 $0 $28,074  0% 22% $0 $6,176 $34,250

2.3.6 -- Masonry

$50,689 $0 $50,689 $0 $11,151 $61,841

2.3.6.1 S & A Finishes 21d $0 $0 $0  0%  0% $0 $0 $0

2.3.6.9 C-0 Service Bldg. Mods 7d BTEV.FNAL.MANDS.BASE,10111 $11,728 $0 $11,728  0% 22% $0 $2,580 $14,309

2.3.6.10 C-0 SB Buss Duct Enclosure 10d BTEV.FNAL.MANDS.BASE,33587 $38,960 $0 $38,960  0% 22% $0 $8,571 $47,532

2.3.8 -- Finishes

$221,492 $0 $221,492 $0 $48,728 $270,221

2.3.8.2 Fab and Deliver Finishes 40d $0 $0 $0  0%  0% $0 $0 $0

2.3.8.7 Flooring & Carpeting El 755'-4 4d BTEV.FNAL.MANDS.BASE,14256 $16,536 $0 $16,536  0% 22% $0 $3,638 $20,175
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2.3.8.8 Install Computer Floor El 746'-6 10d BTEV.FNAL.MANDS.BASE,62795 $72,842 $0 $72,842  0% 22% $0 $16,025 $88,867

2.3.8.9 Install Computer Floor El. 766'-0 10d BTEV.FNAL.MANDS.BASE,62795 $72,842 $0 $72,842  0% 22% $0 $16,025 $88,867

2.3.8.10 C-0 Service Bldg. Mods 25d BTEV.FNAL.MANDS.BASE,51096 $59,271 $0 $59,271  0% 22% $0 $13,039 $72,311

2.3.9 -- HVAC System

$475,946 $0 $475,946 $0 $104,708 $580,654

2.3.9.1 S & A HVAC Units 21d $0 $0 $0  0%  0% $0 $0 $0

2.3.9.2 F & D HVAC Units 30d $0 $0 $0  0%  0% $0 $0 $0

2.3.9.3 Install HVAC Units Coll. Hall & Assem Hall 15d BTEV.FNAL.MANDS.BASE,69149 $80,212 $0 $80,212  0% 22% $0 $17,646 $97,859

2.3.9.4 Install HVAC Units + Off & MUA 10d BTEV.FNAL.MANDS.BASE,30098 $34,913 $0 $34,913  0% 22% $0 $7,681 $42,594

2.3.9.5 Collision Hall work, (Duct, fancoil, Piping 3d BTEV.FNAL.MANDS.BASE,32105 $37,241 $0 $37,241  0% 22% $0 $8,193 $45,434

2.3.9.6 Duct Work 6d BTEV.FNAL.MANDS.BASE,66438 $77,068 $0 $77,068  0% 22% $0 $16,954 $94,023

2.3.9.7 Install Ductwk El 755'-4" 15d BTEV.FNAL.MANDS.BASE,9878 $11,458 $0 $11,458  0% 22% $0 $2,520 $13,979

2.3.9.8 Install Motorized Dampers and Louvers 5d BTEV.FNAL.MANDS.BASE,12348 $14,323 $0 $14,323  0% 22% $0 $3,151 $17,474

2.3.9.9 Comm. and Training HVAC 1d BTEV.MANDSEXEMPT,18522 $18,522 $0 $18,522  0% 22% $0 $4,074 $22,596

2.3.9.10 Insulate Ductwork 4d BTEV.MANDSEXEMPT,37044 $37,044 $0 $37,044  0% 22% $0 $8,149 $45,193

2.3.9.11 Install Toilet Room Exhaust 2d BTEV.MANDSEXEMPT,3704 $3,704 $0 $3,704  0% 22% $0 $814 $4,518

2.3.9.12 Install Mech Rom Exhaust 2d BTEV.MANDSEXEMPT,6174 $6,174 $0 $6,174  0% 22% $0 $1,358 $7,532

2.3.9.13 Install DCW pipe and Humidifier 2d BTEV.MANDSEXEMPT,14818 $14,818 $0 $14,818  0% 22% $0 $3,259 $18,077

2.3.9.14 Balance HVAC System, Assy, Off & MUA 2d BTEV.MANDSEXEMPT,5704 $5,704 $0 $5,704  0% 22% $0 $1,254 $6,958

2.3.9.15 Balance HVAC Sys. Col Hall 2d BTEV.MANDSEXEMPT,2444 $2,444 $0 $2,444  0% 22% $0 $537 $2,981

2.3.9.16 Install Sensors and Controls 5d BTEV.MANDSEXEMPT,58344 $58,344 $0 $58,344  0% 22% $0 $12,835 $71,179

2.3.9.17 Start Up and Comm (Non Shutdowwn Related) 4d BTEV.MANDSEXEMPT,19244 $19,244 $0 $19,244  0% 22% $0 $4,233 $23,477

2.3.9.18 Start Up and Comm (Shutdown Related) 10d BTEV.MANDSEXEMPT,19244 $19,244 $0 $19,244  0% 22% $0 $4,233 $23,477

2.3.9.19 Install Bridge HVAC Unit Piping and Startup 4d BTEV.MANDSEXEMPT,12348 $12,348 $0 $12,348  0% 22% $0 $2,716 $15,064

2.3.9.20 Install CRAC Condensing Unit AC for El 746 6d BTEV.MANDSEXEMPT,16719 $16,719 $0 $16,719  0% 22% $0 $3,678 $20,397

2.3.9.21 Install Ref Piping Test, Fill and Charge Ins and Startup 4d BTEV.MANDSEXEMPT,6419 $6,419 $0 $6,419  0% 22% $0 $1,412 $7,831

2.3.10 -- Chilled Water System (CHW)

$281,095 $0 $281,095 $0 $61,840 $342,935

2.3.10.1 S & A Chillers, W/ Controls 21d $0 $0 $0  0%  0% $0 $0 $0

2.3.10.2 F & D Chillers W/ Controls 50d $0 $0 $0  0%  0% $0 $0 $0

2.3.10.3 S & A Chilled Water Pumps 21d $0 $0 $0  0%  0% $0 $0 $0

2.3.10.4 F & D Chilled Water Pumps 36d $0 $0 $0  0%  0% $0 $0 $0

2.3.10.5 Install Chillers 3d BTEV.MANDSEXEMPT,110416 $110,416 $0 $110,416  0% 22% $0 $24,291 $134,707

2.3.10.6 Install Chilled Water Pumps 5d BTEV.MANDSEXEMPT,4229 $4,229 $0 $4,229  0% 22% $0 $930 $5,159

2.3.10.7 Install CHW piping supports and Fittings 10d BTEV.MANDSEXEMPT,43909 $43,909 $0 $43,909  0% 22% $0 $9,659 $53,568

2.3.10.8 Install Tanks and Othere Hydronic items 10d BTEV.MANDSEXEMPT,11082 $11,082 $0 $11,082  0% 22% $0 $2,438 $13,520

2.3.10.9 Install ECW pipe header on 756 Comp Rm. 6d BTEV.MANDSEXEMPT,17100 $17,100 $0 $17,100  0% 22% $0 $3,762 $20,862

2.3.10.10 Leak test and Insulate ECW Header 4d BTEV.MANDSEXEMPT,5700 $5,700 $0 $5,700  0% 22% $0 $1,254 $6,954

2.3.10.11 Leak test & Insulate CHW 6d BTEV.MANDSEXEMPT,9567 $9,567 $0 $9,567  0% 22% $0 $2,104 $11,671

2.3.10.12 Install Sensors and Controls 6d BTEV.MANDSEXEMPT,49593 $49,593 $0 $49,593  0% 22% $0 $10,910 $60,503
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2.3.10.13 Flush tag and Fill System 1d BTEV.MANDSEXEMPT,3704 $3,704 $0 $3,704  0% 22% $0 $814 $4,518

2.3.10.14 Startup & Bal CHW 1d BTEV.MANDSEXEMPT,3257 $3,257 $0 $3,257  0% 22% $0 $716 $3,973

2.3.10.15 Comm and Training 5d BTEV.MANDSEXEMPT,22538 $22,538 $0 $22,538  0% 22% $0 $4,958 $27,496

2.3.11 -- High Density Computer Cooling

$235,183 $0 $235,183 $0 $51,740 $286,923

2.3.11.1 S & A Computer Rm. Air Handlers 21d $0 $0 $0  0%  0% $0 $0 $0

2.3.11.2 F & D Computer Room Air handlers 30d $0 $0 $0  0%  0% $0 $0 $0

2.3.11.3 Install Comp. Rm Condensers pad mnt. 12d BTEV.MANDSEXEMPT,81497 $81,497 $0 $81,497  0% 22% $0 $17,929 $99,426

2.3.11.4 Install Comp room Air handlers El; 766 12d BTEV.MANDSEXEMPT,93143 $93,143 $0 $93,143  0% 22% $0 $20,491 $113,634

2.3.11.5 Ref. Piping CRAC 8d BTEV.MANDSEXEMPT,14818 $14,818 $0 $14,818  0% 22% $0 $3,259 $18,077

2.3.11.6 Leak Test and Charge Ref Piping 4d BTEV.MANDSEXEMPT,3754 $3,754 $0 $3,754  0% 22% $0 $825 $4,579

2.3.11.7 Install DCW & Humidifier 2d BTEV.MANDSEXEMPT,11113 $11,113 $0 $11,113  0% 22% $0 $2,444 $13,557

2.3.11.8 Insulate and Tag Piping 3d BTEV.MANDSEXEMPT,14510 $14,510 $0 $14,510  0% 22% $0 $3,192 $17,702

2.3.11.9 Install  Controls 4d BTEV.MANDSEXEMPT,12965 $12,965 $0 $12,965  0% 22% $0 $2,852 $15,817

2.3.11.10 Startup Balance Comm and Training 2d BTEV.MANDSEXEMPT,3383 $3,383 $0 $3,383  0% 22% $0 $744 $4,127

2.3.12 -- 746'-6 Computer Room Cooling

$0 $0 $0 $0 $0 $0

2.3.12.1 S & A Computer Room Heat Exchanger 21d $0 $0 $0  0%  0% $0 $0 $0

2.3.12.2 F & D HeatExger + 8 Pumps 30d $0 $0 $0  0%  0% $0 $0 $0

2.3.12.3 Install HeatExger 10d $0 $0 $0  0% 22% $0 $0 $0

2.3.12.4 Install Piping El 746'-6 System 30d $0 $0 $0  0% 22% $0 $0 $0

2.3.12.6 Test and Balance El 746 5d $0 $0 $0  0% 22% $0 $0 $0

2.3.12.7 Commissioning and Training El 746 1d $0 $0 $0  0% 20% $0 $0 $0

2.3.13 -- Motor Control Center (MCC)

$32,863 $0 $32,863 $0 $7,229 $40,092

2.3.13.1 S & A MCC 21d $0 $0 $0  0%  0% $0 $0 $0

2.3.13.2 F & D Motor Control Center 30d $0 $0 $0  0% 22% $0 $0 $0

2.3.13.3 Install Motor Control Center 30d BTEV.MANDSEXEMPT,32863 $32,863 $0 $32,863  0% 22% $0 $7,229 $40,092

2.3.16 -- Power Distribution and Lighting

$217,270 $0 $217,270 $0 $47,799 $265,069

2.3.16.1 S & A Material Submittals 21d $0 $0 $0  0%  0% $0 $0 $0

2.3.16.2 Fab and Del. 45d $0 $0 $0  0%  0% $0 $0 $0

2.3.16.3 Rough In Power & Lighting El 731 20d BTEV.MANDSEXEMPT,45322 $45,322 $0 $45,322  0% 22% $0 $9,970 $55,292

2.3.16.4 Rough In Power & Lighting El 746'-6 15d BTEV.MANDSEXEMPT,11114 $11,114 $0 $11,114  0% 22% $0 $2,445 $13,559

2.3.16.5 Rough In Power & Lighting El. 755'-4 15d BTEV.MANDSEXEMPT,24977 $24,977 $0 $24,977  0% 22% $0 $5,494 $30,471

2.3.16.6 Rough In Power & Lighting El 766'-0 15d BTEV.MANDSEXEMPT,27222 $27,222 $0 $27,222  0% 22% $0 $5,988 $33,210

2.3.16.9 Trim Out House Power El 731'-0 10d BTEV.MANDSEXEMPT,45322 $45,322 $0 $45,322  0% 22% $0 $9,970 $55,292

2.3.16.10 Trim Out Power & Lighting El 746'-6 10d BTEV.MANDSEXEMPT,11114 $11,114 $0 $11,114  0% 22% $0 $2,445 $13,559

2.3.16.11 Trim Out Power & Lighting El. 755'-4 10d BTEV.MANDSEXEMPT,24977 $24,977 $0 $24,977  0% 22% $0 $5,494 $30,471

2.3.16.12 Trim Out Power & Lighting El 766'-0 10d BTEV.MANDSEXEMPT,27222 $27,222 $0 $27,222  0% 22% $0 $5,988 $33,210
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2.3.17 -- Side Bay Computer Power

$184,075 $0 $184,075 $0 $40,496 $224,571

2.3.17.1 Install User Panels El 746'-6 8d BTEV.MANDSEXEMPT,73474 $73,474 $0 $73,474  0% 22% $0 $16,164 $89,638

2.3.17.3 Install User Panels El. 766'-0 30d BTEV.MANDSEXEMPT,110601 $110,601 $0 $110,601  0% 22% $0 $24,332 $134,933

2.3.17.4 Punch List 11d $0 $0 $0  0% 22% $0 $0 $0

2.3.17.5 Commision Coll. Hall 5d $0 $0 $0  0% 22% $0 $0 $0

3 -- C Sector High Voltage Power Upgrade
$599,249 $175,470 $774,720 $35,094 $119,849 $929,664

3.1 -- Design to Award C Sector High Voltage
$62,060 $25,452 $87,512 $5,090 $12,412 $105,015

3.1.1 -- Title II EDIA FESS Engineering

$0 $25,452 $25,452 $5,090 $0 $30,543

3.1.1 Title II EDIA FESS Engineering 40d BTEV.FNAL.FESS.EE,302 $0 $25,452 $25,452 20%  0% $5,090 $0 $30,543

3.1.2 -- Title II EDIA Consultant Eng.

$62,060 $0 $62,060 $0 $12,412 $74,472

3.1.2 Title II EDIA Consultant Eng. 40d BTEV.FNAL.MANDS.BASE,53500 $62,060 $0 $62,060  0% 20% $0 $12,412 $74,472

3.1.3 -- Construction Req.

$0 $0 $0 $0 $0 $0

3.1.3 Construction Req. 10d $0 $0 $0  0% 20% $0 $0 $0

3.1.4 -- Release for Bid

$0 $0 $0 $0 $0 $0

3.1.4 Release for Bid 10d $0 $0 $0  0% 20% $0 $0 $0

3.1.5 -- Pre- Bid Meeting

$0 $0 $0 $0 $0 $0

3.1.5 Pre- Bid Meeting 1d $0 $0 $0  0% 20% $0 $0 $0

3.1.6 -- Establish Source Criteria

$0 $0 $0 $0 $0 $0

3.1.6 Establish Source Criteria 2d $0 $0 $0  0% 20% $0 $0 $0

3.1.7 -- Receive Proposals

$0 $0 $0 $0 $0 $0

3.1.7 Receive Proposals 20d $0 $0 $0  0% 20% $0 $0 $0

3.1.8 -- Source Selection and Award

$0 $0 $0 $0 $0 $0

3.1.8 Source Selection and Award 10d $0 $0 $0  0% 20% $0 $0 $0

3.2 -- Title 3 EDIA C Sector High Voltage
$0 $150,018 $150,018 $30,003 $0 $180,022

$0 $150,018 $150,018 $30,003 $0 $180,022
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3.2 Title 3 EDIA C Sector High Voltage 158d BTEV.FNAL.FESS.EE,1780 $0 $150,018 $150,018 20%  0% $30,003 $0 $180,022

3.3 -- C Sector high voltage Const. Contract
$537,189 $0 $537,189 $0 $107,437 $644,626

3.3.1 -- Notice to Proceed

$0 $0 $0 $0 $0 $0

3.3.1 Notice to Proceed 1d $0 $0 $0  0% 20% $0 $0 $0

3.3.2 -- Mobolize

$0 $0 $0 $0 $0 $0

3.3.2 Mobolize 15d $0 $0 $0  0%  0% $0 $0 $0

3.3.3 -- KRS to B-4

$295,534 $0 $295,534 $0 $59,106 $354,641

3.3.3.1 Install Switch in KRS 3d BTEV.FNAL.MANDS.BASE,32977 $38,253 $0 $38,253  0% 20% $0 $7,650 $45,903

3.3.3.2 Pull Cable KRS to E2 10d BTEV.FNAL.MANDS.BASE,32977 $38,253 $0 $38,253  0% 20% $0 $7,650 $45,903

3.3.3.3 Pull Cable E2 to E-0 5d BTEV.FNAL.MANDS.BASE,32977 $38,253 $0 $38,253  0% 20% $0 $7,650 $45,903

3.3.3.4 Pull Cable E-0 to C-2 4d BTEV.FNAL.MANDS.BASE,32977 $38,253 $0 $38,253  0% 20% $0 $7,650 $45,903

3.3.3.5 Pull Cable C-2 to C-0 3d BTEV.FNAL.MANDS.BASE,20477 $23,753 $0 $23,753  0% 20% $0 $4,750 $28,503

3.3.3.6 Pull Cable C-0 to B-4 2d BTEV.FNAL.MANDS.BASE,20477 $23,753 $0 $23,753  0% 20% $0 $4,750 $28,503

3.3.3.7 Fire wrap E-2, E-0, D-2 14d BTEV.FNAL.MANDS.BASE,20477 $23,753 $0 $23,753  0% 20% $0 $4,750 $28,503

3.3.3.8 Fire wrap C-4, C-2, B-4 12d BTEV.FNAL.MANDS.BASE,20477 $23,753 $0 $23,753  0% 20% $0 $4,750 $28,503

3.3.3.9 Terminate in 4 way switch 2d BTEV.FNAL.MANDS.BASE,20477 $23,753 $0 $23,753  0% 20% $0 $4,750 $28,503

3.3.3.10 Splice to Feeder 49 2d BTEV.FNAL.MANDS.BASE,10239 $11,877 $0 $11,877  0% 20% $0 $2,375 $14,252

3.3.3.11 Test Cables 2d BTEV.FNAL.MANDS.BASE,10239 $11,877 $0 $11,877  0% 20% $0 $2,375 $14,252

3.3.4 -- IR Primary Power

$241,654 $0 $241,654 $0 $48,330 $289,985

3.3.4.1 Install Duct Bank B-4 10d BTEV.FNAL.MANDS.BASE,38032 $44,117 $0 $44,117  0% 20% $0 $8,823 $52,940

3.3.4.2 Install Duct Bank C-0 10d BTEV.FNAL.MANDS.BASE,57418 $66,604 $0 $66,604  0% 20% $0 $13,320 $79,925

3.3.4.3 Install Duct Bank C-1 10d BTEV.FNAL.MANDS.BASE,30551 $35,439 $0 $35,439  0% 20% $0 $7,087 $42,526

3.3.4.4 Install Transformer Pad B-4 5d BTEV.FNAL.MANDS.BASE,9878 $11,458 $0 $11,458  0% 20% $0 $2,291 $13,750

3.3.4.5 Install Transformer Pad C-0 14d BTEV.FNAL.MANDS.BASE,27166 $31,512 $0 $31,512  0% 20% $0 $6,302 $37,815

3.3.4.6 Install Transformer Pad C-1 5d BTEV.FNAL.MANDS.BASE,9878 $11,458 $0 $11,458  0% 20% $0 $2,291 $13,750

3.3.4.7 Install Transformer B-4 4d BTEV.FNAL.MANDS.BASE,6000 $6,960 $0 $6,960  0% 20% $0 $1,392 $8,352

3.3.4.8 Install Transformer C-0 4d BTEV.FNAL.MANDS.BASE,12000 $13,920 $0 $13,920  0% 20% $0 $2,784 $16,704

3.3.4.9 Install Transformer C-1 4d BTEV.FNAL.MANDS.BASE,6000 $6,960 $0 $6,960  0% 20% $0 $1,392 $8,352

3.3.4.10 Install Panel boards 20d BTEV.FNAL.MANDS.BASE,11400 $13,224 $0 $13,224  0% 20% $0 $2,644 $15,868

3.3.4.11 Pull 13.8 KV Primary, splice and wrap B-4 7d $0 $0 $0  0% 20% $0 $0 $0

3.3.4.12 Pull 13.8 KV Primary, splice and wrap C-0 7d $0 $0 $0  0% 20% $0 $0 $0

3.3.4.13 Pull 13.8 KV Primary, splice and wrap C-1 7d $0 $0 $0  0% 20% $0 $0 $0

3.3.4.14 Pull and terminate secondary 5d $0 $0 $0  0% 20% $0 $0 $0

3.3.4.15 Clean Transformers 3d $0 $0 $0  0% 20% $0 $0 $0
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3.3.4.16 Testing 3d $0 $0 $0  0% 20% $0 $0 $0

3.3.4.17 Punch List 10d $0 $0 $0  0% 20% $0 $0 $0

3.3.4.18 C Sector H V Complete 1d $0 $0 $0  0%  0% $0 $0 $0

4 -- Pre Procured Items
$625,337 $38,347 $663,684 $7,669 $125,067 $796,421

4.1 -- Procure Item EDIA FESS
$0 $38,347 $38,347 $7,669 $0 $46,016

$0 $38,347 $38,347 $7,669 $0 $46,016

4.1 Procure Item EDIA FESS 21d BTEV.FNAL.FESS.EE,455 $0 $38,347 $38,347 20%  0% $7,669 $0 $46,016

4.2 -- Write procured item specs
$0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0

4.2 Write procured item specs 30d $0 $0 $0  0% 18% $0 $0 $0

4.3 -- Bid and award cable
$0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0

4.3 Bid and award cable 42d $0 $0 $0  0% 18% $0 $0 $0

4.4 -- Phase 1 Cable Procure and delivery
$16,441 $0 $16,441 $0 $3,288 $19,730

$16,441 $0 $16,441 $0 $3,288 $19,730

4.4 Phase 1 Cable Procure and delivery 119d BTEV.FNAL.MANDS.BASE,14174 $16,441 $0 $16,441  0% 20% $0 $3,288 $19,730

4.5 -- C Sector Cable procure and delivery
$246,617 $0 $246,617 $0 $49,323 $295,940

$246,617 $0 $246,617 $0 $49,323 $295,940

4.5 C Sector Cable procure and delivery 119d BTEV.FNAL.MANDS.BASE,212601 $246,617 $0 $246,617  0% 20% $0 $49,323 $295,940

4.6 -- Bid and award transformers
$0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0

4.6 Bid and award transformers 42d $0 $0 $0  0% 20% $0 $0 $0

4.7 -- Phase 1 Transformer Procure and Deliver
$61,480 $0 $61,480 $0 $12,296 $73,776

$61,480 $0 $61,480 $0 $12,296 $73,776

4.7 Phase 1 Transformer Procure and Deliver 105d BTEV.FNAL.MANDS.BASE,53000 $61,480 $0 $61,480  0% 20% $0 $12,296 $73,776

4.8 -- C SectorTrans.  procure and delivery
$242,440 $0 $242,440 $0 $48,488 $290,928



BTeV - WBS 3.0  C0 Building Outfitting
Total Construction Costs

Fermilab Labor: Salary, OPTO, Vacation, Fringe & Overhead
Non-Fermilab Labor: Salary, Benefits & Overhead

No Escalation, No Full material Procurement 'Burdening'

12Apr04

11 of 12 WBS3_0

Activity ID Activity Description Duration
Labor and Material & Services

Resource Information

Material & Services

Cost
Labor Cost Base Budget

Labor

Contingency (%)

Materials &

Services
Contingency (%)

Labor Contingency

($)

Materials & Services

Contingency ($)

Total Budget (Base +

Contingency)

$242,440 $0 $242,440 $0 $48,488 $290,928

4.8 C SectorTrans.  procure and delivery 105d BTEV.FNAL.MANDS.BASE,209000 $242,440 $0 $242,440  0% 20% $0 $48,488 $290,928

4.9 -- Bid and award Air switch
$0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0

4.9 Bid and award Air switch 42d $0 $0 $0  0% 20% $0 $0 $0

4.10 -- Phase 1 4-Bay Switch Procure and Delivery
$29,179 $0 $29,179 $0 $5,835 $35,015

$29,179 $0 $29,179 $0 $5,835 $35,015

4.10 Phase 1 4-Bay Switch Procure and Delivery 75d BTEV.FNAL.MANDS.BASE,25155 $29,179 $0 $29,179  0% 20% $0 $5,835 $35,015

4.11 -- C Sector 4-Bay Switch procure and delivery
$29,178 $0 $29,178 $0 $5,835 $35,014

$29,178 $0 $29,178 $0 $5,835 $35,014

4.11 C Sector 4-Bay Switch procure and delivery 75d BTEV.FNAL.MANDS.BASE,25154 $29,178 $0 $29,178  0% 20% $0 $5,835 $35,014

5 -- Milestones
$0 $0 $0 $0 $0 $0

5.1 -- Lev2Mil: MS-1 Start Engineering
$0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0

5.1 Lev2Mil: MS-1 Start Engineering 0 $0 $0 $0  0%  0% $0 $0 $0

5.2 -- Lev1Mil: MS-2 Start Construction
$0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0

5.2 Lev1Mil: MS-2 Start Construction 0 $0 $0 $0  0%  0% $0 $0 $0

5.3 -- Lev3Mil: MS-3 Side Bay. Struct. Complete
$0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0

5.3 Lev3Mil: MS-3 Side Bay. Struct. Complete 0 $0 $0 $0  0%  0% $0 $0 $0

5.4 -- Lev3Mil: MS-4 Temo Power Operational (Fdr 45)
$0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0

5.4 Lev3Mil: MS-4 Temo Power Operational (Fdr 45) 0 $0 $0 $0  0%  0% $0 $0 $0

5.5 -- Lev1Mil: MS-5 Beneficial occupancy of lower level and upper staging area
$0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0
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5.5 Lev1Mil: MS-5 Beneficial occupancy of lower level and
upper staging area

0 $0 $0 $0  0%  0% $0 $0 $0

5.6 -- Lev1Mil: MS-6 Collision Hall  Complete
$0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0

5.6 Lev1Mil: MS-6 Collision Hall  Complete 0 $0 $0 $0  0%  0% $0 $0 $0

5.7 -- Lev3Mil: MS-7 Mechancal Systems Complete (Except CH)
$0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0

5.7 Lev3Mil: MS-7 Mechancal Systems Complete (Except CH) 0 $0 $0 $0  0%  0% $0 $0 $0

5.8 -- Lev3Mil: MS-8 Electrical Systems Complete
$0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0

5.8 Lev3Mil: MS-8 Electrical Systems Complete 0 $0 $0 $0  0%  0% $0 $0 $0

5.9 -- Lev1Mil: MS-9 Assembly, Service Building Construction Complete
$0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0

5.9 Lev1Mil: MS-9 Assembly, Service Building Construction
Complete

0 $0 $0 $0  0%  0% $0 $0 $0

5.10 -- Lev2Mil: MS-10 Engineering Complete
$0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0

5.10 Lev2Mil: MS-10 Engineering Complete 0 $0 $0 $0  0%  0% $0 $0 $0

5.12 -- Level 1 & Inter-Subproject Link Milestones
$0 $0 $0 $0 $0 $0

5.12.2 -- Construction Phase Milestones

$0 $0 $0 $0 $0 $0

5.12.2.1 Lnk1Mil: Start Construction Phase 0 $0 $0 $0  0%  0% $0 $0 $0

5.12.2.2 Lnk1Mil: Begin FY05 Shutdown 0 $0 $0 $0  0%  0% $0 $0 $0

5.12.2.3 Lnk1Mil: End FY05 Shutdown 0 $0 $0 $0  0%  0% $0 $0 $0

5.12.2.4 Lnk1Mil: Begin FY06 0 $0 $0 $0  0%  0% $0 $0 $0

5.12.2.5 Lnk1 Mil: Begin FY06 Shutdown 0 $0 $0 $0  0%  0% $0 $0 $0

5.12.2.6 Lnk1Mil: End FY06 Shutdown 0 $0 $0 $0  0%  0% $0 $0 $0

5.12.2.7 Lnk1Mil: Start FY07 0 $0 $0 $0  0%  0% $0 $0 $0

5.12.2.8 Lnk1Mil: Begin FY07 Shutdown 0 $0 $0 $0  0%  0% $0 $0 $0

5.12.2.9 Lnk1Mil: End FY07 Shutdown 0 $0 $0 $0  0%  0% $0 $0 $0



  
SCHEDULE DETAILS C-0 Outfitting 
  

SECTION VII   •   PAGE 22 

f 

Section 
VII 

 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

CDF 

Main Ring 

Road D 

Feynman 
Computing 

Center 



BTeV - WBS 3.0 C0 Building Outfitting
Total Construction Cost Profile ($K) by Institution & Fiscal Year
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Non-Fermilab Labor: Salary, Benefits & Overhead

No Contingency, No Escalation, No Full material Procurement 'Burdening'

12Apr04
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Planned
Critical

Late Dates
Milestone
Progress
Summary

Float

Activity ID Activity Description
Materials & Services

Costs
Labor Costs Total Cost Early Start Early Finish Float

1 C-0 Outfitting Phase 1 $1,812,958 $426,288 $2,239,246 01Oct04 28Sep06 1d

1.1 Design to Award C-0 Phase 1 $66,515 $166,537 $233,052 01Oct04 27Jan05 1d

1.1.1 Title II EDIA FESS Phase 1 $0 $166,537 $166,537 01Oct04 25Nov04 1d

1.1.2 Title II EDIA Consultant Phase 1 $66,515 $0 $66,515 15Oct04 25Nov04 1d

1.1.3 Construction  Req. $0 $0 $0 26Nov04 02Dec04 1d

1.1.4 Release for Bid $0 $0 $0 03Dec04 09Dec04 1d

1.1.5 Pre-Bid Meeting $0 $0 $0 31Dec04 31Dec04 15d

1.1.6 Establish Source Criteria $0 $0 $0 07Jan05 11Jan05 11d

1.1.7 Receive Proposals $0 $0 $0 10Dec04 06Jan05 1d

1.1.8 Source Selection& Award $0 $0 $0 07Jan05 27Jan05 1d

1.2 Title 3 EDIA C-0 Outfitting
Phase 1

$0 $259,750 $259,750 28Jan05 28Sep06 1d

1.3 C-0 Outfitting Phase 1
Construction Contract

$1,746,442 $0 $1,746,442 28Jan05 28Sep06 1d

1.3.1 Notice to Proceed $0 $0 $0 28Jan05 28Jan05 11d

1.3.2 Mobilize $18,580 $0 $18,580 31Jan05 11Feb05 11d

1.3.3 Site Concrete $30,423 $0 $30,423 14Feb05 15Apr05 16d

1.3.3.1 S & A Concrete Mix $0 $0 $0 14Feb05 14Mar05 16d

1.3.3.2 S & A Rebar $0 $0 $0 14Feb05 14Mar05 16d

1.3.3.3 FBP Foundations at Stair $7,047 $0 $7,047 15Mar05 23Mar05 16d

1.3.3.8 Construct Hardstands $14,227 $0 $14,227 24Mar05 06Apr05 16d

1.3.3.10 Site Utilities $5,568 $0 $5,568 07Apr05 15Apr05 16d

1.3.3.11 Rework Temp Power $0 $0 $0 14Feb05 04Mar05 43d

1.3.3.12 Demo Int. Stair Enclosure $3,580 $0 $3,580 07Mar05 09Mar05 43d

1.3.4 Structural Steel & Weather
Enclosures

$241,956 $0 $241,956 14Feb05 29Aug05 11d

1.3.4.1 S & A Steel Shop Drawings $0 $0 $0 14Feb05 11Mar05 11d

1.3.4.2 Fab and ship Steel $0 $0 $0 14Mar05 22Apr05 11d

1.3.4.3 Erect Structural  Steel $65,774 $0 $65,774 25Apr05 06May05 11d

1.3.4.4 Install Steel Stairs and misc. $42,019 $0 $42,019 04Jul05 07Jul05 11d

1.3.4.5 Siding & Roofing $65,050 $0 $65,050 08Jul05 01Aug05 11d

1.3.4.6 Electronics Bridge $69,111 $0 $69,111 02Aug05 29Aug05 11d

1.3.5 Structural Concrete $108,566 $0 $108,566 14Feb05 01Jul05 11d

1.3.5.1 S & A Rebar and Tendons. $0 $0 $0 14Feb05 14Mar05 36d

1.3.5.2 Fab Rebar and Tendons $0 $0 $0 15Mar05 01Apr05 36d

1.3.5.3 FBP Concrete @ El. 744' $54,283 $0 $54,283 09May05 03Jun05 11d

1.3.5.4 FBP Concrete @ El 764' $54,283 $0 $54,283 06Jun05 01Jul05 11d

1.3.6 Concrete Masonry $151,057 $0 $151,057 14Feb05 18Oct05 11d

1.3.6.1 S & A Masonry SD $0 $0 $0 14Feb05 14Mar05 81d

1.3.6.2 S & A Doors and Glass $0 $0 $0 15Mar05 12Apr05 81d

1.3.6.3 Concrete Masonry El 715-0 $11,113 $0 $11,113 13Apr05 25Apr05 81d

FY04 FY05 FY06 FY07 FY08

1

1.1

1.1.1

1.1.2

1.1.3

1.1.4

1.1.5

1.1.6

1.1.7

1.1.8

1.2

1.3

1.3.1

1.3.2

1.3.3

1.3.3.1

1.3.3.2

1.3.3.3

1.3.3.8

1.3.3.10

1.3.3.11

1.3.3.12

1.3.4

1.3.4.1

1.3.4.2

1.3.4.3

1.3.4.4

1.3.4.5

1.3.4.6

1.3.5

1.3.5.1

1.3.5.2

1.3.5.3

1.3.5.4

1.3.6

1.3.6.1

1.3.6.2

1.3.6.3
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1.3.6.4 Concrete Masonry El 731'-4 $16,670 $0 $16,670 04Jul05 22Jul05 37d

1.3.6.5 Concrete Masonry El 746-6 $27,784 $0 $27,784 30Aug05 14Sep05 11d

1.3.6.6 Concrete Masonry El 755-4 $27,784 $0 $27,784 15Sep05 27Sep05 11d

1.3.6.7 Concrete Masonry El 766-0 $27,784 $0 $27,784 28Sep05 10Oct05 11d

1.3.6.8 Install Doors and Glass $39,920 $0 $39,920 11Oct05 18Oct05 47d

1.3.7 Conveying System $152,488 $0 $152,488 14Feb05 26Oct05 31d

1.3.7.1 S & A Elevator SD $0 $0 $0 14Feb05 22Apr05 102d

1.3.7.2 Fab and Del elev Rails $0 $0 $0 25Apr05 27May05 102d

1.3.7.3 Install elev rails $28,400 $0 $28,400 30May05 10Jun05 102d

1.3.7.4 Install Elevator Machine Rm $56,801 $0 $56,801 13Jun05 01Jul05 102d

1.3.7.5 Demo Roof $1,185 $0 $1,185 04Jul05 05Jul05 90d

1.3.7.6 Frame, Side & Roof Elevator
Head house

$9,301 $0 $9,301 06Jul05 19Jul05 90d

1.3.7.7 Install Elevator Cab $56,801 $0 $56,801 11Oct05 24Oct05 31d

1.3.7.8 Energize and Test Elevator $0 $0 $0 25Oct05 26Oct05 31d

1.3.8 Finishes $76,724 $0 $76,724 11Oct05 29Nov05 25d

1.3.8.1 Paint Block Walls $18,769 $0 $18,769 27Oct05 09Nov05 31d

1.3.8.2 Paint Doors & Glass Frames $10,959 $0 $10,959 10Nov05 15Nov05 31d

1.3.8.3 Rough In Toilet Rm Plumbing $23,498 $0 $23,498 11Oct05 24Oct05 25d

1.3.8.4 Toilet RM Walls $0 $0 $0 25Oct05 02Nov05 25d

1.3.8.5 Toilet Rm Finishes $0 $0 $0 03Nov05 23Nov05 25d

1.3.8.6 Trim out Toilet Rm. Fixtures $23,498 $0 $23,498 24Nov05 29Nov05 25d

1.3.14 Fire Protection $170,870 $0 $170,870 11Oct05 07Dec05 11d

1.3.14.1 Install Fire Riser to High Bay $17,087 $0 $17,087 11Oct05 14Oct05 11d

1.3.14.2 Install Fire Riser to Side bay $17,087 $0 $17,087 17Oct05 20Oct05 11d

1.3.14.3 Rough In Sprinklers El 731'-4" $17,087 $0 $17,087 21Oct05 27Oct05 11d

1.3.14.4 Rough In sprinklers El 746'-6 $17,087 $0 $17,087 28Oct05 10Nov05 18d

1.3.14.5 Rough In Sprinklers El.755'-4 $17,087 $0 $17,087 11Nov05 17Nov05 23d

1.3.14.6 Rough In Sprinklers El 766'-0 $17,087 $0 $17,087 18Nov05 01Dec05 23d

1.3.14.7 Trim Out Sprinklers El 731'-4" $17,087 $0 $17,087 28Oct05 02Nov05 11d

1.3.14.8 Trim Out sprinklers El 746'-6 $17,087 $0 $17,087 11Nov05 16Nov05 18d

1.3.14.9 Trim Out Sprinklers El.755'-4 $17,087 $0 $17,087 18Nov05 23Nov05 23d

1.3.14.10 Trim Out Sprinklers El 766'-0 $17,087 $0 $17,087 02Dec05 07Dec05 23d

1.3.15 Fire Detection $98,783 $0 $98,783 03Nov05 28Sep06 1d

1.3.15.1 Fire Detection El 731'-4" $9,878 $0 $9,878 03Nov05 25Nov05 11d

1.3.15.2 Fire Detection El 746'-6 $19,757 $0 $19,757 28Nov05 09Dec05 11d

1.3.15.3 Fire Detection El.755'-4 $19,757 $0 $19,757 12Dec05 23Dec05 11d

1.3.15.4 Fire Detection El 766'-0 $19,757 $0 $19,757 26Dec05 06Jan06 11d

1.3.15.5 Upgrade Fire Control Panel $9,878 $0 $9,878 09Jan06 12Jan06 11d

1.3.15.6 Test All Fire Detection $9,878 $0 $9,878 13Jan06 17Jan06 11d
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1.3.15.7 Fire Detection Collision Hall $9,878 $0 $9,878 15Sep06 28Sep06 1d

1.3.16 Power Distribution and Lighting $262,715 $0 $262,715 14Feb05 28Sep06 1d

1.3.16.1 S & A Electrical Devices $0 $0 $0 14Feb05 17Jun05 56d

1.3.16.2 Rough In House Power El 715'-0 $80,659 $0 $80,659 20Jun05 22Jul05 77d

1.3.16.7 Coll Hall Power $91,439 $0 $91,439 08Sep06 28Sep06 1d

1.3.16.8 Trim Out House Power El 715'-0 $80,659 $0 $80,659 25Jul05 19Aug05 77d

1.3.16.13 Install Exist. 2000 Amp
Switchbd

$9,958 $0 $9,958 20Jun05 07Jul05 142d

1.3.16.14 Pull and terminate secondary $0 $0 $0 08Jul05 15Jul05 142d

1.3.18 Feeder From B-4 to C-0 $434,278 $0 $434,278 20Jun05 15Nov05 25d

1.3.18.1 Concrete and Rebar SD $0 $0 $0 20Jun05 18Jul05 56d

1.3.18.2 Install Duct bank B-4 to Berm $42,838 $0 $42,838 19Jul05 27Jul05 56d

1.3.18.3 Jack Carrier pipe thru berm $21,420 $0 $21,420 28Jul05 05Aug05 56d

1.3.18.5 Install duct bank MH to C-0 Pad $42,838 $0 $42,838 08Aug05 25Aug05 56d

1.3.18.6 Install secondary duct bank $149,908 $0 $149,908 26Aug05 07Sep05 56d

1.3.18.7 Install Pad, C-0 Test Area $53,652 $0 $53,652 08Sep05 27Sep05 56d

1.3.18.8 Install switch Pad at B-4 $0 $0 $0 28Sep05 04Oct05 56d

1.3.18.9 Set switch at B-4 $2,400 $0 $2,400 03Nov05 03Nov05 56d

1.3.18.10 Set Transformers C-0 $25,200 $0 $25,200 04Nov05 08Nov05 56d

1.3.18.11 Set Switch C-0 Test $2,400 $0 $2,400 09Nov05 09Nov05 56d

1.3.18.12 Set Generator C-0 Test $75,531 $0 $75,531 10Nov05 10Nov05 58d

1.3.18.14 Pull  Feeder B-4 to C-0 Test
Area

$0 $0 $0 10Nov05 14Nov05 56d

1.3.18.15 Terminate Primary $0 $0 $0 15Nov05 15Nov05 56d

1.3.18.16 Rerack Main Ring Manholes $18,091 $0 $18,091 08Aug05 26Aug05 25d

2 C-0 Outfitting Phase 2 $1,859,031 $444,071 $2,303,102 03Apr06 14Sep07 0

2.1 Design to Award C-0 Phase 2 $46,400 $187,185 $233,585 03Apr06 08Dec06 0

2.1.1 Title II EDIA FESS $0 $187,185 $187,185 03Apr06 09Jun06 35d

2.1.2 Title II EDIA Consultant $46,400 $0 $46,400 19Jun06 11Aug06 35d

2.1.3 Construction  Req. $0 $0 $0 02Oct06 06Oct06 0

2.1.4 Release for Bid $0 $0 $0 09Oct06 13Oct06 0

2.1.5 Pre- Bid Meeting $0 $0 $0 09Oct06 09Oct06 4d

2.1.6 Establish Source Criteria $0 $0 $0 16Oct06 18Oct06 0

2.1.7 Receive Proposals $0 $0 $0 16Oct06 17Nov06 0

2.1.8 Source Selection& Award $0 $0 $0 20Nov06 08Dec06 0

2.2 Title 3 EDIA C-0 Outfitting
Phase 2

$0 $256,885 $256,885 11Dec06 11Dec06 53d

2.3 C-0 Outfitting Phase 2
Construction Contract

$1,812,631 $0 $1,812,631 11Dec06 14Sep07 0

2.3.1 Notice to Proceed $0 $0 $0 11Dec06 11Dec06 0
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2.3.2 Mobilize $0 $0 $0 11Dec06 11Dec06 0

2.3.3 Site Concrete $114,016 $0 $114,016 11Dec06 20Feb07 92d

2.3.3.4 FBP Chiller Pads $34,376 $0 $34,376 11Dec06 15Dec06 92d

2.3.3.5 FBP Condenser Pads $51,565 $0 $51,565 18Dec06 26Dec06 92d

2.3.3.6 Construct Gas House $28,074 $0 $28,074 05Feb07 20Feb07 189d

2.3.6 Masonry $50,689 $0 $50,689 11Dec06 31Jan07 131d

2.3.6.1 S & A Finishes $0 $0 $0 11Dec06 08Jan07 131d

2.3.6.9 C-0 Service Bldg. Mods $11,728 $0 $11,728 09Jan07 17Jan07 159d

2.3.6.10 C-0 SB Buss Duct Enclosure $38,960 $0 $38,960 18Jan07 31Jan07 159d

2.3.8 Finishes $221,492 $0 $221,492 15May07 14Sep07 41d

2.3.8.2 Fab and Deliver Finishes $0 $0 $0 17Jul07 10Sep07 41d

2.3.8.7 Flooring & Carpeting El 755'-4 $16,536 $0 $16,536 11Sep07 14Sep07 41d

2.3.8.8 Install Computer Floor El 746'-6 $72,842 $0 $72,842 15May07 28May07 41d

2.3.8.9 Install Computer Floor El. 766'-0 $72,842 $0 $72,842 29May07 11Jun07 41d

2.3.8.10 C-0 Service Bldg. Mods $59,271 $0 $59,271 12Jun07 16Jul07 41d

2.3.9 HVAC System $475,946 $0 $475,946 11Dec06 30Aug07 37d

2.3.9.1 S & A HVAC Units $0 $0 $0 11Dec06 08Jan07 123d

2.3.9.2 F & D HVAC Units $0 $0 $0 09Jan07 19Feb07 123d

2.3.9.3 Install HVAC Units Coll. Hall &
Assem Hall

$80,212 $0 $80,212 20Feb07 12Mar07 123d

2.3.9.4 Install HVAC Units + Off & MUA $34,913 $0 $34,913 13Mar07 26Mar07 165d

2.3.9.5 Collision Hall work, (Duct,
fancoil, Piping

$37,241 $0 $37,241 06Aug07 08Aug07 37d

2.3.9.6 Duct Work $77,068 $0 $77,068 13Mar07 20Mar07 123d

2.3.9.7 Install Ductwk El 755'-4" $11,458 $0 $11,458 21Mar07 10Apr07 123d

2.3.9.8 Install Motorized Dampers and
Louvers

$14,323 $0 $14,323 11Apr07 17Apr07 123d

2.3.9.9 Comm. and Training HVAC $18,522 $0 $18,522 13Aug07 13Aug07 65d

2.3.9.10 Insulate Ductwork $37,044 $0 $37,044 18Apr07 23Apr07 123d

2.3.9.11 Install Toilet Room Exhaust $3,704 $0 $3,704 24Apr07 25Apr07 123d

2.3.9.12 Install Mech Rom Exhaust $6,174 $0 $6,174 26Apr07 27Apr07 123d

2.3.9.13 Install DCW pipe and Humidifier $14,818 $0 $14,818 30Apr07 01May07 123d

2.3.9.14 Balance HVAC System, Assy, Off
& MUA

$5,704 $0 $5,704 02May07 03May07 123d

2.3.9.15 Balance HVAC Sys. Col Hall $2,444 $0 $2,444 15Aug07 16Aug07 52d

2.3.9.16 Install Sensors and Controls $58,344 $0 $58,344 04May07 10May07 132d

2.3.9.17 Start Up and Comm (Non
Shutdowwn Related)

$19,244 $0 $19,244 04May07 09May07 123d

2.3.9.18 Start Up and Comm (Shutdown
Related)

$19,244 $0 $19,244 17Aug07 30Aug07 52d

2.3.9.19 Install Bridge HVAC Unit Piping
and Startup

$12,348 $0 $12,348 24Apr07 27Apr07 141d
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2.3.9.20 Install CRAC Condensing Unit
AC for El 746

$16,719 $0 $16,719 29May07 05Jun07 100d

2.3.9.21 Install Ref Piping Test, Fill and
Charge Ins and Startup

$6,419 $0 $6,419 06Jun07 11Jun07 100d

2.3.10 Chilled Water System (CHW) $281,095 $0 $281,095 11Dec06 21Aug07 59d

2.3.10.1 S & A Chillers, W/ Controls $0 $0 $0 11Dec06 08Jan07 59d

2.3.10.2 F & D Chillers W/ Controls $0 $0 $0 09Jan07 19Mar07 59d

2.3.10.3 S & A Chilled Water Pumps $0 $0 $0 20Mar07 17Apr07 59d

2.3.10.4 F & D Chilled Water Pumps $0 $0 $0 18Apr07 06Jun07 59d

2.3.10.5 Install Chillers $110,416 $0 $110,416 18Apr07 20Apr07 97d

2.3.10.6 Install Chilled Water Pumps $4,229 $0 $4,229 07Jun07 13Jun07 59d

2.3.10.7 Install CHW piping supports and
Fittings

$43,909 $0 $43,909 14Jun07 27Jun07 59d

2.3.10.8 Install Tanks and Othere
Hydronic items

$11,082 $0 $11,082 28Jun07 11Jul07 59d

2.3.10.9 Install ECW pipe header on 756
Comp Rm.

$17,100 $0 $17,100 12Jul07 19Jul07 59d

2.3.10.10 Leak test and Insulate ECW
Header

$5,700 $0 $5,700 20Jul07 25Jul07 59d

2.3.10.11 Leak test & Insulate CHW $9,567 $0 $9,567 26Jul07 02Aug07 59d

2.3.10.12 Install Sensors and Controls $49,593 $0 $49,593 03Aug07 10Aug07 59d

2.3.10.13 Flush tag and Fill System $3,704 $0 $3,704 13Aug07 13Aug07 59d

2.3.10.14 Startup & Bal CHW $3,257 $0 $3,257 14Aug07 14Aug07 59d

2.3.10.15 Comm and Training $22,538 $0 $22,538 15Aug07 21Aug07 59d

2.3.11 High Density Computer Cooling $235,183 $0 $235,183 11Dec06 10Apr07 44d

2.3.11.1 S & A Computer Rm. Air
Handlers

$0 $0 $0 11Dec06 08Jan07 53d

2.3.11.2 F & D Computer Room Air
handlers

$0 $0 $0 09Jan07 19Feb07 53d

2.3.11.3 Install Comp. Rm Condensers
pad mnt.

$81,497 $0 $81,497 20Feb07 07Mar07 53d

2.3.11.4 Install Comp room Air handlers
El; 766

$93,143 $0 $93,143 20Feb07 07Mar07 53d

2.3.11.5 Ref. Piping CRAC $14,818 $0 $14,818 20Feb07 01Mar07 57d

2.3.11.6 Leak Test and Charge Ref
Piping

$3,754 $0 $3,754 08Mar07 13Mar07 53d

2.3.11.7 Install DCW & Humidifier $11,113 $0 $11,113 14Mar07 15Mar07 53d

2.3.11.8 Insulate and Tag Piping $14,510 $0 $14,510 16Mar07 20Mar07 53d

2.3.11.9 Install  Controls $12,965 $0 $12,965 03Apr07 06Apr07 44d

2.3.11.10 Startup Balance Comm and
Training

$3,383 $0 $3,383 09Apr07 10Apr07 44d

2.3.12 746'-6 Computer Room Cooling $0 $0 $0 11Dec06 05Jun07 113d

2.3.12.1 S & A Computer Room Heat
Exchanger

$0 $0 $0 11Dec06 08Jan07 143d

2.3.12.2 F & D HeatExger + 8 Pumps $0 $0 $0 09Jan07 19Feb07 143d
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2.3.12.3 Install HeatExger $0 $0 $0 03Apr07 16Apr07 113d

2.3.12.4 Install Piping El 746'-6 System $0 $0 $0 17Apr07 28May07 113d

2.3.12.6 Test and Balance El 746 $0 $0 $0 29May07 04Jun07 113d

2.3.12.7 Commissioning and Training El
746

$0 $0 $0 05Jun07 05Jun07 113d

2.3.13 Motor Control Center (MCC) $32,863 $0 $32,863 11Dec06 02Apr07 44d

2.3.13.1 S & A MCC $0 $0 $0 11Dec06 08Jan07 44d

2.3.13.2 F & D Motor Control Center $0 $0 $0 09Jan07 19Feb07 44d

2.3.13.3 Install Motor Control Center $32,863 $0 $32,863 20Feb07 02Apr07 44d

2.3.16 Power Distribution and Lighting $217,270 $0 $217,270 11Dec06 25Jun07 0

2.3.16.1 S & A Material Submittals $0 $0 $0 11Dec06 08Jan07 0

2.3.16.2 Fab and Del. $0 $0 $0 09Jan07 12Mar07 0

2.3.16.3 Rough In Power & Lighting El
731

$45,322 $0 $45,322 13Mar07 09Apr07 0

2.3.16.4 Rough In Power & Lighting El
746'-6

$11,114 $0 $11,114 10Apr07 30Apr07 0

2.3.16.5 Rough In Power & Lighting El.
755'-4

$24,977 $0 $24,977 01May07 21May07 0

2.3.16.6 Rough In Power & Lighting El
766'-0

$27,222 $0 $27,222 22May07 11Jun07 0

2.3.16.9 Trim Out House Power El 731'-0 $45,322 $0 $45,322 22May07 04Jun07 115d

2.3.16.10 Trim Out Power & Lighting El
746'-6

$11,114 $0 $11,114 01May07 14May07 41d

2.3.16.11 Trim Out Power & Lighting El.
755'-4

$24,977 $0 $24,977 22May07 04Jun07 5d

2.3.16.12 Trim Out Power & Lighting El
766'-0

$27,222 $0 $27,222 12Jun07 25Jun07 0

2.3.17 Side Bay Computer Power $184,075 $0 $184,075 26Jun07 07Sep07 0

2.3.17.1 Install User Panels El 746'-6 $73,474 $0 $73,474 26Jun07 05Jul07 0

2.3.17.3 Install User Panels El. 766'-0 $110,601 $0 $110,601 06Jul07 16Aug07 0

2.3.17.4 Punch List $0 $0 $0 17Aug07 31Aug07 0

2.3.17.5 Commision Coll. Hall $0 $0 $0 03Sep07 07Sep07 0

3 C Sector High Voltage Power
Upgrade

$599,249 $175,470 $774,720 03Oct05 10Oct06 19d

3.1 Design to Award C Sector High
Voltage

$62,060 $25,452 $87,512 03Oct05 03Feb06 19d

3.1.1 Title II EDIA FESS Engineering $0 $25,452 $25,452 03Oct05 25Nov05 19d

3.1.2 Title II EDIA Consultant Eng. $62,060 $0 $62,060 03Oct05 25Nov05 19d

3.1.3 Construction Req. $0 $0 $0 28Nov05 09Dec05 19d

3.1.4 Release for Bid $0 $0 $0 12Dec05 23Dec05 19d

3.1.5 Pre- Bid Meeting $0 $0 $0 09Jan06 09Jan06 36d

3.1.6 Establish Source Criteria $0 $0 $0 10Jan06 11Jan06 36d

3.1.7 Receive Proposals $0 $0 $0 26Dec05 20Jan06 19d
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3.1.8 Source Selection and Award $0 $0 $0 23Jan06 03Feb06 19d

3.2 Title 3 EDIA C Sector High
Voltage

$0 $150,018 $150,018 23Jan06 30Aug06 72d

3.3 C Sector high voltage Const.
Contract

$537,189 $0 $537,189 22May06 10Oct06 19d

3.3.1 Notice to Proceed $0 $0 $0 22May06 22May06 19d

3.3.2 Mobolize $0 $0 $0 23May06 12Jun06 19d

3.3.3 KRS to B-4 $295,534 $0 $295,534 13Jun06 01Sep06 19d

3.3.3.1 Install Switch in KRS $38,253 $0 $38,253 13Jun06 15Jun06 19d

3.3.3.2 Pull Cable KRS to E2 $38,253 $0 $38,253 16Jun06 29Jun06 19d

3.3.3.3 Pull Cable E2 to E-0 $38,253 $0 $38,253 30Jun06 06Jul06 19d

3.3.3.4 Pull Cable E-0 to C-2 $38,253 $0 $38,253 07Jul06 12Jul06 19d

3.3.3.5 Pull Cable C-2 to C-0 $23,753 $0 $23,753 13Jul06 17Jul06 19d

3.3.3.6 Pull Cable C-0 to B-4 $23,753 $0 $23,753 18Jul06 19Jul06 19d

3.3.3.7 Fire wrap E-2, E-0, D-2 $23,753 $0 $23,753 20Jul06 08Aug06 19d

3.3.3.8 Fire wrap C-4, C-2, B-4 $23,753 $0 $23,753 09Aug06 24Aug06 19d

3.3.3.9 Terminate in 4 way switch $23,753 $0 $23,753 25Aug06 28Aug06 70d

3.3.3.10 Splice to Feeder 49 $11,877 $0 $11,877 29Aug06 30Aug06 70d

3.3.3.11 Test Cables $11,877 $0 $11,877 31Aug06 01Sep06 70d

3.3.4 IR Primary Power $241,654 $0 $241,654 13Jun06 10Oct06 19d

3.3.4.1 Install Duct Bank B-4 $44,117 $0 $44,117 13Jun06 26Jun06 33d

3.3.4.2 Install Duct Bank C-0 $66,604 $0 $66,604 27Jun06 10Jul06 33d

3.3.4.3 Install Duct Bank C-1 $35,439 $0 $35,439 11Jul06 24Jul06 37d

3.3.4.4 Install Transformer Pad B-4 $11,458 $0 $11,458 27Jun06 03Jul06 38d

3.3.4.5 Install Transformer Pad C-0 $31,512 $0 $31,512 11Jul06 28Jul06 33d

3.3.4.6 Install Transformer Pad C-1 $11,458 $0 $11,458 31Jul06 04Aug06 33d

3.3.4.7 Install Transformer B-4 $6,960 $0 $6,960 02Aug06 07Aug06 59d

3.3.4.8 Install Transformer C-0 $13,920 $0 $13,920 29Aug06 01Sep06 44d

3.3.4.9 Install Transformer C-1 $6,960 $0 $6,960 05Sep06 08Sep06 43d

3.3.4.10 Install Panel boards $13,224 $0 $13,224 27Jun06 24Jul06 77d

3.3.4.11 Pull 13.8 KV Primary, splice and
wrap B-4

$0 $0 $0 25Aug06 04Sep06 19d

3.3.4.12 Pull 13.8 KV Primary, splice and
wrap C-0

$0 $0 $0 25Aug06 04Sep06 19d

3.3.4.13 Pull 13.8 KV Primary, splice and
wrap C-1

$0 $0 $0 25Aug06 04Sep06 19d

3.3.4.14 Pull and terminate secondary $0 $0 $0 11Sep06 15Sep06 43d

3.3.4.15 Clean Transformers $0 $0 $0 18Sep06 20Sep06 43d

3.3.4.16 Testing $0 $0 $0 21Sep06 25Sep06 43d

3.3.4.17 Punch List $0 $0 $0 26Sep06 09Oct06 43d

3.3.4.18 C Sector H V Complete $0 $0 $0 10Oct06 10Oct06 43d

4 Pre Procured Items $625,337 $38,347 $663,684 26Nov04 11May06 44d

FY04 FY05 FY06 FY07 FY08

3.1.8

3.2

3.3

3.3.1

3.3.2

3.3.3

3.3.3.1

3.3.3.2

3.3.3.3

3.3.3.4

3.3.3.5

3.3.3.6

3.3.3.7

3.3.3.8

3.3.3.9

3.3.3.10

3.3.3.11

3.3.4

3.3.4.1

3.3.4.2

3.3.4.3

3.3.4.4

3.3.4.5

3.3.4.6

3.3.4.7

3.3.4.8

3.3.4.9

3.3.4.10

3.3.4.11

3.3.4.12

3.3.4.13

3.3.4.14

3.3.4.15

3.3.4.16

3.3.4.17

3.3.4.18
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BTeV - WBS 3.0 C0 Building Outfitting
Total Construction Cost Profile ($K) by Institution & Fiscal Year

Fermilab Labor: Salary, OPTO, Vacation, Fringe & Overhead
Non-Fermilab Labor: Salary, Benefits & Overhead

No Contingency, No Escalation, No Full material Procurement 'Burdening'

12Apr04

_BTeV30_ALLPRO 8 of 9 WBS3_0

Planned
Critical

Late Dates
Milestone
Progress
Summary

Float

Activity ID Activity Description
Materials & Services

Costs
Labor Costs Total Cost Early Start Early Finish Float

4.1 Procure Item EDIA FESS $0 $38,347 $38,347 26Nov04 24Dec04 93d

4.2 Write procured item specs $0 $0 $0 27Dec04 04Feb05 93d

4.3 Bid and award cable $0 $0 $0 07Feb05 05Apr05 93d

4.4 Phase 1 Cable Procure and
delivery

$16,441 $0 $16,441 06Apr05 19Sep05 93d

4.5 C Sector Cable procure and
delivery

$246,617 $0 $246,617 28Nov05 11May06 44d

4.6 Bid and award transformers $0 $0 $0 07Feb05 05Apr05 103d

4.7 Phase 1 Transformer Procure
and Deliver

$61,480 $0 $61,480 06Apr05 30Aug05 103d

4.8 C SectorTrans.  procure and
delivery

$242,440 $0 $242,440 28Nov05 21Apr06 131d

4.9 Bid and award Air switch $0 $0 $0 07Feb05 05Apr05 132d

4.10 Phase 1 4-Bay Switch Procure
and Delivery

$29,179 $0 $29,179 06Apr05 19Jul05 132d

4.11 C Sector 4-Bay Switch procure
and delivery

$29,178 $0 $29,178 28Nov05 10Mar06 161d

5 Milestones $0 $0 $0 01Oct04 12Nov07 0

5.1 Lev2Mil: MS-1 Start
Engineering

$0 $0 $0 01Oct04 01Oct04 1d

5.2 Lev1Mil: MS-2 Start
Construction

$0 $0 $0 28Jan05 28Jan05 12d

5.3 Lev3Mil: MS-3 Side Bay. Struct.
Complete

$0 $0 $0 26Oct05 26Oct05 41d

5.4 Lev3Mil: MS-4 Temo Power
Operational (Fdr 45)

$0 $0 $0 15Nov05 15Nov05 56d

5.5 Lev1Mil: MS-5 Beneficial
occupancy of lower level and
upper staging area

$0 $0 $0 17Jan06 17Jan06 11d

5.6 Lev1Mil: MS-6 Collision Hall 
Complete

$0 $0 $0 07Sep07 07Sep07 46d

5.7 Lev3Mil: MS-7 Mechancal
Systems Complete (Except CH)

$0 $0 $0 21Aug07 21Aug07 59d

5.8 Lev3Mil: MS-8 Electrical
Systems Complete

$0 $0 $0 16Aug07 16Aug07 62d

5.9 Lev1Mil: MS-9 Assembly,
Service Building Construction
Complete

$0 $0 $0 07Sep07 07Sep07 0

5.10 Lev2Mil: MS-10 Engineering
Complete

$0 $0 $0 12Nov07 12Nov07 0

5.12 Level 1 & Inter-Subproject Link
Milestones

$0 $0 $0 01Oct04 28Sep07 1d

5.12.2 Construction Phase Milestones $0 $0 $0 01Oct04 28Sep07 1d

5.12.2.1 Lnk1Mil: Start Construction
Phase

$0 $0 $0 01Oct04 01Oct04 1d

5.12.2.2 Lnk1Mil: Begin FY05 Shutdown $0 $0 $0 08Aug05 08Aug05 1d

5.12.2.3 Lnk1Mil: End FY05 Shutdown $0 $0 $0 30Sep05 30Sep05 1d

FY04 FY05 FY06 FY07 FY08

4.1

4.2

4.3

4.4

4.5

4.6

4.7

4.8

4.9
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5.9

5.10

5.12

5.12.2
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5.12.2.3



BTeV - WBS 3.0 C0 Building Outfitting
Total Construction Cost Profile ($K) by Institution & Fiscal Year

Fermilab Labor: Salary, OPTO, Vacation, Fringe & Overhead
Non-Fermilab Labor: Salary, Benefits & Overhead

No Contingency, No Escalation, No Full material Procurement 'Burdening'

12Apr04

_BTeV30_ALLPRO 9 of 9 WBS3_0

Planned
Critical

Late Dates
Milestone
Progress
Summary

Float

Activity ID Activity Description
Materials & Services

Costs
Labor Costs Total Cost Early Start Early Finish Float

5.12.2.4 Lnk1Mil: Begin FY06 $0 $0 $0 03Oct05 03Oct05 1d

5.12.2.5 Lnk1 Mil: Begin FY06 Shutdown $0 $0 $0 09Aug06 09Aug06 1d

5.12.2.6 Lnk1Mil: End FY06 Shutdown $0 $0 $0 29Sep06 29Sep06 1d

5.12.2.7 Lnk1Mil: Start FY07 $0 $0 $0 02Oct06 02Oct06 1d

5.12.2.8 Lnk1Mil: Begin FY07 Shutdown $0 $0 $0 06Aug07 06Aug07 1d

5.12.2.9 Lnk1Mil: End FY07 Shutdown $0 $0 $0 28Sep07 28Sep07 1d

FY04 FY05 FY06 FY07 FY08

5.12.2.4

5.12.2.5

5.12.2.6

5.12.2.7

5.12.2.8

5.12.2.9

BTEV.MANDSEXEMPT
Material and Services - Exempt

BTEV.FNAL.FESS.EE
FESS Engineer

BTEV.FNAL.MANDS.BASE
Base Material and Services

Early

BTEV.MANDSEXEMPT
Material and Services - Exempt

BTEV.FNAL.FESS.EE
FESS Engineer

BTEV.FNAL.MANDS.BASE
Base Material and Services

Early
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  BTEV.MANDSEXEMPT : Material and Services - Exempt 0.0 595.7 600.1 1171.2 
  BTEV.FNAL.FESS.EE : FESS Engineer 0.0 310.0 517.3 256.9 
  BTEV.FNAL.MANDS.BASE : Base Material and Services 0.0 665.8 1222.3 641.4 
  BTEV.MANDSEXEMPT : Material and Services - Exempt [Cum] 0.0 595.7 1195.9 2367.1 
  BTEV.FNAL.FESS.EE : FESS Engineer [Cum] 0.0 310.0 827.3 1084.2 
  BTEV.FNAL.MANDS.BASE : Base Material and Services [Cum] 0.0 665.8 1888.1 2529.5 
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This appendix contains: 
 

• Fermilab Environmental Evaluation Form 
• Fermilab Engineering Standards Manual (not Included for this review) 
• Applicable Directives and Work Smart Standards (not Included for this 

review) 
• LEED Project Checklist 
• Whitestone Building and Repair Cost Reference Information 
• Stakeholder Input from Comment and Compliance Review 
 

 
 
 

 
 
 
 
 















                 Project Checklist

Project
Yes ? No

1 1 12 Sustainable Sites 

Y Prereq 1 Erosion & Sedimentation Control
x Credit 1 Site Selection

x Credit 2 Urban Redevelopment
x Credit 3 Brownfield Redevelopment
x Credit 4.1 Alternative Transportation, Public Transportation Access

x Credit 4.2 Alternative Transportation, Bicycle Storage & Changing Rooms
x Credit 4.3 Alternative Transportation, Alternative Fuel Vehicles
x Credit 4.4 Alternative Transportation, Parking Capacity
x Credit 5.1 Reduced Site Disturbance, Protect or Restore Open Space
x Credit 5.2 Reduced Site Disturbance, Development Footprint
x Credit 6.1 Stormwater Management, Rate and Quantity
x Credit 6.2 Stormwater Management, Treatment
x Credit 7.1 Landscape & Exterior Design to Reduce Heat Islands, Non-Roof
x Credit 7.2 Landscape & Exterior Design to Reduce Heat Islands, Roof
x Credit 8 Light Pollution Reduction

Yes ? No

3 2 Water Efficiency

x Credit 1.1 Water Efficient Landscaping, Reduce by 50%
x Credit 1.2 Water Efficient Landscaping, No Potable Use or No Irrigation

x Credit 2 Innovative Wastewater Technologies
x Credit 3.1 Water Use Reduction, 20% Reduction

x Credit 3.2 Water Use Reduction, 30% Reduction
Yes ? No

4 13 Energy & Atmosphere

Y Prereq 1 Fundamental Building Systems Commissioning
Y Prereq 2 Minimum Energy Performance
Y Prereq 3 CFC Reduction in HVAC&R Equipment
x Credit 1 Optimize Energy Performance, 15% New / 5% Existing
x Optimize Energy Performance, 20% New / 10% Existing
x Optimize Energy Performance, 25% New / 15% Existing

x Optimize Energy Performance, 30% New / 20% Existing
x Optimize Energy Performance, 35% New / 25% Existing
x Optimize Energy Performance, 40% New / 30% Existing
x Optimize Energy Performance, 45% New / 35% Existing
x Optimize Energy Performance, 50% New / 40% Existing
x Optimize Energy Performance, 55% New / 45% Existing
x Optimize Energy Performance, 60% New / 50% Existing
x Credit 2.1 Renewable Energy, 5%
x Credit 2.2 Renewable Energy, 10%
x Credit 2.3 Renewable Energy, 20%

U S Green Building Council MuCool LEED Checklist LEEDTM Green Building Rating System 2.0



x Credit 3 Additional Commissioning
x Credit 4 Ozone Depletion

x Credit 5 Measurement & Verification
x Credit 6 Green Power

U S Green Building Council MuCool LEED Checklist LEEDTM Green Building Rating System 2.0



Yes ? No

7 6 Materials & Resources

Y Prereq 1 Storage & Collection of Recyclables
x Credit 1.1 Building Reuse, Maintain 75% of Existing Shell
x Credit 1.2 Building Reuse, Maintain 100% of Shell

x Credit 1.3 Building Reuse, Maintain 100% Shell & 50% Non-Shell
x Credit 2.1 Construction Waste Management, Divert 50%

x Credit 2.2 Construction Waste Management, Divert 75%
x Credit 3.1 Resource Reuse, Specify 5%

x Credit 3.2 Resource Reuse, Specify 10%
x Credit 4.1 Recycled Content, Specify 5% (p.c. + 1/2 p.i.)
x Credit 4.2 Recycled Content, Specify 10% (p.c. + 1/2 p.i.)
x Credit 5.1 Local/Regional Materials, 20% Manufactured Locally

x Credit 5.2 Local/Regional Materials, of 20% Above, 50% Harvested Locally
x Credit 6 Rapidly Renewable Materials
x Credit 7 Certified Wood

Yes ? No

8 1 6 Indoor Environmental Quality

Y Prereq 1 Minimum IAQ Performance
Y Prereq 2 Environmental Tobacco Smoke (ETS) Control

x Credit 1 Carbon Dioxide (CO2 ) Monitoring
x Credit 2 Ventilation Effectiveness
x Credit 3.1 Construction IAQ Management Plan, During Construction
x Credit 3.2 Construction IAQ Management Plan, Before Occupancy
x Credit 4.1 Low-Emitting Materials, Adhesives & Sealants
x Credit 4.2 Low-Emitting Materials, Paints

x Credit 4.3 Low-Emitting Materials, Carpet
x Credit 4.4 Low-Emitting Materials, Composite Wood

x Credit 5 Indoor Chemical & Pollutant Source Control
x Credit 6.1 Controllability of Systems, Perimeter
x Credit 6.2 Controllability of Systems, Non-Perimeter

x Credit 7.1 Thermal Comfort, Comply with ASHRAE 55-1992
x Credit 7.2 Thermal Comfort, Permanent Monitoring System
x Credit 8.1 Daylight & Views, Daylight 75% of Spaces
x Credit 8.2 Daylight & Views, Views for 90% of Spaces

Yes ? No

5 Innovation & Design Process

x Credit 1.1 Innovation in Design: Specific Title
x Credit 1.2 Innovation in Design: Specific Title
x Credit 1.3 Innovation in Design: Specific Title
x Credit 1.4 Innovation in Design: Specific Title
x Credit 2 LEED™ Accredited Professional

Yes ? No

23 2 44 Project Totals
Certified 26-32 points   Silver 33-38 points   Gold 39-51 points   Platinum 52-69 points

U S Green Building Council MuCool LEED Checklist LEEDTM Green Building Rating System 2.0
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FESS/Engineering
Fermilab
Please ensure that your review included a review of the project for appropriateness of the proposed
systems, impacts on existing systems and operations and specific technical requirements to be
incorporated into the design

Bill Shull

 START WITH PAGE NUMBER FIRST FOLLOWED BY SECTION OR
DETAIL REFERENCE.  Example:  A-1, Detail 4

PROVIDE SPECIFICATION SECTION AND PARAGRAPH IF APPLICABLE.
Example: 02070 1.5.D.2 (Page 02070-2)

No comments

Comment:

Reviewer:

Drawing Reference:

Specification Reference:

Comment and Compliance
Project Phase:

UIP ECP (If applicable)
6-8-3

Project Number

PLEASE ENTER THE FOLLOWING INFORMATION

February 12, 2004
Comment Date:

COMMENT

RESPONSE

Project Contact Response:

Comment:
Thank You for Reviewing this Project

Print Duplicate
Main
Menu

FESS 05/01Date Printed: 3/22/2004



FESS/Engineering
Fermilab
Please ensure that your review included a review of the project for appropriateness of the proposed
systems, impacts on existing systems and operations and specific technical requirements to be
incorporated into the design

Bob Mau

 START WITH PAGE NUMBER FIRST FOLLOWED BY SECTION OR
DETAIL REFERENCE.  Example:  A-1, Detail 4

PROVIDE SPECIFICATION SECTION AND PARAGRAPH IF APPLICABLE.
Example: 02070 1.5.D.2 (Page 02070-2)

There is a new 13.8 cable to be installed that looks like it will cut
through the Berm(impacts radiation shielding). This must clearly be
carefully coordinated.

where is the dividing line between PPD and  AD at this building

Comment:

Reviewer:

Drawing Reference:

Specification Reference:

Comment and Compliance
Project Phase:

UIP ECP (If applicable)
6-8-3

Project Number

PLEASE ENTER THE FOLLOWING INFORMATION

February 16, 2004
Comment Date:

COMMENT

RESPONSE

Project Contact Response:

Comment:
Agree and will incorporate comments

These discussions are on-going.

Print Duplicate
Main
Menu

FESS 05/01Date Printed: 3/22/2004



FESS/Engineering
Fermilab
Please ensure that your review included a review of the project for appropriateness of the proposed
systems, impacts on existing systems and operations and specific technical requirements to be
incorporated into the design

C. Worby

 START WITH PAGE NUMBER FIRST FOLLOWED BY SECTION OR
DETAIL REFERENCE.  Example:  A-1, Detail 4

PROVIDE SPECIFICATION SECTION AND PARAGRAPH IF APPLICABLE.
Example: 02070 1.5.D.2 (Page 02070-2)

No comments

Comment:

Reviewer:

Drawing Reference:

Specification Reference:

Comment and Compliance
Project Phase:

UIP ECP (If applicable)
6-8-3

Project Number

PLEASE ENTER THE FOLLOWING INFORMATION

February 10, 2004
Comment Date:

COMMENT

RESPONSE

Project Contact Response:

Comment:
Thank You for Reviewing this Project

Print Duplicate
Main
Menu

FESS 05/01Date Printed: 3/22/2004



FESS/Engineering
Fermilab
Please ensure that your review included a review of the project for appropriateness of the proposed
systems, impacts on existing systems and operations and specific technical requirements to be
incorporated into the design

David Baird

 START WITH PAGE NUMBER FIRST FOLLOWED BY SECTION OR
DETAIL REFERENCE.  Example:  A-1, Detail 4

PROVIDE SPECIFICATION SECTION AND PARAGRAPH IF APPLICABLE.
Example: 02070 1.5.D.2 (Page 02070-2)

I have no comments regarding this review at this time. - Dave.

Comment:

Reviewer:

Drawing Reference:

Specification Reference:

Comment and Compliance
Project Phase:

UIP ECP (If applicable)
6-8-3

Project Number

PLEASE ENTER THE FOLLOWING INFORMATION

February 6, 2004
Comment Date:

COMMENT

RESPONSE

Project Contact Response:

Comment:
Thank You for Reviewing this Project

Print Duplicate
Main
Menu

FESS 05/01Date Printed: 3/22/2004



FESS/Engineering
Fermilab
Please ensure that your review included a review of the project for appropriateness of the proposed
systems, impacts on existing systems and operations and specific technical requirements to be
incorporated into the design

Ed Temple

 START WITH PAGE NUMBER FIRST FOLLOWED BY SECTION OR
DETAIL REFERENCE.  Example:  A-1, Detail 4

PROVIDE SPECIFICATION SECTION AND PARAGRAPH IF APPLICABLE.
Example: 02070 1.5.D.2 (Page 02070-2)

I have only three comments both of an editorial nature:
1)  On page 8 under Electrical I believe "quite power" should be "quiet
power."
2)  about 10 drawings are in the document twice.
3)  other typographical and grammatical errors might be reduced by an
editor.

Comment:

Reviewer:

Drawing Reference:

Specification Reference:

Comment and Compliance
Project Phase:

UIP ECP (If applicable)
6-8-3

Project Number

PLEASE ENTER THE FOLLOWING INFORMATION

February 16, 2004
Comment Date:

COMMENT

RESPONSE

Project Contact Response:

Comment:
Agree and will incorporate comments

Print Duplicate
Main
Menu

FESS 05/01Date Printed: 3/22/2004



FESS/Engineering
Fermilab
Please ensure that your review included a review of the project for appropriateness of the proposed
systems, impacts on existing systems and operations and specific technical requirements to be
incorporated into the design

Jim Elliott

 START WITH PAGE NUMBER FIRST FOLLOWED BY SECTION OR
DETAIL REFERENCE.  Example:  A-1, Detail 4

PROVIDE SPECIFICATION SECTION AND PARAGRAPH IF APPLICABLE.
Example: 02070 1.5.D.2 (Page 02070-2)

No comments

Comment:

Reviewer:

Drawing Reference:

Specification Reference:

Comment and Compliance
Project Phase:

UIP ECP (If applicable)
6-8-3

Project Number

PLEASE ENTER THE FOLLOWING INFORMATION

February 6, 2004
Comment Date:

COMMENT

RESPONSE

Project Contact Response:

Comment:
Thank You for Reviewing this Project

Print Duplicate
Main
Menu

FESS 05/01Date Printed: 3/22/2004



FESS/Engineering
Fermilab
Please ensure that your review included a review of the project for appropriateness of the proposed
systems, impacts on existing systems and operations and specific technical requirements to be
incorporated into the design

Joe Howell

 START WITH PAGE NUMBER FIRST FOLLOWED BY SECTION OR
DETAIL REFERENCE.  Example:  A-1, Detail 4

PROVIDE SPECIFICATION SECTION AND PARAGRAPH IF APPLICABLE.
Example: 02070 1.5.D.2 (Page 02070-2)

Need to add user cable penetrations between computer floor.

Comment:

Reviewer:

Drawing Reference:

Specification Reference:

Project Phase:

UIP ECP (If applicable)
6-8-3

Project Number

PLEASE ENTER THE FOLLOWING INFORMATION

February 19, 2004
Comment Date:

COMMENT

RESPONSE

Project Contact Response:

Comment:
Agree and will incorporate comments

Print Duplicate
Main
Menu

FESS 05/01Date Printed: 3/22/2004



FESS/Engineering
Fermilab
Please ensure that your review included a review of the project for appropriateness of the proposed
systems, impacts on existing systems and operations and specific technical requirements to be
incorporated into the design

John Anderson  John Foglesong

 START WITH PAGE NUMBER FIRST FOLLOWED BY SECTION OR
DETAIL REFERENCE.  Example:  A-1, Detail 4

PROVIDE SPECIFICATION SECTION AND PARAGRAPH IF APPLICABLE.
Example: 02070 1.5.D.2 (Page 02070-2)

The 150KVA transformer for the collision hall experiment electronics from SWBD-C0-1 is not
listed as a type K-4 as are all the other transformers.  Shouldn't it be the same type?

Comment:

Reviewer:

Drawing Reference:

Specification Reference:

Comment and Compliance
Project Phase:

UIP ECP (If applicable)
6-8-3

Project Number

PLEASE ENTER THE FOLLOWING INFORMATION

February 16, 2004
Comment Date:

COMMENT

RESPONSE

Project Contact Response:

Comment:
Agree and will incorporate comments

The 1500kva transformer that will be specified is  the Fermilab standard pulse power pad mounted
transformers.  All 1500 KVA transformers will use the same specifications.

Print Duplicate
Main
Menu

FESS 05/01Date Printed: 3/22/2004



FESS/Engineering
Fermilab
Please ensure that your review included a review of the project for appropriateness of the proposed
systems, impacts on existing systems and operations and specific technical requirements to be
incorporated into the design

John Anderson  John Foglesong

 START WITH PAGE NUMBER FIRST FOLLOWED BY SECTION OR
DETAIL REFERENCE.  Example:  A-1, Detail 4

PROVIDE SPECIFICATION SECTION AND PARAGRAPH IF APPLICABLE.
Example: 02070 1.5.D.2 (Page 02070-2)

The one-line drawing shows two 75 KVA transformers that service the 1st floor counting room.
If we look at page M-2 of drawing 6-8-3, we find 58 relay rack positions and a total power draw
estimate of 132 kW.  Division gives about 2kW per rack position; many relay racks already
determined in the experiment have power draws in excess of this number.  Further, the 132kW
expected load is dangerously close to the 150kW of total AC available from the two
transformers.  We should probably allow for larger transformers - or a third 75KVA unit.

Comment:

Reviewer:

Drawing Reference:

Specification Reference:

Comment and Compliance
Project Phase:

UIP ECP (If applicable)
6-8-3

Project Number

PLEASE ENTER THE FOLLOWING INFORMATION

February 16, 2004
Comment Date:

COMMENT

RESPONSE

Project Contact Response:

Comment:
Disagree for Reasons Noted Below

The space avalliable as the drawing shows only allow for roughly 45 racks.  We will verify that the
supplied power is aduquate for the rack electrical loads.

Print Duplicate
Main
Menu

FESS 05/01Date Printed: 3/22/2004



FESS/Engineering
Fermilab
Please ensure that your review included a review of the project for appropriateness of the proposed
systems, impacts on existing systems and operations and specific technical requirements to be
incorporated into the design

John Anderson  John Foglesong

 START WITH PAGE NUMBER FIRST FOLLOWED BY SECTION OR
DETAIL REFERENCE.  Example:  A-1, Detail 4

PROVIDE SPECIFICATION SECTION AND PARAGRAPH IF APPLICABLE.
Example: 02070 1.5.D.2 (Page 02070-2)

We also want to clarify the intended usage of PP-C0-1-11, -12, -13 and -14.  These are intended to be simple panels with a
minimum number of breakers mounted to the wall in the collision hall area and are not the final panelboards to distribute
power to each relay rack.  The panelboards with individual breakers for each circuit will have to be mounted to the relay
racks at a later time when the equipment is actually installed.  The feed from, for example, PP-C0-1-11 to the associated
panelboard on the racks will be a conduit of one large circuit with broken ground.  The ground is broken because
PP-C0-1-11 will obviously be tied directly to the building but the panelboard on the relay racks will be inductively isolated
from the building ground.  We foresee the panelboards on the rack groups to be installed much later using T&M contracts

Comment:

Reviewer:

Drawing Reference:

Specification Reference:

Comment and Compliance
Project Phase:

UIP ECP (If applicable)
6-8-3

Project Number

PLEASE ENTER THE FOLLOWING INFORMATION

February 16, 2004
Comment Date:

COMMENT

RESPONSE

Project Contact Response:

Comment:
Agree and will incorporate comments
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FESS/Engineering
Fermilab
Please ensure that your review included a review of the project for appropriateness of the proposed
systems, impacts on existing systems and operations and specific technical requirements to be
incorporated into the design

John Anderson  John Foglesong

 START WITH PAGE NUMBER FIRST FOLLOWED BY SECTION OR
DETAIL REFERENCE.  Example:  A-1, Detail 4

PROVIDE SPECIFICATION SECTION AND PARAGRAPH IF APPLICABLE.
Example: 02070 1.5.D.2 (Page 02070-2)

With regard to section 2.1.3.2, the four panels PP-C0-1-11 thru PP-C0-1-14 are the four referenced in this section and the
section is being updated to match.  We picture the panel in the collision hall for 'non detector electronics' to be
PHP-C0-3-6-1, and that this panel controls lights but has only the minimum number of convenience outlets necessary for
powering tools during the installation of lights and the relay racks.  Our concern is outlets that might be used by
experimenters after installation is complete that would violate the detector grounding scheme.  We plan on providing
convenience outlets throughout the rack areas so only the minimal number of outlets from PHP-C0-3-6-1 should be
installed.  Panel PHP-C0-3-5 in the assembly hall should have a few 208VAC 3-phase circuits relegated to use by
electronics commissioning, but again, this is seen as a relatively small load

Comment:

Reviewer:

Drawing Reference:

Specification Reference:

Comment and Compliance
Project Phase:

UIP ECP (If applicable)
6-8-3

Project Number

PLEASE ENTER THE FOLLOWING INFORMATION

February 16, 2004
Comment Date:

COMMENT

RESPONSE

Project Contact Response:

Comment:
Agree and will incorporate comments
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FESS/Engineering
Fermilab
Please ensure that your review included a review of the project for appropriateness of the proposed
systems, impacts on existing systems and operations and specific technical requirements to be
incorporated into the design

Michael Gerardi

 START WITH PAGE NUMBER FIRST FOLLOWED BY SECTION OR
DETAIL REFERENCE.  Example:  A-1, Detail 4

PROVIDE SPECIFICATION SECTION AND PARAGRAPH IF APPLICABLE.
Example: 02070 1.5.D.2 (Page 02070-2)

During operational periods excavation that has the potential of
compromising the Tevatron shielding cannot be allowed without further
discussion and approval. As you might expect it has far reaching
implications. This includes the feeders, concrete encased duct bank,
transformer pads, heating and air conditioning ducts, and the new
southeast stairwell.

Comment:

Reviewer:

Drawing Reference:

Specification Reference:

Comment and Compliance
Project Phase:

UIP ECP (If applicable)
6-8-3

Project Number

PLEASE ENTER THE FOLLOWING INFORMATION

February 16, 2004
Comment Date:

COMMENT

RESPONSE

Project Contact Response:

Comment:
Agree and will incorporate comments
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FESS/Engineering
Fermilab
Please ensure that your review included a review of the project for appropriateness of the proposed
systems, impacts on existing systems and operations and specific technical requirements to be
incorporated into the design

Michael Gerardi

 START WITH PAGE NUMBER FIRST FOLLOWED BY SECTION OR
DETAIL REFERENCE.  Example:  A-1, Detail 4

PROVIDE SPECIFICATION SECTION AND PARAGRAPH IF APPLICABLE.
Example: 02070 1.5.D.2 (Page 02070-2)

Have the design modifications been reviewed in general wrt rad safety
and prompt radiation ?

 Have the design modifications been reviewed wrt operational impact to
the Tev ?

Comment:

Reviewer:

Drawing Reference:

Specification Reference:

Comment and Compliance
Project Phase:

UIP ECP (If applicable)
6-8-3

Project Number

PLEASE ENTER THE FOLLOWING INFORMATION

February 16, 2004
Comment Date:

COMMENT

RESPONSE

Project Contact Response:

Comment:
Thank You for Reviewing this Project

The "C-0 Test Area" project was reviewed in 1998.  During Title 2  any modifications will need further
review.
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FESS/Engineering
Fermilab
Please ensure that your review included a review of the project for appropriateness of the proposed
systems, impacts on existing systems and operations and specific technical requirements to be
incorporated into the design

Michael Gerardi

 START WITH PAGE NUMBER FIRST FOLLOWED BY SECTION OR
DETAIL REFERENCE.  Example:  A-1, Detail 4

PROVIDE SPECIFICATION SECTION AND PARAGRAPH IF APPLICABLE.
Example: 02070 1.5.D.2 (Page 02070-2)

Rad Training requirements should be defined and explicit in the text.

Comment:

Reviewer:

Drawing Reference:

Specification Reference:

Comment and Compliance
Project Phase:

UIP ECP (If applicable)
6-8-3

Project Number

PLEASE ENTER THE FOLLOWING INFORMATION

February 16, 2004
Comment Date:

COMMENT

RESPONSE

Project Contact Response:

Comment:
Disagree for Reasons Noted Below

The Rad training requirements are important and needs consideration but are better addressed in
Title 2.  Current understanding of what  will be required should not affect cost or schedule if
considered during Title 2.
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FESS/Engineering
Fermilab
Please ensure that your review included a review of the project for appropriateness of the proposed
systems, impacts on existing systems and operations and specific technical requirements to be
incorporated into the design

Michael Gerardi

 START WITH PAGE NUMBER FIRST FOLLOWED BY SECTION OR
DETAIL REFERENCE.  Example:  A-1, Detail 4

PROVIDE SPECIFICATION SECTION AND PARAGRAPH IF APPLICABLE.
Example: 02070 1.5.D.2 (Page 02070-2)

The duct connection to the collision hall should be reviewed for
design adequacy to insure compliance with FRCM guidance.

Comment:

Reviewer:

Drawing Reference:

Specification Reference:

Comment and Compliance
Project Phase:

UIP ECP (If applicable)
6-8-3

Project Number

PLEASE ENTER THE FOLLOWING INFORMATION

February 16, 2004
Comment Date:

COMMENT

RESPONSE

Project Contact Response:

Comment:
Agree and will incorporate comments
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FESS/Engineering
Fermilab
Please ensure that your review included a review of the project for appropriateness of the proposed
systems, impacts on existing systems and operations and specific technical requirements to be
incorporated into the design

Michael Gerardi

 START WITH PAGE NUMBER FIRST FOLLOWED BY SECTION OR
DETAIL REFERENCE.  Example:  A-1, Detail 4

PROVIDE SPECIFICATION SECTION AND PARAGRAPH IF APPLICABLE.
Example: 02070 1.5.D.2 (Page 02070-2)

The [northwest] stairwell should be reviewed for design adequacy to
insure compliance with FRCM guidance.

Comment:

Reviewer:

Drawing Reference:

Specification Reference:

Comment and Compliance
Project Phase:

UIP ECP (If applicable)
6-8-3

Project Number

PLEASE ENTER THE FOLLOWING INFORMATION

February 16, 2004
Comment Date:

COMMENT

RESPONSE

Project Contact Response:

Comment:
Agree and will incorporate comments

The stair is within 50' of the berm and therefore will require a shielding assessment drawing prior to
construction.  A mention that this work is required will be incorporated.
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FESS/Engineering
Fermilab
Please ensure that your review included a review of the project for appropriateness of the proposed
systems, impacts on existing systems and operations and specific technical requirements to be
incorporated into the design

Michael Gerardi

 START WITH PAGE NUMBER FIRST FOLLOWED BY SECTION OR
DETAIL REFERENCE.  Example:  A-1, Detail 4

PROVIDE SPECIFICATION SECTION AND PARAGRAPH IF APPLICABLE.
Example: 02070 1.5.D.2 (Page 02070-2)

The TeV berm is assessed as a minimally occupied area during
operation and a section of that berm is actually posted. The possibility
of any extended occupancy will need to be re-evaluated and approved
prior to any activity.

Comment:

Reviewer:

Drawing Reference:

Specification Reference:

Comment and Compliance
Project Phase:

UIP ECP (If applicable)
6-8-3

Project Number

PLEASE ENTER THE FOLLOWING INFORMATION

February 16, 2004
Comment Date:

COMMENT

RESPONSE

Project Contact Response:

Comment:
Disagree for Reasons Noted Below

A shielding analysis was accomplished during  the 1998  design phase.  No change in occupancy is
anticipated.
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FESS/Engineering
Fermilab
Please ensure that your review included a review of the project for appropriateness of the proposed
systems, impacts on existing systems and operations and specific technical requirements to be
incorporated into the design

Mike Church

 START WITH PAGE NUMBER FIRST FOLLOWED BY SECTION OR
DETAIL REFERENCE.  Example:  A-1, Detail 4

PROVIDE SPECIFICATION SECTION AND PARAGRAPH IF APPLICABLE.
Example: 02070 1.5.D.2 (Page 02070-2)

Gantt chart:  has wrong dates for '05 and '06 shutdowns.  Official dates in BTeV milestones are
8/8/05 - 9/30/05,  8/7/06 - 9/29/06.  But will probably change anyway.

Comment:

Reviewer:

Drawing Reference:

Specification Reference:

Comment and Compliance
Project Phase:

UIP ECP (If applicable)
6-8-3

Project Number

PLEASE ENTER THE FOLLOWING INFORMATION

March 9, 2004
Comment Date:

COMMENT

RESPONSE

Project Contact Response:

Comment:
Agree and will incorporate comments
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FESS/Engineering
Fermilab
Please ensure that your review included a review of the project for appropriateness of the proposed
systems, impacts on existing systems and operations and specific technical requirements to be
incorporated into the design

Mike Church

 START WITH PAGE NUMBER FIRST FOLLOWED BY SECTION OR
DETAIL REFERENCE.  Example:  A-1, Detail 4

PROVIDE SPECIFICATION SECTION AND PARAGRAPH IF APPLICABLE.
Example: 02070 1.5.D.2 (Page 02070-2)

In several places you refer to "Test Hall". Do you mean "Collision Hall"?  If so, it might be a
good idea to change it for uniformity.  (The C0 IR Design Report uses "Collision Hall".)

Comment:

Reviewer:

Drawing Reference:

Specification Reference:

Comment and Compliance
Project Phase:

UIP ECP (If applicable)
6-8-3

Project Number

PLEASE ENTER THE FOLLOWING INFORMATION

March 9, 2004
Comment Date:

COMMENT

RESPONSE

Project Contact Response:

Comment:
Agree and will incorporate comments

"Collision Hall" will be used.
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FESS/Engineering
Fermilab
Please ensure that your review included a review of the project for appropriateness of the proposed
systems, impacts on existing systems and operations and specific technical requirements to be
incorporated into the design

Mike Church

 START WITH PAGE NUMBER FIRST FOLLOWED BY SECTION OR
DETAIL REFERENCE.  Example:  A-1, Detail 4

PROVIDE SPECIFICATION SECTION AND PARAGRAPH IF APPLICABLE.
Example: 02070 1.5.D.2 (Page 02070-2)

pg 6:  You say "all" LCW piping will be under the C0 IR project.  Not quite.  We take the headers
into the Collision Hall and Assembly Hall, but manifolding and distribution will be taken care of
by some other part of the BTeV project.

Comment:

Reviewer:

Drawing Reference:

Specification Reference:

Comment and Compliance
Project Phase:

UIP ECP (If applicable)
6-8-3

Project Number

PLEASE ENTER THE FOLLOWING INFORMATION

March 9, 2004
Comment Date:

COMMENT

RESPONSE

Project Contact Response:

Comment:
Agree and will incorporate comments

It is my current understanding that all LCW will either be installed  under the IR or under 1.10.  I will
correct my document  in a way not to interject an agreement  or boundaries between WBS 2.0 and
1.10.
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FESS/Engineering
Fermilab
Please ensure that your review included a review of the project for appropriateness of the proposed
systems, impacts on existing systems and operations and specific technical requirements to be
incorporated into the design

Mike Church

 START WITH PAGE NUMBER FIRST FOLLOWED BY SECTION OR
DETAIL REFERENCE.  Example:  A-1, Detail 4

PROVIDE SPECIFICATION SECTION AND PARAGRAPH IF APPLICABLE.
Example: 02070 1.5.D.2 (Page 02070-2)

pg. 6:  You say that 97% of the magnet loads is 647KW.  John Riordan's latest number is 599KW
= 100%.  I suggest you discuss with him and come to an agreement.

Comment:

Reviewer:

Drawing Reference:

Specification Reference:

Comment and Compliance
Project Phase:

UIP ECP (If applicable)
6-8-3

Project Number

PLEASE ENTER THE FOLLOWING INFORMATION

March 9, 2004
Comment Date:

COMMENT

RESPONSE

Project Contact Response:

Comment:
Response Incomplete, Additional Information to Follow

We are removing mention of this load from the WBS 3.0 documents and should be coordinated
between WBS 1.10 and WBS 2.0.
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FESS/Engineering
Fermilab
Please ensure that your review included a review of the project for appropriateness of the proposed
systems, impacts on existing systems and operations and specific technical requirements to be
incorporated into the design

Mike Church

 START WITH PAGE NUMBER FIRST FOLLOWED BY SECTION OR
DETAIL REFERENCE.  Example:  A-1, Detail 4

PROVIDE SPECIFICATION SECTION AND PARAGRAPH IF APPLICABLE.
Example: 02070 1.5.D.2 (Page 02070-2)

pg 8:  Our power requirements at B4 and C1 have changed.  I will set up a meeting next week
with you George and others to discuss this issue and some other issues.

Comment:

Reviewer:

Drawing Reference:

Specification Reference:

Comment and Compliance
Project Phase:

UIP ECP (If applicable)
6-8-3

Project Number

PLEASE ENTER THE FOLLOWING INFORMATION

March 9, 2004
Comment Date:

COMMENT

RESPONSE

Project Contact Response:

Comment:
Agree and will incorporate comments

Weekly meeting have staRTED AND THIS CHANGE HAS BEEN DISCUSSED AND OUR
DOCUMENTS REVISED.
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FESS/Engineering
Fermilab
Please ensure that your review included a review of the project for appropriateness of the proposed
systems, impacts on existing systems and operations and specific technical requirements to be
incorporated into the design

Mike Church

 START WITH PAGE NUMBER FIRST FOLLOWED BY SECTION OR
DETAIL REFERENCE.  Example:  A-1, Detail 4

PROVIDE SPECIFICATION SECTION AND PARAGRAPH IF APPLICABLE.
Example: 02070 1.5.D.2 (Page 02070-2)

pg 8:  You say that feeder 45 will be routed from C4.  Do you really mean B4?  I assume that this
feeder will be routed through the berm via the same carrier pipe that will eventually contain the
new feeder 59?

Comment:

Reviewer:

Drawing Reference:

Specification Reference:

Comment and Compliance
Project Phase:

UIP ECP (If applicable)
6-8-3

Project Number

PLEASE ENTER THE FOLLOWING INFORMATION

March 9, 2004
Comment Date:

COMMENT

RESPONSE

Project Contact Response:

Comment:
Agree and will incorporate comments
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FESS/Engineering
Fermilab
Please ensure that your review included a review of the project for appropriateness of the proposed
systems, impacts on existing systems and operations and specific technical requirements to be
incorporated into the design

Mike Church

 START WITH PAGE NUMBER FIRST FOLLOWED BY SECTION OR
DETAIL REFERENCE.  Example:  A-1, Detail 4

PROVIDE SPECIFICATION SECTION AND PARAGRAPH IF APPLICABLE.
Example: 02070 1.5.D.2 (Page 02070-2)

The 2 items that will require review/inspection by the Tevatron group for compliance with
radiaton shielding are 1)  carrier pipe carrying the feeders across the berm, and 2)  concrete
piers in the berm supporting the housing for the new buswork.  Both very minor issues.

Comment:

Reviewer:

Drawing Reference:

Specification Reference:

Comment and Compliance
Project Phase:

UIP ECP (If applicable)
6-8-3

Project Number

PLEASE ENTER THE FOLLOWING INFORMATION

March 9, 2004
Comment Date:

COMMENT

RESPONSE

Project Contact Response:

Comment:
Agree and will incorporate comments

Comments will be incorporated during final design.
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FESS/Engineering
Fermilab
Please ensure that your review included a review of the project for appropriateness of the proposed
systems, impacts on existing systems and operations and specific technical requirements to be
incorporated into the design

Mike Church

 START WITH PAGE NUMBER FIRST FOLLOWED BY SECTION OR
DETAIL REFERENCE.  Example:  A-1, Detail 4

PROVIDE SPECIFICATION SECTION AND PARAGRAPH IF APPLICABLE.
Example: 02070 1.5.D.2 (Page 02070-2)

Your C0 service building layout needs to be changed.   Again, I will arrange a meeting with
relevant parties next week to discuss the issues.

Comment:

Reviewer:

Drawing Reference:

Specification Reference:

Comment and Compliance
Project Phase:

UIP ECP (If applicable)
6-8-3

Project Number

PLEASE ENTER THE FOLLOWING INFORMATION

March 9, 2004
Comment Date:

COMMENT

RESPONSE

Project Contact Response:

Comment:
Agree and will incorporate comments

The updated design is included in this review.
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FESS/Engineering
Fermilab
Please ensure that your review included a review of the project for appropriateness of the proposed
systems, impacts on existing systems and operations and specific technical requirements to be
incorporated into the design

Peter Garbincius

 START WITH PAGE NUMBER FIRST FOLLOWED BY SECTION OR
DETAIL REFERENCE.  Example:  A-1, Detail 4

PROVIDE SPECIFICATION SECTION AND PARAGRAPH IF APPLICABLE.
Example: 02070 1.5.D.2 (Page 02070-2)

Also John Riordan has to understand how to install, maintain,
service, remove above ground water cooled bus in the 3'x3' duct.
There should be discussion on ODH and Radiation safety for
contractors, specifically when entering C0 Experimental Hall
without isolation from Tevatron tunnel, for work shown on drawings
M-6 and E-6.

Comment:

Reviewer:

Drawing Reference:

Specification Reference:

Comment and Compliance
Project Phase:

UIP ECP (If applicable)
6-8-3

Project Number

PLEASE ENTER THE FOLLOWING INFORMATION

February 16, 2004
Comment Date:

COMMENT

RESPONSE

Project Contact Response:

Comment:
Agree and will incorporate comments
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FESS/Engineering
Fermilab
Please ensure that your review included a review of the project for appropriateness of the proposed
systems, impacts on existing systems and operations and specific technical requirements to be
incorporated into the design

Peter Garbincius

 START WITH PAGE NUMBER FIRST FOLLOWED BY SECTION OR
DETAIL REFERENCE.  Example:  A-1, Detail 4

PROVIDE SPECIFICATION SECTION AND PARAGRAPH IF APPLICABLE.
Example: 02070 1.5.D.2 (Page 02070-2)

p6 - where is the hand-off of MR LCW from AD to PPD/BTeV?

Comment:

Reviewer:

Drawing Reference:

Specification Reference:

Comment and Compliance
Project Phase:

UIP ECP (If applicable)
6-8-3

Project Number

PLEASE ENTER THE FOLLOWING INFORMATION

February 16, 2004
Comment Date:

COMMENT

RESPONSE

Project Contact Response:

Comment:
Agree and will incorporate comments

This issue will need to be addressed by the project , PPD and Accellerator division management for
both  during construction and operations.

Print Duplicate
Main
Menu

FESS 05/01Date Printed: 3/22/2004



FESS/Engineering
Fermilab
Please ensure that your review included a review of the project for appropriateness of the proposed
systems, impacts on existing systems and operations and specific technical requirements to be
incorporated into the design

Peter Garbincius

 START WITH PAGE NUMBER FIRST FOLLOWED BY SECTION OR
DETAIL REFERENCE.  Example:  A-1, Detail 4

PROVIDE SPECIFICATION SECTION AND PARAGRAPH IF APPLICABLE.
Example: 02070 1.5.D.2 (Page 02070-2)

There has to be some discussion of interfacing the M-6 - E-6 work
with the other shutdown work in the C0 Experimental Hall,
specifically when, how long, and limitations on access.

Need to determine when is the C0 Experimental Hall turned over from
AD to PPD/BTeV.

Comment:

Reviewer:

Drawing Reference:

Specification Reference:

Comment and Compliance
Project Phase:

UIP ECP (If applicable)
6-8-3

Project Number

PLEASE ENTER THE FOLLOWING INFORMATION

February 16, 2004
Comment Date:

COMMENT

RESPONSE

Project Contact Response:

Comment:
Agree and will incorporate comments

These discussions are on-going.
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FESS/Engineering
Fermilab
Please ensure that your review included a review of the project for appropriateness of the proposed
systems, impacts on existing systems and operations and specific technical requirements to be
incorporated into the design

Peter Garbincius

A-12
 START WITH PAGE NUMBER FIRST FOLLOWED BY SECTION OR
DETAIL REFERENCE.  Example:  A-1, Detail 4

PROVIDE SPECIFICATION SECTION AND PARAGRAPH IF APPLICABLE.
Example: 02070 1.5.D.2 (Page 02070-2)

drawing A-12 - Need to  show power supplies, reversing switches, and
accessories for electrostatic separators in C0 Service Building.
I asked George Krafczyk to provide this information.

Comment:

Reviewer:

Drawing Reference:

Specification Reference:

Comment and Compliance
Project Phase:

UIP ECP (If applicable)
6-8-3

Project Number

PLEASE ENTER THE FOLLOWING INFORMATION

February 16, 2004
Comment Date:

COMMENT

RESPONSE

Project Contact Response:

Comment:
Agree and will incorporate comments

This information has been provided and is represented on the current drawings.
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FESS/Engineering
Fermilab
Please ensure that your review included a review of the project for appropriateness of the proposed
systems, impacts on existing systems and operations and specific technical requirements to be
incorporated into the design

Steve Krstulovich

 START WITH PAGE NUMBER FIRST FOLLOWED BY SECTION OR
DETAIL REFERENCE.  Example:  A-1, Detail 4

PROVIDE SPECIFICATION SECTION AND PARAGRAPH IF APPLICABLE.
Example: 02070 1.5.D.2 (Page 02070-2)

The Comment and Compliance Review package for the C-0 Occupancy looks good. One point
you might want to make in the mechanical description of the 55F ECW system is that CHW
temperature will be controlled through the HX to keep above the room dewpoint (by 3F-5F?) to
preclude condensation in the electronics racks.

Comment:

Reviewer:

Drawing Reference:

Specification Reference:

Comment and Compliance
Project Phase:

UIP ECP (If applicable)
6-8-3

Project Number

PLEASE ENTER THE FOLLOWING INFORMATION

February 12, 2004
Comment Date:

COMMENT

RESPONSE

Project Contact Response:

Comment:
Agree and will incorporate comments
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FESS/Engineering
Fermilab
Please ensure that your review included a review of the project for appropriateness of the proposed
systems, impacts on existing systems and operations and specific technical requirements to be
incorporated into the design

Teri Dykhuis

 START WITH PAGE NUMBER FIRST FOLLOWED BY SECTION OR
DETAIL REFERENCE.  Example:  A-1, Detail 4

PROVIDE SPECIFICATION SECTION AND PARAGRAPH IF APPLICABLE.
Example: 02070 1.5.D.2 (Page 02070-2)

I don't have any comments on this project.
Teri

Comment:

Reviewer:

Drawing Reference:

Specification Reference:

Comment and Compliance
Project Phase:

UIP ECP (If applicable)
6-8-3

Project Number

PLEASE ENTER THE FOLLOWING INFORMATION

February 13, 2004
Comment Date:

COMMENT

RESPONSE

Project Contact Response:

Comment:
Thank You for Reviewing this Project

Print Duplicate
Main
Menu

FESS 05/01Date Printed: 3/22/2004



FESS/Engineering
Fermilab
Please ensure that your review included a review of the project for appropriateness of the proposed
systems, impacts on existing systems and operations and specific technical requirements to be
incorporated into the design

Tony Kanyok

 START WITH PAGE NUMBER FIRST FOLLOWED BY SECTION OR
DETAIL REFERENCE.  Example:  A-1, Detail 4

PROVIDE SPECIFICATION SECTION AND PARAGRAPH IF APPLICABLE.
Example: 02070 1.5.D.2 (Page 02070-2)

No comments

Comment:

Reviewer:

Drawing Reference:

Specification Reference:

Comment and Compliance
Project Phase:

UIP ECP (If applicable)
6-8-3

Project Number

PLEASE ENTER THE FOLLOWING INFORMATION

February 6, 2004
Comment Date:

COMMENT

RESPONSE

Project Contact Response:

Comment:
Thank You for Reviewing this Project
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REPORTING AND REVIEWS C-0 Outfitting 
  

SECTION I   •   PAGE 26 

Section 
I 

 

f 

The objective of the reporting and review activity is to provide the assemblage 
and integration of project related cost data, schedule status and performance 
progress into reports for the monitoring and management of the project. 
 
 
Reporting 
Daily – If appropriate, construction logs may be prepared by the Construction 
Coordinator that document the ongoing progress, quality assurance, safety and 
change issues.  When required, the Subcontractor prepares daily quality control 
reports documenting their efforts on field activities.  The Project Manager and 
Construction Manager are provided these reports on the following workday.  
 
Weekly – The Subcontractor submits a summary report of quality control 
activities for the previous week at the weekly construction meeting.  These 
reports will include a “look ahead” schedule that details the expected progress in 
the coming weeks. 
 
Quarterly - The Project Manager will review construction progress, changes, 
Subcontractor payouts and general project progress in order to prepare a 
Quarterly GPP report.    
 
 
Reviews 
Directorate Level Review – If appropriate and requested, the project team will 
meet with the Directorate to review the project related cost data, schedule status 
and performance progress. 
 
Multi-Organization Construction Site Safety Walkthrough – These walkthroughs 
will occur on a bi-weekly basis or as requested by the participants.  The 
walkthroughs will be completed in accordance with the ES&H section procedure.  
A copy of the procedure is included in the Appendix of this document. 
 
 
 



 
 
 
 
 
 
 
 
 
 

The Project Execution Plan (PEP) describes the management, 
control systems and procedures used by Fermi National Accelerator 
Laboratory (Fermilab) to meet the technical, cost, and schedule 
objectives of the conventional construction for this project.  This 
controlling document establishes the basis against which progress 
will be measured.  

This project will be managed based on the guidance provided in 
DOE Manual 413.3-1.  This manual is not the sole source for all 
requirements and guidance that apply to the acquisition of capital 
assets.  Other DOE Order and Manuals, especially regarding design, 
engineering, management reserve and indirect costs have been 
used to determine the basis for estimating costs and establishing 
baselines.  This identification, implementation and compliance with 
other relevant Orders, Manuals and requirements is the responsibility 
of the Integrated Project Team. 

The PEP is to be viewed as a “living document,” and as such, will be 
revised when necessary.  The Project Manager is authorized to 
approve non-substantive changes to the PEP (e.g. name changes to 
the positions sited in the PEP), but will inform the DOE Project 
Manager via e-mail of such changes.  Baseline changes will require 
approval by the Department of Energy’s (DOE) Fermi Area Office.  
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The physics and technical objectives for the BTeV project are described in the 
overall BTeV Project Execution Plan (PEP).  This document is meant to augment 
the project’s PEP with the applicable DOE and Fermilab requirements for WBS 
3.0 C-0 Outfitting.  General requirements such as progress reporting and change 
control between level two sub-projects will conform to the BTeV project’s PEP in 
addition to applicable portions of this document. 
 
The objective of the C-0 Outfitting is to construct the scope to support the BTeV 
project, for the cost presented within this document, meeting the schedule 
milestones agreed to for the overall project.  As with all projects, accomplishing 
these tasks in a safe manner to the environment, to all workers and the end users 
is a priority. 
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The C-0 Outfitting site work involves upgrades of the existing C-0 Test Area 
Building constructed in 1998 to install the power and mechanical services required 
to support the BTeV project.  Upgrades to the site area includes the construction of 
mechanical equipment and Dewar support pads, a shed type building for gas 
bottles, underground utility work for and a new 13.8 KV feeder duct bank from the 
existing manhole at the B-4 Service Building to a new transformer pad at the C-0 
Building.  The transformer pad will contain three new 1500 KVA transformers, 13.8 
kv switchgear and a 250 KVA Diesel Generator.  Included in the site electrical work 
will be the construction of a new bus duct enclosure from the C-0 Service Building to 
the Collision Hall.   Also included is the installation of a new 1500 KVA transformer 
at the C-0 Service building and new 500 KVA transformers at service buildings B-4 
and C-1. 
 
The architectural build out portion of this project consists primarily of the installation 
of walls, doors, finishes, stairs, elevator, and raised computer flooring.   Once the 
concrete floors have been installed to provide new floor levels at elevations 755’-4” 
and 764’-2”, concrete block walls will be constructed between the high bay area and 
each of the newly installed floor sections on the north side of the building.  Two of the 
3 floors will have windows installed between the newly occupied space and the 
existing high bay.  These windows will allow in daylight from the existing high bay 
skylights to enter the new areas, thereby enhancing the quality of the spaces, and 
allowing occupants to view the activities below.   
 
Concrete block walls and hollow metal doors will be installed to enclose the 
equipment room, the elevator shaft, the stairway, the toilet rooms and janitor closets, 
as well as the mechanical and equipment rooms at elevations 731’-4” and 715’-0”.  
An elevator will be installed in the existing previously planned shaft space.  The 
elevator will be a 5,000-pound capacity “hospital” type elevator with openings on 
either end as required to accommodate the floor plan, with a total of 5 stops.  Slight 
modifications will be made to the roof above the elevator shaft, raising it to a height 
that will provide the required head clearance for the elevator access to the third 
floor.  An enclosed stair will be construction on the north side of the building, to 
provide the code required second means of egress for the first, second and third 
floors.  It will consist of steel framing with siding and roofing to match the existing 
building.  The current stairways provide the required exits from below grade spaces. 
 
The entrance level (first floor) of the building (elev 746’-6”) will have a raised 
computer floor system installed over the already constructed depressed floor. Also 
constructed on this floor will be the interior stairs, the stair enclosure and the wall for 
the electrical equipment room and elevator enclosure, as well as the wall separating 
this floor from the high bay.  Similar to the first floor, the second floor of the building 
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(elev 755’-4”) will see the construction of the interior stairs, the stair enclosure walls, 
and the wall closing off this floor from the high bay.  In addition, this floor will house 
the new single user men’s and women’s toilet rooms, the janitor closet and a small 
kitchenette to service the building occupants.  The third floor (elev 766’-0”) will have 
a raised computer floor system installed over the newly installed concrete floor 
construction.  Constructed on this floor will be the interior stairs, the stair enclosure 
wall, the elevator enclosure walls, and the wall separating this floor from the high 
bay. 
 
Finishes 
 
The wall finishes will consist of painted concrete block for the new block walls.  The 
ceiling finish will consist of the exposed underside of the concrete deck, painted 
with a textured, acoustical material to improve the acoustical qualities of the room.  
The interior liner panel of the exterior siding will provide wall finishes along the 
exterior walls.  The second floor will have carpeting.  The first and third floor 
computer rooms will have stringer type computer flooring.  The computer floors will 
be isolated to building ground and have a separate under floor ground grid tied to 
the primary transformer-grounding loop.  The toilet rooms, janitor closet and 
kitchenette will have ceramic tile floors.  All other areas (corridors, stairs, 
mechanical and equipment rooms) will have sealed exposed concrete floors. 
 
Structural  
 
The new floor levels at elevations 755’-4” and 764’-2” will be eight-inch thick post 
tensioned, prestressed concrete floor slabs that have been selected to provide a 
minimum floor thickness.  The slab will simple span between steel beams framed 
into the existing steel columns.    Final design will evaluate cost and construction 
benefits of the precast slab system vs. a cast-in-place post tension flat plate floor 
system. 
 
Conventional Mechanical (HVAC) 
  
The 3rd floor will be outfitted with 4 (CRAC) Computer Room Air Handlers to handle 
approximately 342 KW to 350 KW heat load from high density computer racks, or 
44 computer racks with heat density of approximately 7.8 to 7.9 KW per rack.   
Each CRAC will be discharging approximately 52 to 56 F supply air into a common 
underfloor supply plenum. There will be no spare or backup CRAC unit. Each unit 
will have leak detection sensor. All unit and leak sensors will tie in to a central 
monitoring panel. The CRAC humidifier system will be plumbed to domestic water 
to maintain the 45% +- 5 RH at all times. Each CRAC will have corresponding 
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outdoor air-cooled condenser with R22 refrigerant. The raised floor air distribution 
system plenum height is tentatively set at 1'-10", and may be optimized during 
design stage. The layout of the racks will utilize the "hot-aisle cold-aisle" concept 
commonly used in present day high-density data center. Due to lack of ceiling 
height, there will be no common return plenum. The rack dimension given is based 
on Wide Band HDCF Project at 3 ft x 2 ft x 6.5 ft height. The placement of this 
equipment in relation to the CRAC is very critical in ensuring optimum air 
distribution therefore the floor layout may be final altered during design stage. The 
space condition is at 72 F dry bulb and 45%RH, and designed with no occupant 
heat load during standard operation. The space to be occupied by the underfloor 
cabling is not yet defined but based on preliminary information it is noted that it will 
occupy minimal space and is assumed to be no more than 20% of the underfloor 
space.  The air supply floor grille will be selected to have higher throw, more free 
area and less pressure drop to optimize the air distribution.  
 
The 2nd floor office area will be served by a dedicated air-handling unit (AHU) with 
chilled water coil and electric heating coil.  The unit will be located in the mechanical 
room.  Air from AHU (estimated at 5 ton) will be distributed to this area via an 
insulated ductwork system to be routed to the office area through the pipe/duct 
chase. This unit will utilize an economizer cycle to cool the space when outdoor air 
temperatures are appropriate.  Minimum outdoor air for 25 persons will be included 
in the air handling unit design. The space condition is for a typical office space (75 
F & 50%RH for cooling, and 68F for heating). 
 
The 1st floor computer area (~132KW or 38 Ton) will be served by a closed 
loop 55F "electronic cooling water system" (ECW). Except for the ECW header 
inside the room and the chilled water service to the heat exchanger, the rest of the 
ECW system, which includes plate heat exchanger, pumps, strainer, UV system, 
and controls is currently not part of this WBS 3.0, C-0 Outfitting scope. System 
piping shall be insulated copper. A supplemental computer air handler with no 
backup, will serve this floor.  
 
The Collision Hall will be served by a dedicated air-handler (estimated at 20 Ton or 
8,000 cfm). This air-handler includes chilled water coil, heating coil, and humidifier 
system to meet the space requirements. There will be two modes of operation, 
HVAC-normal mode and ODH-purge mode. The cfm requirement for ODH-purge 
mode is 5,000 cfm.  There will be a combination purge fan / return fan that will 
handle air from the collision hall. The heater coil will be sized to keep supply air 
above freezing to preclude bursting of the inside piping during ODH mode condition 
during winter. Redundant HVAC and fan are NOT required, however fans and 
heaters, required for ODH purge operation will be connected to the generator. The 
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collision hall requires space temperature of 60F to 80F at 40%RH to 50% relative 
humidity, except during purge mode. The unit will maintain air dewpoint to 53F, 
except during purge mode. The Collision Hall space requires a continuous constant 
make up air for inert gas purges, of no less than 50 cfm.  Make up air requirement 
based on ASHRAE will also be included. This will be served by a dedicated outdoor 
make up air. The ODH airflow requirement is 5000 cfm.  
 
The Assembly Hall will be served by a dedicated air handler (estimated at 20-
Ton/8,000 cfm) with chilled water coil, and heating coil system to meet the space 
requirements. There will be two modes of operation, HVAC-normal mode and ODH-
purge mode. Where applicable, the unit will utilize an economizer cycle to provide 
free cooling when outdoor air temperature is appropriate. There will be a 
combination purge fan / return fan that will handle air from the assembly hall. The 
heater coil will be sized to keep supply air above freezing  preclude bursting the 
inside piping during ODH mode condition during winter. Redundant HVAC and fan, 
and backup power to this unit are NOT required. The Collision Hall requires space 
temperature of 60F to 80F at 40%RH to 50% relative humidity, except during purge 
mode. The Assembly Hall space requires a continuous constant make up air for 
inert gas purges, of no less than 50 cfm.  Make up air requirement based on 
ASHRAE will also be included. This will be served by a dedicated outdoor make up 
air unit. The ODH airflow requirement is 5000 cfm.  
 
The electronic bridge area will be served with two DX split AC unit. Estimated load 
given from racks is 2 KW. 
 
There will be one outdoor air-cooled water chiller (no backup), preliminary estimate 
at 120 ton each, which will provide 45 F glycol-chilled water to the air handlers, 
make-up air unit and the heat exchanger.  
 
The air handlers, make up air unit, chiller and pump in the mechanical room will be 
outfitted and will be integrated with site DDC controls building automation system. 
The building HVAC system will be provided with basic controls and monitoring 
using DDC (Direct Digital Control) compatible with site wide BAS. The chiller and 
chilled water loop will be provided with taps and minimum flow, temperature and 
flow sensors for monitoring purposes and alarm and for future connection to 
experiments slow process controls. The chiller and pumps are self-controlled and 
will be started and switched manually. The chiller will have multiple compressors and 
built in staging controls. Chilled water pump shall be manually started and switched.  
The 3rd floor High-density computer rack cooling system will be monitored only 
using Metasys DDC. The Assembly Hall and Collision Hall air system, and ODH 
purge system will be provided with basic HVAC control compatible with site wide 



  
PROJECT SCOPE C-0 Outfitting 
 

SECTION B   •  PAGE 6 
 

Section 
B 

 

 f 

BAS.  Additional sensors and industrial type controls that may be required specific 
to the experiments will be design and selected by the experimenter/user and 
commissioning will be coordinated as required. Other sensors and controls as 
mandated by ASHRAE 90, where applicable to the building system, will be 
provided 
Electrical Room and elevator shaft will not require any HVAC. 
Applicable requirement from ASHRAE 90.1 (such as economizer, C02 sensors, 
ventilation controls) will be incorporated. 
Heating. Air handler will be provided with electric heating coil. The high bay will 
make use of the existing electric space heater. 
 
Building plumbing.  
 
Condensate drains will be provided for the 1st floor and 3rd floor-cooling unit. The 
mechanical floor will be rework to include floor drains. Building plumbing will be 
sized and designed in accordance with Illinois Plumbing Code. 
 
Fire Protection / Fire Detection 
 
The fire protection systems will comply with the criteria set forth in the National Fire 
Protection Association pamphlets and National Building Code.  In particular, the 
pamphlets referenced are as follows: 
 
 NFPA 10 – Standard for Portable Fire Extinguishers 
 NFPA 13 – Standard for the Installation of Sprinkler Systems 
 NFPA 15 – Standard for Water Spray Fixed Systems for Fire Protection 
 NFPA 70 – National Electrical Code 
 NFPA 72 – National Fire Alarm Code 
 NFPA 90A - Standard for the Installation of Air-Conditioning & Ventilating  
 NFPA 2001 - Standard on Clean Agent Fire Extinguishing Systems 
 
Currently the existing C-0 Collision Hall has a complete addressable fire alarm 
system monitoring the entire facility and can be extended to monitor the new fire 
alarm points.  In addition, an existing FIRUS system is installed which signals any 
fire alarm to our on-site Communications Center, so that emergency personnel can 
be dispatched. 
 
A description of the fire protection system is as follows: 
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Collision Hall  
Provide a pre-action fire sprinkler system connected to the existing piping network.  
This system will be designed to provide a minimum of 0.20 gpm per square foot 
over the most remote 1,950 square feet of sprinkler operation.  The pre-action valve 
will introduce water into the piping network upon loss of air and smoke from an air 
sampling smoke detection system.   
 
Assembly Hall  
Connect with a new sprinkler riser to the existing overhead wet-type fire sprinkler 
system.  This system is designed to provide a minimum of 0.20 gpm per square 
foot over the most remote 1,500 square feet of sprinkler operation.  
 
Mechanical Rooms  
Provide a new wet-type fire sprinkler system utilizing quick response sprinklers, 
designed to a minimum of 0.15 gpm per square foot over the most remote 950 
square feet of sprinkler operation.   
 
Computer/Mezzanine Levels 
Provide a new wet-type fire sprinkler system utilizing quick response sprinklers, 
designed to a minimum of 0.15 gpm square foot over the most remote 950 square 
feet of sprinkler operation.  In addition, a clean agent fire extinguishing system 
activated by high velocity smoke detection, will be provided to protect the raised 
computer floors and monitored by an auxiliary releasing fire alarm control panel. 
 
Gas Shed 
Provide (IF NECESSARY) a fixed water spray system protecting the gaseous 
tanks. 
 
Electrical  
The primary power transformers will be fed from a new 13.8kv feeder routed through 
spare ducts in the Main Ring duct bank to a breaker at the Kautz Road Substation 
(KRS).  Prior to the installation of this new feeder, feeder 45 will be routed through a 
new switch at B-4 from an open bay at the B-4 Service Building air switch to the 
primary transformers.  Feeder 45 will allow approximately 2 megawatts of available 
power prior to the installation of the new dedicated feeder for equipment power 
testing and building house power.  The feeder will terminate at an air switch located 
on the primary transformer pad.   The final configuration will remove the tie to feeder 
45 and install a tie to feeder 49 for backup power. A Kirk key system will be 
provided.  The final installation at C-0 includes one 1500 KVA transformer 
dedicated to the detector’s magnet and other equipment operated by power 
supplies, one 1500 KVA transformer to supply quiet power for electronics and 
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computers, and one 1500KVA transformer to supply house power.  Critical safety 
systems will be on a 250 KVA generator with automatic transfer switch.  User power 
will terminate at disconnect switches or circuited panel boards in computer rooms.   
Because of the structural systems planned and the existing constraints, all conduits 
will be surface mounted. 
 
 
C-0 Service Building Upgrade  
 
The C-0 Service Building Upgrade provides for the architectural and HVAC 
modifications and electrical power additions to support the Low Beta System at 
C-0.  The existing service building consists of office space, shops and data 
rooms.  The current office/tech space will accommodate new power supplies for 
the Low Beta System.  HVAC modifications include the addition of exhaust fans 
and exterior wall louvers to cool the power supply room.  
A new 1500KVA transformer will be installed outside the C-0 Service Building to 
support the Low Beta System.  The transformer will be connected to the power 
supplies by underground duct bank through the exterior wall of the service 
building.  The transformer shall be fed from the existing pulse power feeder 23 
located in the Main Ring Road duct bank.   A new 2000Amp switchboard will be 
installed.   Also fed from feeder 23 are new 500 KVA transformers at Service 
Buildings B-4 and C-1 that will feed 1200 AMP switchboards.  Air switches will 
be installed to transition from 750 MCM to 350 MCM cable. Other than the power 
upgrades at B-4 and C-1, no other work in the buildings is anticipated as part of 
WBS 3.0. 
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DOE Management 
 
The Department of Energy provides funding for this project through the Fermilab 
annual budget process.  The Manager of the Chicago Field Office (CH) has been 
delegated the authority and responsibility for field oversight of the project.  This 
includes line management authority, responsibility and accountability for overall 
project implementation and contract administration.  Specific responsibilities of 
CH include support to the Fermi Area Office in the following areas: 

• Quality Assurance 
• Implementation of ES&H 
• Project Management Systems 
• Design Review 
• Legal 

 
The Fermi Area Office administers the M&O contract with URA for operations of 
Fermilab and exercises oversight of Fermilab.  The Fermi Area Office Manager, 
Ms. Jane Monhart, has been delegated responsibility and authority for execution 
of the project.  The specific responsibilities of the Fermi Area Office manager 
are: 

• Supervision of DOE Project Manager and Fermi Area Office staff 
• Review of and concurrence with this PEP 
• Review and approval of documents as required by federal regulations or 

departmental orders or notices 
• Approval of Fermilab subcontract actions, within the authority delegated to 

Fermi Area Office 
• Financial management functions as delegated by CH 

 
Funds will be made available to DOE for the project on an annual basis following 
passage of legislation in the U.S. Congress.  The Fermi Area Office will make 
funds available to Fermilab for the project based on the existing directive system. 
 
The Fermi Area Office Manager has delegated authority and responsibility for 
management and direction of the project to the DOE Project Director.  The 
specific responsibilities of the DOE Project Director include: 
Review and approval of this PEP and changes thereto 

• Measurement of performance against established goals including 
technical performance, cost levels, and schedule milestones 

• Making any necessary changes or corrective actions within the 
appropriate thresholds established in this PEP 

• Overseeing Fermilab’s management of construction activities 
• Monitoring project progress via reports prepared by the Project Director 
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• Controlling the project contingency funds and authorizing its use within the 
levels established within this PEP 

• Coordinating the approval by the Fermi Area Office Manager, the 
construction project directives and modifications thereto 

 
The DOE has delegated the responsibility for design and construction of this 
project to Fermilab. 
 
Fermilab Management 
 
The project management team structure shown in Figure 1 identifies the 
organizational structure that will be responsible for design, procurement and 
construction of WBS 3.0 for the project.     
 
As with all activities at Fermilab, the Directorate is at the highest level of 
responsibility.   
 
Fermilab through Particle Physics Division (PPD) has designated Mr. Joel Butler 
and Mr. Sheldon Stone as Project Director and Deputy Project Director, 
respectively.  The details of the WBS 3.0 C-0 Outfitting Project Management 
responsibilities have been identified in the Responsibilities Matrix contained in 
the appendix of this document. 
 
Design, construction management, cost and schedule for the C-0 Outfitting 
portion of this project are the responsibility of the Facilities Engineering Services 
Section (FESS).  FESS, headed by David Nevin, will manage the engineering 
and civil construction associated with this project.  This effort will be 
accomplished using the resources of the FESS Engineering Group, led by 
manager Ed Crumpley.  The Engineering Manager shall assure proper attention 
to the coordination and timely completion of the project.   
 
Tom Lackowski (WBS 3.0 Level 2 manager), of FESS/Engineering, will serve as 
Project Engineer and Construction Manager for this project.  The Project 
Engineer/Construction Manager will utilize the resources of the Engineering 
Group as appropriate for design, construction phase support, and construction 
coordination.  Portions of the civil design may be subcontracted to an 
Architectural/Engineering firm.  A summary of the Project Engineer/Construction 
Manager functions and responsibilities is provided in the attached 
responsibilities matrix. 
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Mr. Emil Huedem has been assigned as Task Coordinator for this project.  The 
Task Coordinator will handle coordination of design team efforts.  A summary of 
the Task Coordinator functions and responsibilities is provided in the attached 
responsibilities matrix. 
 
The Business Services Section (BSS), headed by Dave Carlson, has the 
responsibility for contract administration, providing budget status and 
subcontract/requisition information. The details of the Procurement 
Administrator’s responsibilities have been identified in the Responsibilities 
Matrix contained the appendix of this document. 
 
 
ES&H Management 
 
The ES&H Section, headed by Bill Griffing, with Mary Logue as Associate Head 
of the Health & Safety Group, has the responsibility for providing safety 
coordination support and oversight of safety throughout the project.  As with all 
Fermilab projects, attention to ES&H concerns will be part of project 
management and safety will be incorporated into all processes.  Line 
management for safety on this project will be the responsibility of the Particle 
Physics Division (PPD).  Although line management will be the responsibility of 
PPD it is understood that for the work that is within the geographical boundaries 
of the Accelerator Division (AD) the AD rules and guidelines will be followed.  In 
addition all work notification and excavation permits will obtain the approval of the 
AD Senior Safety Officer.   
 
The ability to perform the construction work safely will be designed into the 
project.  Construction documents (drawings and specifications) will be reviewed 
as the documents are developed, by Fermilab engineering, construction, and 
safety professionals to ensure ES&H concerns are addressed.  Project specific 
safety and health requirements for construction will be outlined in the construction 
documents. 
 
Job coordination during construction will be accomplished through the Fermilab 
Construction Coordinator (FCC), a member of FESS/Engineering, who shall be 
responsible for daily monitoring of all work at the site, including the ES&H 
program.  The Construction Manager shall be the first line of contact with the 
Construction Subcontractor’s organization.  The FCC reports to the Construction 
Manager for this project.  The Subcontractors will be pre-qualified for bidding by 
submitting specific information about their safety and health program with the 
bids.  During construction the Subcontractors will use Project Hazard Analyzes 
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(PHA) to plan the work and mitigate hazards.  The FCC will audit the 
Subcontractor’s compliance with the PHA’s and with their overall Safety Plan.  
The Fermilab ES&H Section will support the FCC with safety personnel during 
construction. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 1 –Organizational Chart 
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Funding 
 
This portion of the BTeV project has a burdened Estimated Cost (TEC) for WBS 
3.0 of $7,213,157 including construction costs, EDIA, contingency, management 
reserve, and indirect costs.  Escalation costs are held and accounted for in the 
Project Management portion of the project. 
 
Personnel 
 
Divisions and sections will be responsible for assigning the responsibilities of 
individuals within the design and construction organization as indicated in Figure 
1 of Section C.  In addition, Fermilab will provide the personnel required to 
adequately review and oversee design and construction phases.     
 
Design reviews will occur at varying levels throughout Title II.  All Divisions and 
Sections are aware of the design review process and will assign appropriate 
personnel to complete the reviews for conformance and compliance. 
 
Divisions and Sections will provide required personnel to coordinate construction 
phase activities that directly affect them.  For example, FESS will provide 
personnel to coordinate related activities with the Construction Manager and 
Construction Coordinator.    
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The Project Baseline identifies the basis for evaluating project performance.  The 
components are the Work Breakdown Structure, which identifies each 
component of the project, the Baseline Costs, Escalation Rates, and Baseline 
Schedule and Milestones. 
 
Work Breakdown Structure (WBS) Dictionary  
Listed below is an overview of the WBS dictionary for the C-0 Outfitting project. 
Further breakdown of the listed structure will be applied as required for 
accounting and project tracking purposes in the Open Plan schedule.   
 

Engineering, Design and Inspection 
ED&I activities include the engineering and design activities in Titles 1 and 
II, the inspection activities associated with Title III.  The descriptions are 
based on DOE Directive G430.1-1, Chapter 6.  In addition, DOE Directive 
G430.1-1, Chapter 25 was used as guidance in estimating the ED&I costs 
for this project. The appendix of this document contains these chapters. 
 
Administration 
Administration activities include those defined by DOE Directive G430.1-1, 
Chapter 6 as Project Management (PM) and Construction Management 
(CM). The appendix of this document contains this chapter of the DOE 
Directive. 
 
Fixed Price Construction Contracts 
Two or more Fixed Price Construction Contracts will be used for the 
majority of construction work associated with the C-0 Outfitting Project.   
All lower level tasks will be tracked for progress.  Costs and payments will 
be based on percentage of installed product based on approved cost 
loaded construction schedule prepared by the Subcontractor. 
 
Direct Procured Purchases 
Items have been identified for direct procurement.   These Items will be 
tracked individually.  
 
Time and Materials (T&M) 
No T&M work is anticipated at this time.  In the event T&M is deemed 
appropriate it will be costed with the associated Fixed Price Construction 
Contract project and task. 

 
 

For accounting purposes, the management reserve of the above listed WBS 
items will be included in the WBS items, when costed.  DOE Directive G430.1-1, 
Chapter 11 was used as guidance in estimating the appropriate management 
reserve for this project. The appendix of this document contains this chapter of 
the DOE Directive. 
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For accounting purposes, the indirect costs of the above listed WBS items will be 
included in the WBS items, when costed.   For reference purposes Indirect Costs 
rates are defined by DOE Order 4700.1 that states indirect costs are "...costs 
incurred by an organization for common or joint objectives and which cannot be 
identified specifically with a particular activity or project.  The multipliers used in 
this document are based on current Fermilab rates in effect as of October 2002.  
The appendix of this document contains this current Fermilab Indirect Cost rates. 
 
 
Baseline Project Costs 
 
The Total Estimated Cost (TEC) for WBS 3.0, C-0 Outfitting, is estimated to be 
$7,213,157.    
 

 
 
 
Escalation 
The project baseline has been estimated in first quarter FY 2005 dollars. Escalation 
will be applied to the baseline costs based on the project’s integrated schedule in 
the Open Plan system and escalation applied in Cobra.  DOE Directive G430.1-1, 
Chapter 10 will be used as guidance in estimating the appropriate escalation for 
this project. The appendix of this document contains this chapter of the DOE 
Directive.   Escalation will be included in WBS 3.0 Project Management.  
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Baseline Project Schedule and Milestones 
The baseline schedule listed below sets forth the major activities and milestones 
essential for the completion of the project. The milestones are defined as: 
 
MILESTONE DEFINITION BASELINE 
MS-0 Start Project  Directive signed Month 0 
3.5.1 Lev1Mil: MS-1  
Start Engineering 

Engineering work for the project 
starts when a task is entered 
into the Task Database 

Month 1 
01Oct04 

3.5.2 Lev2Mil: MS-2 Start 
Construction 

Notice To Proceed Issued Month 4 
28Jan05 

3.5.3 Levl3Mil: MS-3 Side Bay. 
Struct. Complete 

Structural steel installed,  
Concrete floor deck formed, and 
poured.  Formwork removed ready for 
finishes. 

Month 12 
26Oct05 

3.5.4 Levl3Mil: MS-4 Temp. 
Power Operational (Fdr 45) 

Substation installed with  
secondary complete to 2000  
Amp switchboards, new air  
switch installed at B-4, duct bank 
installed between B-4 and C-0  
switch pad.  Feeder between  
B-4 and C-0 Building. 

Month 19 
17May06 

3.5.5 Lev2Mil: MS-5 Ben. Occ. 
of El: 715 & Receiving 

Masonry walls installed and  
painted.  Major mechanical  
equipment in place.  Upper  
assembly loading dock and  
crane available to lab for one  
day per week.  Power supply 
switchboard in place and  
energized.  Subcontractor has 
limited access to El. 715 slab. 

Month 16 
17Jan06 

3.5.6 Lev2Mil: MS-6 Coll. Hall 
Complete 

Fire detection and electrical  
panel boards installed and  
energized. 

Month 25 
02Nov07 

3.5.7 Levl3Mil: MS-7 MECH 
Systems Complete 

All Mechanical equipment installed, 
balanced and tested. 

Month 23 
19Sep07 

3.5.8 Levl3Mil: MS-8 Electrical 
Systems Complete 

All electrical complete and tested. Month 22 
02Aug07 

3.5.9 Lev1MIL: MS-9 
Construction Complete 

Punch list complete.  Building 
commissioning complete. Final  
acceptance of all work 

Month 22 
05Oct06 

3.5.10 Lev2Mil: MS-10 
Engineering Complete 

Completion of Close-out  
Documents 

Month 26 
08Dec06 
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Funding Profile 
Listed below are the anticipated total costs by fiscal year for this project as 
contained in the Fermilab Project Request Form. 
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The project management, construction management, design, construction and 
inspection for this project is being performed in compliance with the applicable 
DOE Orders and Laboratory Policy and Procedures and in accordance with the 
Work Breakdown Structure.  
 
Design 
If appropriate, the development of working drawings and bid packages may be 
accomplished by use of an Architectural-Engineering (A/E) firm in conjunction 
with the FESS/Engineering Project Team during Title II.  The selection of the A/E 
firm will be based on qualifications and past performance on similar FESS 
projects.  Existing professional services contract will be used to accomplish this 
work.    
 
The A/E may be retained during Title III for engineering support of the following: 

• Bid Period Information Requests; 
• Amendment/Addendum Development; 
• Shop Drawing/Submittal Review; 
• Assistance in estimating and negotiating changes to the subcontracted 

work; 
• Responding to subcontractor request for information including developing 

sketches/revisions to the subcontract documents 
• Periodic site visits; 
• Punchlist development. 

 
 
Construction 
The FESS/Engineering group will function as the construction manager for the 
construction projects, coordinating the subcontractor’s construction contract.  
Field inspection, environment, safety and health, and quality control of 
construction activity will be the responsibility of the subcontractor.  
FESS/Engineering will provide quality and safety assurance during construction. 
 
Contract Packages 
The majority of the construction work for this project will be accomplished by 
means of one or more construction packages.  The Civil Construction packages 
will be a competitively bid, lump sum contract.   A Time and Materials (T&M) task 
may be used for preparatory work that is specialized and difficult to include in the 
competitive procurement process. 
 
 
Possible Sources for the Civil Construction  
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Fermilab has access to several Subcontractors that have sufficient qualifications 
to execute this Subcontract.    
 
Performance Based Incentive Process 
The subcontractor will be paid only for work completed.  In addition, retention may 
be reduced from 10% to as little as 2% during the subcontract if the subcontractor 
maintains a safe environment and meets subcontract milestones.  
 
Methods of Competition 
The Request for Proposal (RFP) process will be used to solicit proposals from 
area Subcontractors with the appropriate safety records and experience to 
accomplish this work.   
 
Source Selection Process 
A Source Evaluation Team (SET) will be established which will include the 
Project Manager, Construction Manager, and Procurement Officer to evaluate 
and select a Subcontractor for the Civil Construction Package.  Evaluation 
criteria will be included in the RFP documents as a basis for the SET evaluation 
of proposals. 
 
Justification for Non-competitive Acquisitions 
Anticipated non-competitive acquisitions may include T&M tasks and pre-
procured items requiring longer than expected fabrication or delivery time.  These 
items will be identified during the Title 2 phase. 
 
Milestones for Acquisition 
Construction milestones will be established for inclusion into the subcontract 
documents.  
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Cost Control 
A separate cost account will be maintained for the following elements listed in the 
project WBS:  Engineering Design and Inspection (ED&I), Administration, and 
Construction.  The baseline budget for each element will be shown on all reports.  
Costs accrued by these accounts will be reported monthly on a report issued by 
the Business Services Section (BSS).  The Project Manager will review the 
report and verify the validity of all cost charges during the reporting period, that 
commitments are correct and that projections of costs can be covered by the 
baseline budget for each work element.   
 
The Project Manager has the responsibility for the use and commitment of project 
funds.  Any costs or commitments that are made without his signed approval or 
that of higher Laboratory management may be rejected.  Progress payments to 
the Architect/Engineer, suppliers, and subcontractors will be made upon receipt 
and approval of acceptable invoices, nominally on a monthly basis.  
 
The Project Manager, within his authorized limits, will be responsible for the 
administration of the project’s management reserve funds.   
 
The Funding Profile, depicted in Section E, is based on the current DOE funding 
profile.  This plan reflects the best estimate of funding levels and the baseline 
schedule.  The Funding Profile establishes the planned rate of accrued costs for 
the life of the project.  The Project Manager is responsible for updating, as 
needed, the project Estimate at Completion (EAC) for each work element to 
reflect changes in design and construction, and for overall project fiscal 
management. 
 
Schedule Control 
The Baseline Schedule, shown in Section E of this report, depicts the milestones 
and their expected achievement dates.  As the project develops, the schedule 
may be further refined.   The Project Manager shall have the responsibility to 
monitor and control these tasks within the baseline.  The baseline may be revised 
with DOE Fermi Area Office concurrence. 
 
The Project Team will review work progress with the subcontractor at regular 
intervals.  Any identified difficulties will require the subcontractor to provide a plan 
for their resolution.  Significant schedule slippage will be cause for expediting 
actions by BSS at the request of the Project Manager. 
 
 
 



  
PROJECT CONTROLS C-0 Outfitting 
 

SECTION G   •   PAGE 21 

Section 
G 

f 
Change Control Procedures and Authorities 
Changes to the project baseline can occur to the scope, cost, or schedule 
aspects of the project.  Changes at WBS Level 1 and below will be made with the 
approval of the Project Manager for cost changes up to $75,000 and schedule 
changes up to 3 months.  Cost and schedule changes above these amounts and 
changes to the scope of the project as outlined in the CDR will require the 
approvals of the Change Control Board.  Any change to the Total Project Cost will 
require the approval of the Change Control Board and DOE Fermi Area Office.  
Project change control will be accomplished in accordance with practices listed 
below.   
 

Change Control Procedures 
Change Approval Required Change Request 

Form 
Normal Field Changes 
no added cost or time 

Project Engineer and 
Construction Manager 

None 

In scope <$75k or 
<3 mos. schedule change 

Project Manager And 
Construction Manager 

None 

In scope >$75k or 
>3 mos. schedule change 

Control Board  Required 

Total Project Cost  Control Board 
DOE 

Fermilab Directorate 

 
Required 

 
Non-Emergency Required for 

ES&H regulations 
Control Board  

Required 
 

Change to Project Scope or 
Schedule 

Control Board 
DOE 

Fermilab Director 

 
Required 

 
The Change Control Board (Control Board) will be comprised of the following 
named individuals or the designees: 
 
DOE Fermi Area Office    P. Philp (non-voting) 
Fermilab Directorate    K. Stanfield 
Fermilab PPD     J. Cooper 
Fermilab FESS     D. Nevin 
Fermilab Business Service Section  D. Carlson  
Project Manager, Chair    J. Butler 
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Project Engineer/Construction Manager  T. Lackowski 
 
The Project Manager will act as Chair to the Control Board.  The Control Board 
will consider the change requests promptly and, in cases not requiring additional 
information or discussion, will respond within two weeks. 
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Integrated Safety Management (ISM) 
Fermilab subscribes to the philosophy of Integrated Safety Management (ISM), in 
accordance with Department of Energy Order 413.3 “Program and Project 
Management for the Acquisition of Capital Assets.”  Fermilab requires its 
subcontractors and sub-tier subcontractors to do the same.  ISM is a system for 
performing work safely and in an environmentally responsible manner.  The term 
“integrated” is used to indicate that the Environment, Safety & Health (ES&H) 
management systems are normal and natural elements of doing work.  The intent 
is to integrate the management of ES&H with the management of the other 
primary elements of construction: quality, cost, and schedule. 
 
The subcontractors shall submit proof of an effective integrated safety 
management program.  The program must be described in the terms listed 
below.   

• Line Management Responsibility for Safety; 
• Clear Roles and Responsibilities; 
• Competence Commensurate with Responsibility; 
• Balanced Priorities; 
• Identification of Safety Standards and Requirements; 
• Hazard Controls Tailored to Work Being Performed; 
• Operations Authorization. 

 
 
Quality Assurance 
All aspects of this project will be periodically reviewed with regard to Quality 
Assurance issues from Conceptual Design through Title III completion.  This 
review process will be completed in accordance with the applicable portions of 
the Director’s Policy Manual, Section 10.  The following elements will be included 
in the design and construction effort: 
 

• An identification of staff assigned to this project with clear definition of 
responsibility levels and limit of authority as well as delineated lines of 
communication for exchange of information; 

• Requirements for control of design criteria and criteria changes and 
recording of standards and codes used in the development of the criteria; 

• Periodic review of design process, drawings and specification to insure 
compliance with accepted design criteria; 

• Identification  of  underground  utilities  and  facility  interface points prior 
to the commencement of any construction in affected areas; 
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• Conformance to procedures regarding project updating and compliance 
with the approved construction schedule; 

• Conformance to procedures regarding the review and approval of shop 
drawings, samples test results and other required submittals; 

• Conformance to procedures for site inspection by Fermilab personnel to 
record  construction  progress  and adherence to the approved contract 
documents; 

• Verification of project completion, satisfactory system  start-up and final 
project acceptance. 

 
Sustainable Building Design 
The project processes and each project element are evaluated to reduce their 
impact on natural resources without sacrificing program objectives.  Fermilab 
designs will incorporate maintainability, aesthetics, environmental justice and 
program requirements to deliver a well-balanced project.  If appropriate, internal 
and external reviews of design and construction provide a check and balance 
system for environmental, aesthetic and maintenance issues.  
 
Reliability and Maintainability 
Both reliability and future maintenance are considered in the design of all 
components of Fermilab site.  Materials and construction techniques are 
selected during the design process to provide adequate design life, accessibility, 
and minimal maintenance.  
 
Value Engineering 
It is not anticipated that a separate value engineering exercise will be required for 
this project.  However, internal reviews of designs at various levels of completion 
will be performed by the most experienced individuals at Fermilab with the goal 
that more cost effective solutions will be identified. 
 
Risk Management 
The majority of the risk management on this project involves the coordinated 
activities affecting ongoing Fermilab operations.  Sufficient schedule float is 
currently anticipated for the activities related to constructing project to 
accommodate potential disruptions. 
 
Design Reviews 
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Internal design reviews are performed at approximately 50% completion and 
100% completion.  Designs are checked for conformance to project 
requirements at each review.    
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This appendix contains: 
 

• Integrated Project Team Responsibility Matrix 
• DOE Directive 430.1-1 Chapter 6  
• DOE Directive 430.1-1 Chapter 10 
• Escalation Rate Assumptions For DOE Projects 
• DOE Directive 430.1-1 Chapter 11 
• DOE Directive 430.1-1 Chapter 25 
• Multi-Organization Construction Site Safety Walkthrough Procedure  

 
 



INTEGRATED PROJECT TEAM
RESPONSIBILITY MATRIX

Phase of Work Project Directors Project Manager WBS 1.10 Level 
2 Manager

WBS 3.0 Level 2 
Manager

Directorate Div/ Sect Head Business 
Services

FESS ES&H

Procurement Legal Accounting FESS Management  
(1)

Project Engineer Construction 
Manager

Construction 
Coordinator

Environment Health & Safety Security

J. Butler / S. Stone TBD J. Howell T. Lackowski K. Stanfield J. Cooper TBD TBD Department D. Nevin T. Lackowski T. Lackowski TBD R. Walton TBD TBD
Preliminary Design indicates that action is 

not to be takenset up Engineering task define project assess resource 
availability

define project indicates approval 
action required

approve 
Engineering task

review 
Engineering task

review Engineering 
task

submit Engineering 
task

establish T2 
performance 
baseline with PE

establish T2 
performance baseline 
with PM

List of Acronyms

establish budget 
code

identify available 
resources

coordinates 
engineering 
resources, selection, 
tasking

A/E architectural / 
structural consultant

select & task A/E issue A/E RFP draft A/E RFP AP acquisition plan
approve 
selection 

establish 
contract w/ A/E

assist w/ 
contracting

approve selection review proposals, 
select A/E

BO beneficial occupancy

approve tasking establish task w/ 
A/E

approve tasking initiate task requisition CCB change control board

prepare CDR coordinate 
customer team

provide aesthetic 
input

provide resources 
as required

provide resources as 
required

directs design effort CDR conceptual design 
report

document 
requirements

CM construction manager

monitor design 
efforts

interface w/ customer D/S divisions/sections

CDR approval approve CDR approve CDR approve CDR approve CDR approve CDR approve CDR submit for approval ICE independent cost 
estimate

prepare PEP/AP assist 
preparation of 
PEP/AP

assist 
preparation of 
PEP/AP

assist 
preparation of 
PEP/AP

develop PEP/AP assist preparation of 
PEP/AP

assist preparation of 
PEP/AP

assist preparation of 
PEP/AP

NTP notice to proceed

approve PEP/AP approve PEP/AP approve PEP/AP approve PEP/AP approve PEP/AP approve PEP/AP approve PEP/AP submit for approval PEP project execution plan

prepare NEPA documentation submit PIF to ES&H interface with ES&H draft PIF review PIF PIF project information 
form (NEPA)

submit 
recommendation to 
DOE

PEP project engineer

prepare project request form approve &submit 
project request

approve &submit 
project request

create & submit 
directive request 
(Budget office)

approve PRF approve PRF draft PRF review submittal PM project manager

lab-wide review review & comment review & comment review & 
comment

approve for 
release

review & 
comment

review & 
comment

review & comment coordinates CDR 
review, comment 
resolution

review & comment review & comment review & comment PO purchase order

submit package to Directorate participate in director 
review

participate in 
director review

participate in 
director review

participate in 
director review

organize director 
review

participate in 
director review

participate in 
director review

participate in director 
review

participate in director 
review

PRF project request form

aesthetic 
approval

QA quality assurance

approve project 
submission

RFI request for information

submit package for 
Construction Directive 
Authorization

submit 
Construction 
Directive 
Authorization

RFP request for proposal

establish funding request work 
package

create work 
package (Budget 
office)

SET source evaluation 
team

cost tracking & control receive design 
progress and costs 
reports

monitor design 
progress and 
costs

provide timely 
cost data to PM

track/invoice FESS 
Engineering costs

track/project 
engineering costs

approve A/E 
invoices

approve A/E 
invoices

approve A/E invoices review/approve A/E 
invoices

project filing monitor filing monitor filing maintain project files
Final Design
select & task A/E issue RFP draft A/E RFP

approve selection approve 
selection 

establish 
contract w/ A/E

assist w/ 
contracting

approve selection review proposals, 
select A/E

approve tasking approve tasking establish task w/ 
A/E (PO)

approve tasking initiate task requisition

direction of A/E approve change 
orders

approve change 
orders

approve change 
orders

issue change 
orders

approve change 
orders

interface w/ customer 
& Lab organizations

lead development of 
construction 
documents, drawings, 
exhibits

cost tracking & control monitor design 
progress & costs

monitor design 
progress & costs

monitor design 
progress & costs

provide timely 
cost data to PM

track/invoice FESS 
Engineering costs

track/project 
engineering costs

approve A/E 
invoices

approve A/E 
invoices

pay invoices approve A/E invoices review / approve A/E 
invoices

change control for design requirements 
change control
approve changes 
to design 
performance 
baseline

approve changes 
to design 
performance 
baseline

submit changes to 
dsign performance 
baseline to PM

assign Construction Manager approve 
assignment

approve 
assignment

assign construction 
manager

design coordination meetings coordinate and lead 
meetings

source evaluation participate in SET participate in 
SET

provide counsel 
as requested

participate in SET participate in SET chair SET
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Phase of Work Project Directors Project Manager WBS 1.10 Level 
2 Manager

WBS 3.0 Level 2 
Manager

Directorate Div/ Sect Head Business 
Services

FESS ES&H

Procurement Legal Accounting FESS Management  
(1)

Project Engineer Construction 
Manager

Construction 
Coordinator

Environment Health & Safety Security

Exhibit A&B assist in writing 
Exhibit A

provide counsel 
as requested

coordinate writing of 
Exhibit A&B

assist in writing Exhibit 
A

lab-wide design review approve for 
release

review & 
comment

review & 
comment

review & comment coordinates review, 
comment resolution

review & comment review & comment review & comment review & comment

cost tracking & control monitor design 
progress

monitor design 
progress

coordinate 
engineering 
resources, selection, 
tasking, invoices

monitor project costs monitor project 
costs

monitor project 
costs

approve A/E 
invoices

approve A/E 
invoices

approve A/E 
invoices

pay invoices approve A/E invoices review / approve A/E 
invoices

establish CCB for T3
value engineering (tailored) participate in 

value engineering
participate in 
value 
engineering

participate in value 
engineering

coordinate & conduct 
value engineering

participate in value 
engineering

Title II estimate & schedule review T2 
construction 
estimate & 
schedule

review T2 construction 
estimate & schedule

lead development of 
T2 construction 
schedule and estimate

ICE schedule & estimate review ICE for cost 
& schedule

review ICE for 
cost & schedule

review ICE for cost & 
schedule

develop ICE for cost & 
schedule

design sign-off sign-off sign-off sign-off sign off sign off sign off
develop RFP review RFP 

documents
review RFP 
documents

develop RFP 
documents

review RFP 
documents

review RFP 
documents

assemble proposal documents assemble 
proposal 
documents

assemble drawings, 
specs, Exhibit A

regulatory permits monitor permitting 
process

monitor permitting 
process

monitor 
permitting 
process

provide counsel 
as requested

identify required 
permits

identify required 
permits

monitor permitting 
process

identify required 
permits

provide permit 
information

provide permit 
information

prepare permit 
application

approve permit 
submittal

approve permit 
submittal

submit application to 
DOE

performance baseline for 
construction

reconcile T2 & ICE 
schedule & 
estimate

reconcile T2 & 
ICE schedule & 
estimate

reconcile T2 & ICE 
schedule & estimate

reconcile T2 & ICE 
schedule & estimate

establish T3 
performance 
baseline with CM

establish T3 
performance 
baseline with CM

establish T3 
performance baseline 
with PM

update PEP/AP update PEP/AP assist update PEP/AP

project reporting periodic updates to 
Lab management

periodic updates to 
Lab management

provide input for 
periodic updates to 
Lab management

provide input for 
periodic updates to 
Lab management

quarterly reports to 
DOE

quarterly reports to 
DOE

provide input for 
quarterly reports to 
DOE

provide input for 
quarterly reports to 
DOE

directive mods review & approve 
requests, submit to 
DOE

prepare requests 
for directive 
mods, submit to 
D/S

review & approve 
requests, submit 
to DOE

review & approve 
requests, submit to 
Directorate

assist preparation of 
directive mods

project filing monitor filing maintain project 
files

monitor filing maintain project files

Procurement CD-3
issue RFP issue RFP initiate construction 

requisition
pre-proposal meeting participate in pre-

proposal meeting
participate in pre-
proposal meeting

coordinate & 
chair pre-
proposal 
meeting

participate in pre-
proposal meeting

participate in pre-
proposal meeting

participate in pre-
proposal meeting

requests for information issue replys to 
RFIs

prepare replys to RFIs review & approve 
replys to RFIs

ammendments review & approve 
ammendment 
packages

issue 
ammendments

review & approve 
ammendment 
packages

assemble 
ammendment 
packages

review & approve 
ammendment 
packages

proposal evaluations participate in SET participate in SET participate in 
SET

provide counsel 
as requested

participate in SET participate in SET chair SET evaluate safety 
submittals

review proposals 
for business 
related issues

evaluate corporate 
quality control plan

evaluate schedule 
submittal
forward 
recommendation to 
source selection 
officer

negotiations approve negotiation approve negotiation approve 
negotiation

assist in 
negotiations

provide counsel 
as requested

conduct negotiations

subcontract award initiate requisition for 
proposal

approve award approve award award 
subcontract

provide counsel 
as requested

approve award review /accept safety 
documentation

update performance baseline 
for construction

chair CCB participate in CCB participate in CCB

incorporate 
approved 
changes
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Phase of Work Project Directors Project Manager WBS 1.10 Level 
2 Manager

WBS 3.0 Level 2 
Manager

Directorate Div/ Sect Head Business 
Services

FESS ES&H

Procurement Legal Accounting FESS Management  
(1)

Project Engineer Construction 
Manager

Construction 
Coordinator

Environment Health & Safety Security

project filing monitor filing maintain project 
files

monitor filing maintain project files maintain project files

Construction
pre-construction meeting participate in pre-

construction 
meeting

coordinate & 
chair pre-
construction 
meeting

participate in pre-
construction meeting

participate in pre-
construction meeting

participate in pre-
construction meeting

participate in pre-
construction meeting

participate in pre-
construction meeting

ES&H Plan review plan review plan review / accept plan
project quality control plan review/ authorize plan review / accept plan

SESC plan review plan review/ authorize plan review / accept plan

hazard analysis review / 
acceptance

review/ authorize plan review / accept assist review as 
requested

Fermilab permits monitor process and 
currency

obtain and maintain 
currency

oversight of process

Notice To Proceed issue NTP approve NTP assure precursers are 
in place

cost loaded schedule review / 
acceptance

review & 
comment

review / accept review & comment

submittal list review review review / accept
oversight / direction of A/E approve change 

orders
approve change 
orders

issue change 
orders

approve change 
orders

initiate change orders 
& reqs

approve change 
orders

contract 
oversight - 
funding / 
currency

monitor A/E 
performance

tasking / direction of 
A/E effort

monitor A/E 
performance

daily inspections / reports safety support as 
requested

monitor QA program daily QA inspections 
for technical & safety 
program compliance

safety support as 
requested

monitor progress, 
trends

monitor progress, 
trends

monitor progress, 
trends

issue daily 
construction report to 
PM, PE, FESS mgmt

daily construction 
report to CM

ES&H inspections / reports monitor safety 
program

monitor safety 
program

monitor safety 
program

monitor safety 
program

periodic walkthroughs periodic walkthroughs

itt t t PM itt t t PMmanhour reports review DB 
payroll 
submittals

obtain manhour 
reports from 
subcontractor

deficiency log monitor deficiency log maintain deficiency log

shop drawing review coordinate shop 
drawing reviews

monitor shop drawing 
status

participate in shop 
drawing reviews

issue actions approve actions
maintain shop drawing 
log

engineering change proposals review / approve review / approve issue request to 
sub

review / approve initiate request approve request

revisions review / approve review / approve issue revision to 
sub

review / approve coordinate documents approve revision

engineering change requests review / approve review / approve issue change to 
sub

review / approve initiate change w/ req approve change

claim review / negotiations assist review / 
negotiations

assist review / 
negotiations

assist review / 
negotiation

provide counsel 
as requested

assist review assist review lead review / 
negotiation

assist review

approve 
settlements

approve 
settlements

issue related 
correspondence

supplemental agreements issue 
supplemental 
agreements

approve supplemental 
agreements

non-compliance memos monitor non-
compliance memos

monitor non-
compliance 
memos

provide counsel 
as requested

provide counsel 
as requested

monitor non-
compliance memos

issue non-compliance 
memos

draft non-compliance 
memos

weekly construction meeting attend as 
requested

attend as requested chair meetings attend as requested attend as requested

weekly project team meeting participate in 
meetings

participate in 
meetings

participate in 
meetings

participate in 
meetings

participate in meetings participate in meetings chair meetings participate in meetings participate in meetings

PMG meetings participate in meetings participate in 
meetings

participate in 
meetings

participate in 
meetings

participate in 
meetings

participate in 
meetings

participate in meetings participate in meetings lead presentation participate in meetings participate in meetings

quarterly DOE reports approve / submit 
reports

draft reports

cost tracking & control monitor construction 
progress

monitor 
construction 
progress

monitor 
construction 
progress

provide timely 
cost data to CM, 
PM

track/invoice FESS 
Engineering costs

track/project 
engineering costs

monitor construction 
progress

effort & progress 
reporting

monitor project costs monitor project 
costs

monitor project 
costs

subcontrator progress updates review & 
comment on 
schedule update 
submittals

review & 
comment on 
schedule update 
submittals

monitor update 
process

conduct progress 
updates w/ 
subcntractor

review & comment on 
schedule update 
submittals

invoice approvals (sub & A/E) approve invoices approve 
invoices

approve invoices review/approve A/E 
invoices

review/approve A/E & 
Subcontractor 
invoices

assure invoice 
checklist is complete

punch list review & comment on 
subcontractors 
punchlist

coordinate 
customer 
walkthroughs

monitor punchlist 
activity

monitor punchlist 
activity

coordinate 
Engineering portion of 
walkthroughs

coordinate punchlist 
walkthroughs

transmit punchlist to 
subcontractor

assemble Lab 
punchlist
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INTEGRATED PROJECT TEAM
RESPONSIBILITY MATRIX

Phase of Work Project Directors Project Manager WBS 1.10 Level 
2 Manager

WBS 3.0 Level 2 
Manager

Directorate Div/ Sect Head Business 
Services

FESS ES&H

Procurement Legal Accounting FESS Management  
(1)

Project Engineer Construction 
Manager

Construction 
Coordinator

Environment Health & Safety Security

monitor completion of 
punchlist items

beneficial occupancy coordinate 
customer div/sect 
responsibilities

coordinate 
walkthroughs

approve B.O. approve B.O. approve B.O. transmit B.O. to 
subcontractor

initiate B.O. Form

final acceptance approve final 
acceptance

approve final 
acceptance

approve final 
acceptance

transmit final 
acceptance to 
subcontractor

initiate final 
acceptance form

update PEP/AP update PEP/AP assist update PEP/AP

incident investigations initiate call tree
obtain report form 
subcontractor

monitor process monitor process monitor process

monitor response to 
incident

monitor response 
to incident

monitor response 
to incident

assist as required issue incident report prepare report for CM assist as requested assist as requested assist as requested

lessons learned develop lessons 
learned

assist as requested

ES&H compliance monitor safety 
compliance

monitor safety 
compliance

monitor safety 
compliance

monitor safety 
compliance

assist on technical 
issues

interface w/ 
subcontractor on 
issues

attend safety meetings assist on technical 
issues as requested

monitor safety 
compliance

monitor safety 
compliance

assure subcontractor 
compliance

monitor safety 
compliance for PM

environmental compliance monitor environmental 
compliance

monitor 
environmental 
compliance

monitor 
environmental 
compliance

monitor 
environmental 
compliance

assist on technical 
issues

interface w/ 
subcontractor on 
issues

assure subcontractor 
compliance

assist on technical 
issues as requested

monitor environmental 
compliance

monitor environmental 
compliance

monitor environmental 
compliance for PM

as-builts assure as-builts kept 
current / accurate

change control for construction requirements 
change control

approve changes 
to constructon 
baseline

submit changes to 
construction baseline

directive mods prepare requests 
for directive mods, 
submit to D/S

review & approve 
requests, submit 
to DOE

review & approve 
requests, submit to 
Directorate

project filing monitor filing maintain project 
files

monitor filing maintain project files maintain project files

Close-out CD-4
subcontractor performance 
reviews

submit personal 
review to FESS mgmt.

participate in 
review

participate in 
review

coordinate & 
lead review

participate in review participate in review participate in review participate in review

final payment/release retention approve invoices approve 
invoices

approve invoices review/approve 
Subcontractor 
invoices

assure invoice 
checklist is complete

move open 
items to 
warrantee

move open items to 
warranty

level1 budget close assure all 
commitments in 
place

assure all 
commitments in place

request budget 
close

activate level 1 
budget close

approve budget 
close

notice of project closout submit request approve closeout
final budget close activate final 

budget close
final directive prepare request for 

directive mods, 
submit to D/S

review & approve 
request, submit to 
DOE

review & approve 
request, submit to 
Directorate

assist preparation of 
directive mods

project filing monitor filing maintain project 
files

monitor filing maintain project files maintain project files
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 CHAPTER 6

PROJECT FUNCTIONS AND
ACTIVITIES DEFINITIONS

FOR TOTAL PROJECT COST

1. INTRODUCTION

Because of an obvious disparity of opinions and practices with regard to what exactly is
included in total estimated cost (TEC) and total project cost (TPC), guidelines were
developed and are included in this chapter.  The development of guidelines is important
because it provides consistency in estimating and reporting of project costs and it
provides uniformity of information used for cost data bases.  It should be noted that TEC
does not apply to most of the EM projects; only TPC applies. 

2. DEFINITIONS

Total project cost is defined as all costs specific to a project incurred through startup of a
facility, but prior to the operation of the facility.  Thus, TPC includes TEC and other
project costs (OPC), or 

TEC + OPC = TPC.

A. Total Estimated Cost

TEC is defined as all engineering design costs (after conceptual design), facility
construction costs, and other costs specifically related to those construction efforts. 
These are typically capitalized.  TEC will include, but not be limited to:  project and
construction management during Titles I, II, and III; design and construction
management and reporting during design construction; contingency and economic
escalation for TEC-applied elements; ED&I during Titles I, II, and III; contractor
support directly related to design and construction; and equipment and refurbishing
equipment.
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B. Other Project Costs

OPCs are defined as all other costs related to a project that are not included in the
TEC, such as supporting research and development, pre-authorization costs prior to
start of Title I design, plant support costs during construction, activation, and
startup.  OPCs will include, but not be limited to: research and development; NEPA
documentation; project data sheets (PDSs); CDR; short form project data sheets;
surveying for siting; conceptual design plan; and evaluation of RCRA/EPA/State
permit requirements.

C. Total Project Cost

TPC is defined as all costs specific to a project  incurred through the startup of a
facility but prior to the operation of a facility.  It is comprised of TEC and OPC. 
TPC will include, but not be limited to, activities such as:  design and construction;
contingency; economic escalation; Pre-Title I activities; feasibility study reports
(FSRs); maintenance procedures (to support facility startup); one-time start-up
costs, initial operator training, and commissioning costs; and operating procedures
(to support facility start-up).

3. DISCUSSION OF CHARTS

Table 6-1 is a matrix that summarizes the different individual project activities and
indicates their designation with respect to TPC and TEC.  The project activities identified
are divided into different phases of project development.  The activities are charged to
the different functions that comprise TEC and OPC and are shown in the sequence they
would most likely occur.

A. Different Phases of Project Development

The different individual project activities identified are divided into different stages
of project development.  The first section of the matrix identifies activities
encountered during pre-authorization or Pre-Title I design.  The second section of
the matrix identifies activities encountered during Titles I and II of design.  The
matrix progresses in that manner to include Title III design and start-up.

B. Different Functions of Total Estimated Cost and Other Project Cost

The different project activities are allocated to different project functions with
respect to TEC and OPC.  The activities are designated as based on the project
phase under which the activity occurs.
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1. Total Estimated Cost

TEC is divided into costs associated with ED&I, project management (PM),
construction management (CM), and construction contractors (CC).

a. ED&I:  ED&I activities include the engineering and design activities in
Titles I & II, the inspection activities associated with Title III, and
activities defined in the Brooks Bill (e.g., the 6 percent allowed for
design, drawings, and specifications).

b. PM:   Project management covers those services provided to the DOE on
a specific project, beginning at the start of design and continuing through
the completion of construction, for planning, organizing, directing,
controlling, and reporting on the status of the project.

c. CM:  Construction management covers those services provided by the
organization responsible for management of the construction effort
during Title I and Title II design, and continuing through the completion
of construction.  CM services are further defined in DOE Order 4700.1,
PROJECT MANAGEMENT SYSTEM.  

d. CC:  Construction contractors cover salaries, travel, and other expenses of
engineers, engineering assistants, and their secretarial support responsible
for engineering and design performed by the construction contractor. 
When work normally performed by an architect/engineer (A/E) is
performed by a CC, the associated costs are charged to the applicable
ED&I accounts.

2. Other Project Cost

Any activities that are not representative of TEC functions are allocated to
OPC.  They are typically Pre-Title I activities, startup costs, and some support
functions.

4. COST  ALLOCATIONS

The definitive document within DOE for allocations of cost is DOE Order 2200.6,
FINANCIAL ACCOUNTING, but a general discussion of cost allocations follows.
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A. Plant and Capital Equipment (PACE) Fund

The Plant and Capital Equipment (PACE) Fund provides funding for the plant and
its basic equipment/furnishings.  This fund is for conventional construction projects
only.

B. Operating Expense Fund

The Operating Expense Fund provides funding for ongoing activities, such as
laundry, cleaning, etc.  These items are typically captured in site overhead accounts
and then allocated to projects as site overhead.  Operating expense funded items
more directly related to projects are items such as Pre-Title I and start-up activities,
etc.

C. Usage

Once standard definitions are developed and the different project activities are
identified, it is then possible to uniformly allocate costs to the different project
development activities.  Table 6-2 is a matrix that summarizes recommended cost
allocations for operating expense and PACE (ED&I and construction).  It is
important to note that the estimator should refer to these tables throughout the entire
life of a project.  
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TABLE 6-1

TPC AND TEC GUIDANCE AND CLARIFICATION
INCLUSION OF DETAILED ACTIVITIES IN TPC AND/OR TEC

TPC

ACTIVITY TEC
OPC

ED&I P CM CC
M

1. PRE-KEY DECISION - 0 (Prior to Determination of Mission Need)

A. Engineering Study X

B. Alternatives Assessment/Site Selection Studies X

C. Surveying for Siting X

D. Capital Review Board X

E. Candidate Projects (support sheet and presentation to DOE) X

F. Conceptual Design Plan X

G. Work Orders - CDR Preparation, etc. X

H. Integrated Programmatic/Project Schedule X
(R&D, Safety, Environmental, Operations, etc.)

I. Requirements for Safety Analysis Determination X

J. Functional Design Criteria X

K. Evaluation of RCRA/EPA/State Permit Requirements X

L. Cultural Resources Review X

2. Key Decision - 0 and Key Decision - 1  (Determination of Mission Need and Approval of New Start)

A. Conceptual Design Report X

B. Design Reviews X

C. NEPA Documentation X

D. Conceptual Project Schedule X

E. Plant Forces Work Review X

F. Energy Conservation Report X
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TABLE 6-1

TPC AND TEC GUIDANCE AND CLARIFICATION
INCLUSION OF DETAILED ACTIVITIES IN TPC AND/OR TEC

TPC

ACTIVITY TEC
OPC

ED&I P CM CC
M

G. Economic/Life Cycle Cost Analysis X

H. Alternative Engineering (before Title I) X

I. Physically Handicapped Review X

J. Energy System Acquisition Advisory Board and Acquisition
Executive Review Board Support X

K. Preliminary Safety Analysis Report (PSAR) X

L. Facility/Project Security Review and Plan X

M. Facility Security Vulnerability Assessments X

N. Master Safeguards & Secure Analysis X

O. Construction Project Data Sheet (CPDS) X

P. ES&H Requirements Assessment X

Q. Strategic Facility Assessment X

R. Budget/Conceptual Estimates, as required X
(Parametric Assessments)

S. Project/Validations Support X

T. Monthly Conceptual Status Report X

U. Architect/Engineer (A/E) Selection and Statement of Work X
Development 

V. Identification of Project Record Requirements X

W. Project Management Plan (PMP) X

X. Project Quality Assurance (QA) Plan X

Y. Configuration Management Plan (CMP) X
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TABLE 6-1

TPC AND TEC GUIDANCE AND CLARIFICATION
INCLUSION OF DETAILED ACTIVITIES IN TPC AND/OR TEC

TPC

ACTIVITY TEC
OPC

ED&I P CM CC
M

Z. Pilot Plants X

AA. Research and Development (Project Specific) X

AB. Facility As-Built/Existing Condition Drawings (Prior to X
Design Start)

AC. Obtain Permits Required Prior to Start of Construction (before X
Title I)

3. Key Decision - 1 and Key Decision - 2 (Approval of New Start and Start of Detailed Design:  
Title I and II Activities)

A. PMP Revisions X

B. CPDS Revisions X

C. Integrated Detailed Project Schedules/Critical Path Analysis X

D. Project Revalidations X

E. Project Authorization Modification Support X

F. A/E Internal Design Coordination X

G. Identification of Long Lead Procurements X

H. Design Studies X

I. Design Calculations & Analysis X

J. CADD and other Computer Services X

K. Cost Estimates X

L. Procurement & Construction Specification Development X

M. Design Reviews by Project Team X X

N. Design Review Support X X
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TABLE 6-1

TPC AND TEC GUIDANCE AND CLARIFICATION
INCLUSION OF DETAILED ACTIVITIES IN TPC AND/OR TEC

TPC

ACTIVITY TEC
OPC

ED&I P CM CC
M

O. Drawings X

P. Project Schedules X X

Q. Acceptance Test Procedures & Plans X X

R. Certified Engineering Reports X

S. Research & Development (required to complete project as X
defined by KD-0)

T. Performance Evaluations of A/E X

U. Inspection Planning X X

V. Surveys - Support Design X

W. Design Cost & Scheduling Analysis & Control X

X. Decision Progress Reporting X X X

Y. Design QA Plan and Overview X X

Z. Constructibility Reviews X X

AA. Safety Reviews by A/E X

AB. Regulatory Overview by A/E X

AC. Reproduction - for Design X

AD. Travel - Support Design X

AE. Obtain Permits Required Prior to Start of Construction X
(after Title I)

AF. Change Control - for Design X X

AG. Value Engineering (after Title I) X
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TABLE 6-1

TPC AND TEC GUIDANCE AND CLARIFICATION
INCLUSION OF DETAILED ACTIVITIES IN TPC AND/OR TEC

TPC

ACTIVITY TEC
OPC

ED&I P CM CC
M

4. Key Decision - 3 Approval to Start Construction or Full Scale Development to Key Decision - 4:  Approval to
Commence Operations or Pre-Production (Title III Activities)

A. Bid Package Preparation X X

B. Bid Evaluations, Opening and Award X X

C. Construction Coordination and Planning X X

D. Contract Administration X X

E. Engineering Support (A/E) X

F. Design Changes/Control X X X

G. Non-Conformance Reports (NCRs) X X

H. Control Systems for Construction Activities X X

I. Project Assessment & Reporting X X X

J. Construction Status Reports and Meetings X X

K. Davis-Bacon Administration X X

L. Vendor Submittals X X X X

M. Field Support of Construction X X

N. Field or Lab Tests X

O. Radiation Control Timekeepers X

P. Radiation Protection by Contractor X

Q. Safety and Safeguard/Security Operations X X

R. M&O Contractor/M&O Project X
Support During Construction

S. Project Estimates (Purpose Dependent) X X X
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TABLE 6-1

TPC AND TEC GUIDANCE AND CLARIFICATION
INCLUSION OF DETAILED ACTIVITIES IN TPC AND/OR TEC

TPC

ACTIVITY TEC
OPC

ED&I P CM CC
M

T. Quality Control (QC) Inspection X X X

U. Inspection and Acceptance X X

V. Negotiations of Fixed Price Contract Changes X X

W. Trips to Vendor/Fabricators X X X X

X. Procurement Coordination X X X

Y. Equipment/Hardware Cost X X

Z. Material Procurement Rate X X

AA. Initial Office Furniture and Fixtures X

AB. Spare Parts Inventory X

AC. Installation/Alterations X

AD. Disposal of Mixed Waste X

AE. Cost Plus Award Fee/Fixed Price Construction X X

AF. Plant Forces Work X

AG. Initial Spares X

AH. Safety Plan & Overview X X

AI. Decontamination (exceeds normal operating levels) X

AJ. Decontamination (as removal cost) X

AK. Surveying to Support Construction X X X

AL. Interest Penalties X X X X
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TABLE 6-1

TPC AND TEC GUIDANCE AND CLARIFICATION
INCLUSION OF DETAILED ACTIVITIES IN TPC AND/OR TEC

TPC

ACTIVITY TEC
OPC

ED&I P CM CC
M

5. Key Decision - 4:  Planning and Preparation for Acceptance/Operational Startup and Pre-production for
Commencement of Operations  

A. Perform Acceptance Testing X X

B. Perform Operation Acceptance Testing X

C. Final Safety Analysis Report (FSAR) X

D. Operational Readiness Review (ORR) X

E. Start-up Costs X

F. Training of Operators X

G. As-Builts X X X

H. Project Closeout X

I. A/E & Construction Performance Appraisals X

J. User Move-In X

K. Develop Operating Procedures, Manuals, and Documentation X

L. Operations Planning X

M. Safety and System Integration X

N. Safety Evaluation Report (SER) X

O. Post-Acceptance Testing X

P. Start Up Coordination, Materials, and Supplies X

Q. Correction of Design/Construction Deficiencies X

R. Transition Planning X X X
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TABLE 6-2

RECOMMENDED GENERAL COST ALLOCATION MATRIX

PROJECTS 1

PROJECT DEVELOPMENT ACTIVITY EXPENSE
OPERATING

P&CE

ED&I CONSTR.

Pre Title I X

Title I X

Title II X

Title III X

Construction X X2

Construction Management X

Project Management X X3 3

Project Support X

Startup X

Applies to Line Item Projects, Major Projects, and Major Systems Acquisitions.1

Capital funding for betterments, conversions, and replacements.  Alterations are generally funded by2

operating expense.

Project management during the design phase of Line Item Projects, Major Projects, or Major3

Systems Acquisitions authorized for design only  is funded by P&CE-ED&I.

Reference:  DOE Order 2200.6, FINANCIAL ACCOUNTING.



CHAPTER 10

ESCALATION

1. INTRODUCTION

Escalation is the provision in a cost estimate for increases in the cost of equipment,
material, labor, etc., due to continuing price changes over time.  Escalation is used to
estimate the future cost of a project or to bring historical costs to the present.  Most cost
estimating is done in “current” dollars and then escalated to the time when the project will
be accomplished.  This chapter discusses how escalation is calculated and how escalation
indices are applied.  Additional information can be found in DOE Order 5700.2, COST
ESTIMATING, ANALYSIS AND STANDARDIZATION.

2. EXAMPLE OF USE OF ESCALATION

Since the duration of larger projects extends over several years, it is necessary to have a
method of forecasting or predicting the funds that must be made available in the future to
pay for the work.  This is where predictive or forecast escalation indices are used.  The
current year cost estimate is, if necessary, divided into components grouped to match the
available predictive escalation indices.  Then each group of components is multiplied by the
appropriate predictive escalation index to produce an estimate of the future cost of the
project.  The future costs of these components are then summed to give the total cost of the
project.  Escalation accuracy for the total project increases with the number of schedule
activities used in summation.

To properly apply escalation indices for a particular project, the following data is required:

• escalation index (including issue date & index) used to prepare the estimate;

• current performance schedule, with start and completion dates of scheduled activities;
and

• reference date the estimate was prepared.

Following is an example of a 5-year project that requires escalation calculations to
determine the total project costs in the base year's dollars.
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TABLE 10-1

EXAMPLE OF 5-YEAR PROJECT
REQUIRING ESCALATION CALCULATIONS
ESTIMATE REFERENCE DATE:  JULY 1, 1992

Step 1 Determine midpoint of scheduled activity.

Scheduled Activity WBS Start Complete (Months) Midpoint
Duration

1. ED&I Title I A1A 02/01/94 10/01/94 8 06/01/94

2. ED&I Title II A1B 11/01/94 04/01/95 6 01/15/95

3. ED&I Title III A1C 04/01/95 01/01/99 45 02/15/97

4. Equipment Procurement
   (General Services) B2A 10/01/94 10/01/97 36 04/01/96

5. Equipment Procurement
   (Long-Lead, GFE) B2B 04/01/95 12/01/95 8 08/01/95

6. Facility Construction B2C 07/01/95 08/01/98 37 01/15/97

7. Demolition Work D1A 01/01/98 09/01/98 8 05/01/98

8. Project Management E1A 02/01/94 01/01/99 59 07/15/96

Step 2 Select appropriate escalation rates (assume escalation rates are for 1992 base year).

FY-1992 = 1.0 FY-1995 = 3.5

FY-1993 = 2.4 FY-1996 = 3.7

FY-1994 = 3.1 FY-1997 = 3.8
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 TABLE 10-1 (continued)

EXAMPLE OF 5-YEAR PROJECT
REQUIRING ESCALATION CALCULATIONS
ESTIMATE REFERENCE DATE:  JULY 1, 1992

 Step 3 Calculate appropriate escalation rates for each scheduled activity using estimate preparation date
as starting point and apply escalation rates selected in Step 2 to midpoint dates determined in Step
1.

For Example:  ED&I - Title III  (midpoint = 02/15/97)

FY-Period Years x Escalation Index = Escalation Factor

07/01/92 to 01/01/93 6/12 .010 .005

01/01/93 to 01/01/94 1.0 .024 .024

01/01/94 to 01/01/95 1.0 .031 .031

01/01/95 to 01/01/96 1.0 .035 .035

01/01/96 to 01/01/97 1.0 .037 .037

01/01/97 to 02/15/97 1.5/12 .038 .005

Compound Escalation

Factor = 1.005 x 1.024 x 1.031 x 1.035 x 1.037 x 1.005 = 1.144 OR 14.4%

Step 4 The compound escalation factors derived in Step 3 are then applied to the total costs (direct cost +
mark ups) for each scheduled activity.  Total project escalation is the summation of escalation for
all project activities

Assume costs for Title III design are $100,000 for the base year.  The escalated value would be:

$100,000 x 1.144 = $114,400.

Thus, the cost used for Title III designs in the total project cost is $114,400.

Note: Repetition of calculations is obvious; thus, application to a computerized escalation rate analysis forecast
program would prove beneficial.  Escalation rates applied to scheduled activities are practically tied to the
project WBS.  Unless a better determination can be made and supported, the midpoint of cash flow for a
particular category is set equal to the midpoint of the scheduled activity for that category.
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3. ESCALATION RELATIONSHIPS

To compare the costs of projects with differing durations, inflation/escalation costs must
be considered.  Escalation in cost estimating has two main uses:  to convert historical
costs to current costs (historical escalation index) and to escalate current costs into the
future (predictive escalation index) for planning and budgeting.  Historical costs are
frequently used to estimate the cost of future projects.  The historical escalation index is
used to bring the historical cost to the present and then a predictive escalation index is
used to move the cost to the future.

Associated with escalation are concepts of present and future worth.  These represent
methods of evaluating investment strategies like life cycle cost analyses.  For example, a
typical life cycle cost evaluation would be determining whether to use a higher R factor
building insulation at a higher initial cost compared to higher heating and cooling costs
over the life of the building resulting from a lower R factor insulation.  Present and
future worth are discussed in Chapter 23.

A. Historical Escalation

Historical escalation is generally easily evaluated.  For example, the cost of
concrete differed in 1981 versus 1992.  The ratio of the two costs expressed as a
percentage is the escalation and expressed as a decimal number is the index.  
Generally, escalation indices are grouped.  For example, all types of chemical
process piping may be grouped together and a historical escalation index
determined for the group.  

B. Predictive Escalation

Predictive escalation indices are obtained from commercial forecasting services,
such as DRI/McGraw Hill, which supplies its most current predictions using an
econometric model of the United States economy.  They are the ratio of the future
value to the current value expressed as a decimal.  Predictive escalation indices are
typically prepared for various groups and may be different for different groups.  For
example, the escalation index for concrete may be different than the one for
environmental restoration.

C. Escalation Application

Economic escalation shall be applied to all estimates to account for the impact of
broad economic forces on prices of labor, material, and equipment in accordance
with the following requirements.

• Escalation shall be applied for the period from the date the estimate was
prepared to the midpoint of the performance schedule.
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• Since economic escalation rates are revised at least annually, all estimates shall
include the issue date of the escalation rates used to prepare the estimate.

• Costs used for design concept shall be fully escalated and referenced as
required.

4. ESCALATION INDICES

Costs continuously change due to three factors:  changing technology, changing
availability of materials and labor, and changing value of the monetary unit (i.e.,
inflation).  Cost or escalation indices have been developed to keep up with these
changing costs.  The use of escalation indices is recommended by DOE to forecast future
project costs.  The use of an established index is a quick way to calculate these costs.  To
ensure proper usage of an index, one must understand how it is developed and its basis.

A. Developing Escalation Indices

An escalation index can be developed for a particular group of projects.  The
projects are divided into their elements, which can be related to current industry
indices.  The elements are then weighted and a composite index is developed. 
Complete details on developing escalation indices can be found in the DOE Cost
Guide, Volume 5, on How to Construct and Use Economic Escalation Indices.

B. Escalation Indices Published by DOE

DOE has developed construction escalation indices for various types of projects. 
These are published every February and August.  A copy of the latest indices can be
requested from Office of Infrastructure Acquisition (FM-50).

5. USE OF DOE ESCALATION INDICES

A. How to Select an Index

An index for a project or program is selected based on the type of project (i.e., the
scope of work).  DOE publishes several indices to cover the range of projects for
DOE.  If a project or program does not appear to fall into any of the categories,
adjustments can be made and must be submitted to FM-50 prior to their use.

More specifically, they must be selected based on the type of cost being escalated
since escalation indices represent groups of items.  For example, a predictive
escalation index for chemical process piping would be inappropriate for use with a
cost estimate for a building construction project.
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B. How to Apply an Index

The indices are developed with a base year whose index number is 1.0.  Generally,
the base year is the current year.  Once the index is selected, it can be used to either
project a current cost based on historical costs, or it can be used to project future
costs based on today's dollars.   

C. Limitations

Cost indices have limitations since they are based on average data.  Thus,
judgement is required to decide if an index applies to a specific cost being updated. 
If using an index for a long-term project, it must be remembered that the long-term
accuracy for indices are limited.  However, their usefulness to DOE is that the
different groups within DOE can use a common index to produce comparable costs.



 

 

Escalation Rate Assumptions 
For DOE Projects 

(January 2003) 
 

 Project Categories * 

FY Construction EM IT O&M R&D 

2002 1.000 N/A 1.000 N/A 1.000 N/A 1.000 N/A 1.000 N/A 

2003 1.021 2.1 1.020 2.0 1.008 0.8 1.018 1.8 1.023 2.3 

2004 1.046 2.5 1.047 2.7 1.017 0.9 1.045 2.6 1.051 2.8 

2005 1.076 2.9 1.075 2.7 1.022 0.5 1.073 2.7 1.080 2.7 

2006 1.106 2.8 1.103 2.6 1.032 1.0 1.101 2.6 1.108 2.6 

2007 1.135 2.6 1.130 2.4 1.041 0.8 1.127 2.4 1.136 2.5 

2008 1.164 2.6 1.157 2.4 1.049 0.8 1.154 2.4 1.164 2.5 

 
These Rates are based on Material and Labor data contained in the Energy Supply Model, 
provided by DRI-WEFA (now Global Insight), in January 2002.  Locally obtained rates, 
different from those above, may be used.  Additional advice and assistance can be obtained from 
OECM.  Points of Contact:  T. Ross Hallman, National Energy Technology Laboratory (NETL), 
304-285-4837 or Terry Brennan, NETL, 412-386-5989. 
 
* Note that Project Categories are aligned with those Project Categories in the Project 
Assessment and Reporting System (PARS), which are included as follows: 
 
Construction:  (formerly Defense Programs and General Construction Category) 

Vertical:  Examples: General Building Construction, Administration Buildings, Lab 
Facilities. 
 
Horizontal: Railroads, Road Work, Bridges, Tunneling, Site Improvements, Site Utilities, 
Dams / Waterways 
 
Facilities / Infrastructure:  Chemical Plants, Vitrification Plants, Process Plants, 
Incinerators, Accelerators, One-of-a-Kind Facilities, and Modifications. 

 
Environmental Management:  (formerly Environmental Management category) 

Restoration:  Groundwater Remediation, Soils Remediation 
 
D&D/d&d:  Reactors, Process Facilities, Administration Facilities, Medical Facilities, 
Laboratory Facilities, Security Facilities 

 
Information Technology:  (NOT formerly a Category or Project Type) 

Information Technology and Systems:  Hardware, Software, Modeling / Simulation 
 



CHAPTER 11

CONTINGENCY

1. INTRODUCTION

The application of contingency for various types of cost estimates covers the entire life
cycle of a project from feasibility studies through execution to closeout.  The purpose of
the contingency guidelines presented in this chapter is to provide for a standard approach
to determining project contingency and improve the understanding of contingency in the
project management process.  These guidelines have been adopted by the DOE
estimating community and should be incorporated into the operating procedures of DOE
and operating contractor project team members.

2. CONTINGENCY DEFINITIONS

A. General Contingency

Contingency is an integral part of the total estimated costs of a project.  It has been
defined as—

[a] specific provision for unforeseeable elements of cost within the
defined project scope.  [Contingency is] particularly important where
previous experience relating estimates and actual costs has shown that
unforeseeable events which will increase costs are likely to occur.

This definition has been adopted by the American Association of Cost Engineers. 
DOE has elected to narrow the scope of this definition and defines contingency as
follows.

Covers costs that may result from incomplete design, unforeseen and
unpredictable conditions, or uncertainties within the defined project
scope.  The amount of the contingency will depend on the status of
design, procurement, and construction; and the complexity and un-
certainties of the component parts of the project.  Contingency is not
to be used to avoid making an accurate assessment of expected cost.
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It is not DOE practice to set aside contingency for major schedule changes or
unknown design factors, unanticipated regulatory standards or changes, incomplete
or additions to project scope definition, force majeure situations, or congressional
budget cuts.  Project and operations estimates will always contain contingency. 
Estimators should be aware that contingency is an integral part of the estimate.

B. Buried Contingencies

Some estimators have sought to hide contingency estimates in order to protect the
project so that the final project does not go over budget because the contingency
has been removed by outside sources.  This is affectionately known as buried con-
tingency.  All internal and external estimators should refrain from burying extra
contingency allowances within the estimate.  A culture of honesty should be
promoted so that it is not necessary to bury contingency.  In addition, estimators
should be aware that estimate reviews will identify buried contingency.  The
estimate reviewer is obligated to remove buried contingency. 

3. SPECIFICATIONS FOR CONTINGENCY ANALYSIS

Considerable latitude has been reserved for estimators and managers in the following
contingency analysis specifications.  These guidelines are to be followed by both the
operating contractor and the DOE field office cost estimators to ensure a consistent and
standard approach by the project team.  Each contractor and field office should
incorporate these guidelines into their operating procedures.

A written contingency analysis and estimate will be performed on all cost estimates and
maintained in the estimate documentation file.  This analysis is mandatory.  

Estimators may use the ranges provided in this chapter of the cost guide for estimating
small projects; however, larger projects require a more detailed analysis, including a cost
estimate basis and a written description for each contingency allowance assigned to the
various parts of the estimate.

Justification must be documented in writing when guide ranges for contingency are not
followed.  If extraordinary conditions exist that call for higher contingencies, the
rationale and basis will be documented in the estimate.  Computer programs, such as
Independent Cost Estimating Contingency Analyzer (ICECAN), a Monte Carlo analysis
program, are available to estimators and should be used to develop contingency factors. 
Risk analysis may also be necessary.

A. Construction Projects

Table 11-1 presents the contingency allowances by type of construction estimate for
the seven standard DOE estimate types, and Table 11-2 presents the guidelines for
the major components of a construction project. 
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Estimate types “a” through “e” in Table 11-1 are primarily an indication of the
degree of completeness of the design.  Type “f,” current working estimates, found
in Table 11-2, depends upon the completeness of design, procurement, and
construction.  Contingency is calculated on the basis of remaining costs not
incurred.  Type “g,” the Independent Estimate, may occur at any time, and the
corresponding contingency would be used (i.e., “a,” “b,” etc.).

Table 11-1.  Contingency Allowance Guide By Type of Estimate

Type of Estimate  Overall Contingency Allowances
% of Remaining Costs Not Incurred

PLANNING (Prior to CDR) 20% to 30%
Standard  Up to 50%
Experimental/Special Conditions

BUDGET (Based upon CDR) 15% to 25%
Standard  Up to 40%
Experimental/Special Conditions

TITLE I 10% to 20%

TITLE II DESIGN 5% to 15%

GOVERNMENT (BID CHECK) 5% to 15% adjusted to suit market conditions

CURRENT WORKING ESTIMATES See Table 11-2

INDEPENDENT ESTIMATE To suit status of project and estimator's
judgment

The following factors need to be considered to select the contingency for specific
items in the estimate while staying within the guideline ranges for each type of
estimate.

1. Project Complexity

Unforeseen, uncertain, and unpredictable conditions will exist.  Therefore,
using the DOE cost code of accounts for construction, the following percents
are provided for planning and budget estimates.  They are listed in order of
increasing complexity:

• Land and Land Rights 5% to 10%
• Improvements to Land/Standard Equipment 10% to 15%
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• New Buildings and Additions, Utilities, Other 15% to 20%
Structures 

• Engineering 15% to 25%
• Building Modifications 15% to 25%
• Special Facilities (Standard) 20% to 30%
• Experimental/Special Conditions Up to 50%

 Considerations that affect the selection in the ranges are:  state-of-the-art
design, required reliability, equipment complexity, construction restraints due
to continuity of operation, security, contamination, environmental (weather,
terrain, location), scheduling, and other items unique to the project, such as
nuclear and waste management permits and reviews.

2. Design Completeness or Status

Regardless of the complexity factors listed above, the degree of detailed
design to support the estimate is the more important factor.  This factor is the
major reason that the ranges in Table 11-1 vary from the high of 20 to 30
percent in the planning estimate to 5 to 15 percent at the completion of Title II
design.  Again, parts of the estimate may have different degrees of design
completion, and the appropriate contingency percent must be used.  As can be
seen from Figure 11-1, as a project progresses, the contingency range and
amount of contingency decreases.

3. Market Conditions

Market condition considerations are an addition or a subtraction from the
project cost that can be accounted for in contingency.  Obviously, the certainty
of the estimate prices will have a major impact.  The closer to a firm quoted
price for equipment or a position of construction work, the less the
contingency can be until reaching 1 to 5 percent for the current working type
estimate for fixed-price procurement contracts, 3 to 8 percent for fixed-price
construction contracts, and 15 to 17.5 percent contingency for cost-plus
contracts that have been awarded.

4. Special Conditions

When the technology has not been selected for a project, an optimistic-
pessimistic analysis can be completed.  For each competing technology, an
estimate is made.  The difference in these estimates of the optimistic and
pessimistic alternative can be used as the contingency.
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Table 11-2.  Contingency Allowances for Current Working Estimates

Item Contingency On
Remaining Cost Not Incurred

a.  ENGINEERING

Before Detailed Estimates: 15% to 25%
After Detailed Estimates: 10%

b.  EQUIPMENT PROCUREMENT

Before Bid:
Budget 15% to 25%
Title I 10% to 20%
Title II  5% to 15%

After Award:
Cost Plus Award Fee (CPAF) Contract 15%
Fixed-Price Contract 1% to 5%
After Delivery to Site (if no rework) 0%

c.  CONSTRUCTION

Prior to Award:
Budget 15% to 25%
Title I 10% to 20%
Title II 5% to 15%

After Award:
CPAF Contract 15% to 17-1/2%
Fixed-Price Contract 3% to 8%

d.  TOTAL CONTINGENCY (CALCULATED) Total of above item
contingencies
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B. Environmental Restoration Projects

Environmental restoration projects usually consist of an assessment phase and a
remediation/cleanup phase.  Contingency plays a major role in the cost estimates for
both phases.  Recommended contingency guidelines for each phase will be
discussed below.  Table 11-3 lists contingency guidelines for assessment and
remediation/cleanup project phases.

1. Assessment Phase

Unlike the remediation phase, the assessment phase does not include the
physical construction of a remedy.  An assessment determines and evaluates
the threat presented by the release and evaluates proposed remedies.  As a
result, the assessment encompasses such items as field investigations, data
analysis, screening and evaluation studies, and the production of reports.  

The degree of project definition will depend on how well the scope of the
assessment is defined.  Higher levels of project definition will correspond to
increasing levels of work completed on the assessment.  Since the assessment
is one of the initial stages of the environmental restoration process, there is a
high degree of uncertainty regarding the technical characteristics, legal
circumstances, and level of community concern.  As a result, the scope of the
assessment often evolves into additional operable units, and more than one
assessment may be required.

Other considerations that affect the section of contingency ranges are—

• number of alternatives screened and evaluated;
• level and extent of sampling analysis and data evaluation;
• technical and physical characteristics of a site; and
• level of planning required.

Table 11-3 shows the estimate types for the assessment phase of an
environmental restoration project and their corresponding expected
contingency ranges.  No contingency ranges for planning estimates have been
provided.  The contingencies become smaller as the project progresses and
becomes better defined.  However, it should be noted that these are only
general guidelines based on the level of project definition.  A higher or lower
contingency may be appropriate depending on the level of project complexity,
technical innovation, market innovation, and public acceptance.
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Table 11-3.  Contingency Guidelines for Environmental Restoration
Projects

Activity and Estimate Type Expected Contingency
Range

Preliminary Assessment/Site Investigation Up to 100%
Planning Estimate for All
  Assessment Activities

Preliminary Estimate for All 30% to 70%
  Assessment Activities

Remedial Investigation/Feasibility Study 15% to 55%
Detailed Estimate for All
  Assessment Activities

Planning Estimate for All 20 to 100%
  Cleanup Phase Activities

Contingency Guidelines for Remediation/Cleanup Phase

Pre-Design Up to 50%
Preliminary Estimate for All
Remediation/Cleanup Phase Activities

Remedial Design and Action 0% to 25%
Detailed Estimate for All
Remediation/Cleanup Phase
Activities

2. Remediation/Cleanup Phase

For the remediation/cleanup phase, contingency factors are applied to the
remaining design work.  Remaining design work will use the same contingen-
cy factor as established in the ROD, permit, or current baseline for the project. 
This contingency percentage will depend upon the degree of uncertainty
associated with the project, particularly the degree of uncertainty in the
scheduled completion dates.

Table 11-3 shows the estimate types for the remediation/cleanup phase and
their corresponding contingency ranges.  While the ranges are relatively broad,
they reflect the amount of contingency that would have been needed for a set
of completed projects.  The wide variance accounts for differences in project
definition when the estimate was generated, project complexity, technical
innovation, and other factors.
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Other considerations that affect the section of contingency ranges are:

• innovative technology;
• required reliability;
• equipment complexity;
• construction restraints due to continuity of operation security and

contamination;
• environmental conditions (weather, terrain, location, etc.);
• scheduling; and
• other unique items to the project such as waste management permits and

reviews.

Prior to the completion of a remedial/corrective measure design estimate, the
contingency applied to remaining cleanup work will be no more than that
established in the ROD, permit, or current baseline for that project.  The
percent contingency will depend upon the complexity of the work and the
degree of uncertainties involved.  

When the construction work is defined by definitive design but the cleanup
contract has not yet been awarded, a 15 to 20 percent contingency will be
provided on the estimated cost.  Usually, the cost estimate is based on detailed
drawings and bills of material.  When the cleanup work is to be performed by a
Cost Plus Award Fee contractor, and the contractor has prepared a detailed
estimate of the cleanup cost, and it has been reviewed and approved, a contin-
gency of 15 to 18 percent is applied to only that portion of the cost and
commitments remaining to be accrued.  On fixed-price cleanup contracts
where no significant change orders, modifications, or potential claims are
outstanding, a contingency of 3 to 8 percent of the uncompleted portion of the
work is provided depending upon the type of work involved and the general
status of the contract.

C. Contingency Tools  -  Monte Carlo Analyses Methodology

Many tools are available to assist estimators with contingency.  There is no required
tool or program, but Monte Carlo analyses may be performed for all major system
acquisitions.  Monte Carlo or risk analysis is used when establishing a baseline or
baseline change during budget formulation.  The contingency developed from the
Monte Carlo analyses should fall within the contingency allowance ranges in 
Table 11-1.

Monte Carlo analyses and other risk assessment techniques use similar
methodology to obtain contingency estimates; however, for illustrative purposes,
the ICECAN program developed for DOE will be discussed in this section.
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The estimator must subdivide the estimate into separate phases or tasks and assess
the accuracy of the cost estimate data in each phase.  After the project data have
been input and checked, the computer program will calculate various contingencies
for the overall project based on the probability project underrun.  The random
number generator accounts for the known estimate accuracy.  Once the program has
completed its iterations (usually 1000), it produces an overall contingency for the
project with a certain accuracy.

The following information is an example project estimate that was input into the
ICECAN program.  

Base Cost $1,000,000 Fixed Price

Land Rights 40% $100,000 to $250,000 Step-
40% $250,000 to $500,000 Rectangular
20% $500,000 to $600,000  Distribution

Labor 50% Less than $100,000 Discrete
20% $100,000 to $200,000 Distribution
30% $200,000 to $220,000

Profit Mean = $235,000 Normal
Standard Deviation = $25,000 Distribution

The distribution of the ranges is based on the estimator’s judgment.  For example,
the base cost is a fixed price of $1,000,000 with no anticipated change orders.  For
landrights, there is a 40 percent chance the cost will be between $100,000 and
$250,000, a 40 percent chance the cost will be between $250,000 and $500,000,
and a 20 percent chance it will be between $500,000 and $600,000.  A step-
rectangular distribution was chosen.  

The ICECAN program uses the mean cost calculated by the iterations as the base
estimate.  With the base estimate, there is a 50 percent probability that the project
will be underrun.  The results in Figure 11-2 show the contingency that should be
used to achieve various probabilities overrun.  For example, a contingency of 11.1
percent should be used to achieve an 85 percent probability of project underrun. 
Therefore, the total cost estimate would be $1,901,842.  If the worst case cost of
each variable had been used, the total estimate would be $2,080,000 or 21.5 percent
contingency.
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Operations and Maintenance:  (formerly Operating Expense or Waste Management category) 
Laboratory Operation and Maintenance:  Equipment Replacement, System Maintenance, 
HEPA Maintenance, Equipment Maintenance 
 
Production Operation and Maintenance:  Chemical Processing, Vitrification Operations, 
Waste Management, Manufacturing 
 
Other Operation and Maintenance:  Maintenance Work, Roof Replacement, Building 
Systems, Landlord Activities, Hotel Load Maintenance. 

 
Research and Development:  (Formerly Energy Research and Nuclear, Fossil, Conservation 
and Solar Categories) 

Research and Development:  Fossil Energy, Energy Research, Solar Energy, Alternative 
Energy Sources 
 
Applied Science:  Medical, Basic Science 
 
Nuclear Research:  Weapons Production, Security Infrastructure, Weapons Simulation, 
Nuclear Energy 

 



CHAPTER 25

GUIDELINES FOR ENGINEERING,
DESIGN, AND INSPECTION COSTS

1. INTRODUCTION

Engineering, design, and inspection (ED&I) activities begin with the preliminary design
(Title I).  Pre-Title I activities are not considered part of ED&I activities.  ED&I
activities include the engineering and design activities in Title I & II and the inspection
activities associated with Title III.  A more detailed description of the Title I, II, and III
activities can be found in Chapter 3 of this volume.

Architectural/Engineering (A/E) activities are part of the ED&I activities.  A/E activities
are services that are an integral part of the production and delivery of the design plans,
specifications, and drawings.  Federal statutes limit the A/E costs to a percent of total
construction cost, and these statutes have specific definitions of what activities are
included in A/E costs.  Activities that are not an integral part of the production of the
design plans, specifications, or drawings may still be ED&I activities but are not A/E
activities.  

This chapter defines ED&I and A/E activities and discusses how to estimate and track
them.

2. ED&I ACTIVITIES

To estimate ED&I costs, the estimator must understand what activities are included in
ED&I.

Following is a list of ED&I activities:

• Preliminary and final design calculations and analyses
• Preliminary and definitive plans and drawings
• Outline specifications
• Construction cost estimates
• Computer-aided Drafting (CAD) and computer services
• A/E internal design coordination
• Design cost and schedule analyses and control 
• Design progress reporting
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• Regulatory/code overview by A/E
• Procurement and construction specifications
• Surveys (surveying), topographic services, core borings, soil analyses, etc., to

support design
• Travel to support design
• Reproduction during design
• Design kickoff meeting
• Constructability reviews
• Safety reviews by A/E
• Value engineering
• Identification of long lead procurements
• Design studies not included in Pre-Title I
• Preliminary safety analysis report if not included in the Conceptual Design Report
• Design change control
• Modification of existing safety analysis report
• Design reviews (not third party)
• Acceptance procedures
• Certified engineering reports
• Bid package preparation
• Bid evaluation/opening/award
• Inspection planning
• Inspection services
• Review shop drawings
• Preparation of as-built drawings

3. WAYS TO ESTIMATE ENGINEERING, DESIGN, AND
INSPECTION COSTS

Different methods may be used to estimate ED&I costs.  Some common methods are:
count drawings and specifications, full time equivalents (FTEs), and percentage.  

A. Count Drawings and Specifications  Method

When using this method, the estimator calculates the number of drawings and
specifications representing a specific project.  The more complex a project is, the
more drawings and specifications it will require, and, therefore, more ED&I Costs
will be associated with it.

B. Full Time Equivalent Method

The FTE method utilizes the number of individuals that are anticipated to perform
the ED&I functions of a project.  The manhour quantity is calculated and multiplied
by the cost per labor hour and the duration of the project to arrive at the cost.  
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C. Percentage Method

When using this method, the estimator simply calculates a certain percentage of the
direct costs and assigns this amount to ED&I.  Federal statutes limit the A/E
portions of ED&I costs to 6 percent of construction costs.  Total ED&I percentages
are usually from 15 to 25 percent.

D. Documenting Engineering, Design, and Inspection Costs

DOE Headquarters developed the A/E Cost Standard Form as a tool to be used for
estimating and compiling actual costs on all conventional construction projects and
the conventional portions of  nonconventional projects.  The DOE ad hoc working
group refined a U. S. Navy form to develop this standard for estimating A/E
services.  The form, definitions, and instructions for the A/E Cost Standard Form
have been published and distributed and are included as Attachment 25-1 to this
chapter.  The following conditions apply to the use of the cost standard or form.

1. All conventional line-item construction projects will use the standard.  General
plant projects are excluded.

2. Conventional construction projects include such things as warehouses,
laboratories, office buildings, non-process related utilities, sewage and water
treatment facilities, parking lots, roof repair, roads, etc.  Conventional
construction does not mean the projects are necessarily simple,
nonsophisticated, or standard, but that simply from a design point of view,
prior industry experience exists.  Nonconventional projects include projects
that are first of a kind and the level of effort is not easily predictable.

3. In calculating the design/construction cost percentage ratio, equipment,
equipment installation, and other nonconstruction costs will be excluded from
the construction cost estimate.  Therefore, construction costs included in the
calculation will be limited to those construction items for which the A/E
contractor has design responsibility.  This method is used for determining
contract  performance.  Additional costs for other design, drawings, and
specifications (either in-house or outside source) will be documented and
included in the total design/construction cost ratio, thereby measuring project
performance.

4. The cost standard will be used in the construction of budget estimates and all
subsequent estimates and in the management of the cost baselines.

5. A/E contracts will be structured in accordance with the cost standard to
segregate design, drawings, and specification costs from the other A/E costs,
so that tracking and analyzing actual costs can be accomplished by categories.  
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6. Any site overhead allocated to construction projects will be identified and
documented separately from all other components of project costs so that DOE
cost analyses will be comparable to those of other Federal agencies and
commercial organizations.

7. The cost standard should be used on all new projects.  Project managers will
not be required to restructure already completed projects into the format. 
However, they are encouraged  to restructure cost data on completed projects
whose cost components are organized in a manner similar to the cost standard
format.

8. The A/E Cost Standard Form was designed to provide a standard format for
developing cost estimates, structuring contractor proposals, and tracking the
cost performance of A/E contracts and other A/E activities.  Federal statutes
limit A/E cost to 6 percent of construction costs.  The A/E services provided
under this statute are design, drawings, and specifications.  While it is our
intention to minimize all A/E costs, it is our goal to keep these specific costs
within the 6 percent limit.  By collecting costs in this format, the Department
can compare its cost performance to other agencies on a comparable basis. 
Therefore, field offices should ensure that all cost estimates, actual cost data
collected during design and construction, and all A/E contracts are segregated
to show both total ED&I costs and the subcomponents of design, drawings,
and specifications.  Also, each site should maintain adequate documentation
on actual design and construction costs to facilitate local analysis on the site’s
overall performance.

Field Office managers and individual project managers are responsible for
ensuring that cost estimates, contracts, and cost management of A/E services
are structured according to the above standard.  Subsequent historical cost data
will be used for project analysis and to support local cost databases.  These
data should help assess contractor performance, improve future cost estimates,
and generate recommendations for reducing the A/E costs, on a site-wide
basis.

With A/E costs or activities being defined, data can be gathered on a more
comparable basis.  This will allow for easier evaluation, as well as support for
the development of local cost databases for A/E costs.

E. Considerations When Estimating

ED&I costs are directly related to the magnitude and complexity of the project.  The
following items should be considered.

1. Comprehensiveness of the Functional/Operational Requirements
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Project understanding is improved when comprehensive functional/operational
(F/O) requirements are provided.  For the F/O requirements to be well done,
each item must be thought through by those who review the design and will
use, operate, and maintain the facility or system.  

2. Quality Level

Quality level, as defined below, is significant particularly as it affects the
analysis, documentation, and inspection required.  Design costs are increased
by the additional work that may be required by the following levels.

a. Quality Level I   

Applied to nuclear system, structure, subsystem, item, component, or
design characteristics that prevent or mitigate the consequences of
postulated accidents that could cause undue risks to the health and safety
of the public.  

b. Quality Level II

Any other system, structure, subsystem, item, or component that as a
result of failure could cause degradation of required performance, such as
plant operation, test results, and performance data.  

c. Quality Level III   

Items designated for minimal impact applications.

3. Design Planning Tabulation

Design Planning Tabulation (DPT) sets forth a number of important items that
affect ED&I  costs.  The DPT sets the code requirements the design will meet,
reviews to be held, quality levels, and documents to be issued.  

4. Design Layout   

Design layout costs are affected by the availability of existing documents and
the accuracy of these documents.  The need for an engineer to make detailed
layouts rather than having it done by draftsmen/designers also affects cost.  

5. Engineering Calculations   
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The amount and detail of calculations required is an important engineering
cost factor.  The need for review of these calculations by others and their
documentation and storage can affect ED&I cost significantly.  

6. Drafting

The drawing format and the method of accomplishment of the work depicted
(i.e., by maintenance, lump sum construction contract, or cost plus
construction contract) will affect the detail and time required to prepare
drawing(s).  The type of drawing and the discipline of work are also big
factors in time required.  The number of drawings involved is a direct
indication of drafting time and cost.  The availability of standard details, etc.,
can reduce costs appreciably.  Quality Level I or II requirements can also add
to drafting requirements and thus time.

7. Specification Preparation

The availability of draft specifications for the items of work involved or the
need to develop new specifications must be considered.  Projects requiring
preliminary proposals require both an outline specification, which is normally
prepared with Title I, and a detailed technical specification.  Performance
specifications for both the design and installation by a subcontractor of
facilities and systems, such as fire protection, will reduce engineering costs. 
Design costs incurred by the subcontractor are classified as subcontract
construction costs.

8. Checking

The need for field investigation can be a significant engineering cost.  If
drafting must be checked by checkers within that section, the time must be
considered and costs added.  Projects requiring inter-discipline checks must
have time/cost provisions.  Checks made by engineers must also be
considered.

9. Cost Estimating

Time required for estimating is affected by the detail of the project, particular-
ly the number of items involved and the areas in which good information from
historical data or test hooks on cost are available.  Specialty items usually
require additional effort and cost.  

10. Design Reviews

The number of design reviews and action taken will affect costs.  If the design
is so formal that a committee is established for the review and the designers
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must present their designs step by step, the additional costs required for review
must be included.  

11. Safety Analysis Report

When a Safety Analysis Report (SAR) is required, the engineering costs are
contingent upon similar documents having been prepared previously or the
requirements to develop new ones.  

12. Reports

Engineering costs for preparing reports such as preliminary proposals, design
status reports, etc., must be included in the ED&I funds.

13. Government Furnished Equipment

Engineering costs for providing documents required for procuring Government
Furnished Equipment (GFE) items must be included.  These costs include
specifications.  Time required for engineering is more than if the item had
been included with the other technical documents due to document control and
the need to include in the technical documents information on the item being
furnished.

14. Off-Site A/E

If an off-site A/E is to be used for the design, travel costs for field investiga-
tion, design reviews, and management of the design should be considered. 
Cost is a percentage of construction cost.  If changes are required, onsite A/E
may have to make the changes, which could lead to problems in interpreting or
understanding the basis of the original design.  

15. Inspection

Included as part of Title III, all construction work, including procurement and
installation of associated equipment, shall be conducted in all cases prior to
acceptance.  Inspection should be made at such times and places as may be
necessary to provide the degree of assurance required to determine that the
materials or services comply with contract and specification requirements,
including quality level requirements.  The type and extent of inspection needed
will depend on the nature, value, and functional importance of the project and
its component parts, as determined by project requester/proposer.  Specifically,
the following should be considered.  

16. Duration   



25-8 DOE G 430.1-1
03-28-97

Duration is the number of actual construction days anticipated for the project. 
Unforeseen conditions, such as delays in start-up and waiting for materials, are
not included in this duration.  

17. Labor Density   

Labor density is the ratio of estimated costs of materials to costs of labor.  In
general, construction with a high labor density will require more inspection.

18. Complexity

A project having a high degree of instrumentation of a large amount of “code
equivalent” welding will require more inspection per dollar of labor than will
earth work or ordinary concrete work.  

19. Overtime   

The time schedule of utility outages, reactor windows, and the overall project
schedule may require overtime.

20. Adequacy of Plans and Specifications   

If the technical package is clear, with a minimum of ambiguities, and will
require few field changes, the inspection cost will be lower.

21. Offsite Fabrications

Inspection costs will increase if source inspections are required.  Supplies and
services shall be inspected at the source where:

a. inspection at any other point would require uneconomical disassembly or
nondestructive testing;

b. considerable loss would result from the manufacture and shipment of
unacceptable supplies or from the delay in making necessary corrections;

c. special instruments, gauges, or facilities required for inspection are avail-
able only at source;

d. inspection at any other point would destroy or require the replacement of
costly special packing and packaging;

e. a quality control system is required by the contract, or inspection during
performance of the contract is essential;
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f. it is otherwise determined to be in the best interest of the Government.

22. Location of the Job

Travel time to and from the job must be taken into consideration.

23. Guideline

ED&I costs have been between 15 percent and 26 percent of the total
construction cost for detailed design.  

24. Performance Specification

This type of specification requires the subcontractor to supply the amount of
detail required to complete the project.  The amount of ED&I required for a
performance specification is appreciably less than that required for the detailed
design.

F. Engineering

Although these services may seem similar to conventional engineering, design, and
inspection, there are several important differences that distinguish cleanup design
from engineering design on other projects.  These differences need to be
underscored when estimating cost and schedule requirements.  Major factors to be
considered by the estimator include the following.

1. The regulatory process requires rigorous examination of design alternatives
prior to the start of cleanup design.  This occurs during remedial
investigation/feasibility studies under CERCLA to support a record of decision
(ROD) or during corrective measure studies under RCRA to support issuance
of a permit.  Cleanup design executes a design based on the method identified
in the ROD or permit.  This often narrows the scope of preliminary design and
reduces the cost and schedule requirements.  The estimator needs to assess the
extent to which design development is required or allowed in cleanup design. 
In some cases, the ROD or permit will be very specific as in the case of a
disposal facility where all features, such as liner systems, as well as
configuration, are fixed.  In other cases, such as when treatment options like
incineration are recommended, considerable design effort may be required.  

2. Requirements for engineering during construction including, construction
observation, design of temporary facilities, quality control, testing, and
documentation, will often be higher than for conventional construction.  This
results from the need to conduct construction activities for environmental pro-
jects in compliance with rigid regulations governing health and safety, quality
assurance, and other project requirements.



CHAPTER 25

ATTACHMENT 25-1

A/E COST STANDARD FORM USAGE GUIDANCE

The Architect/Engineer (A/E) Cost Standard Form was designed to provide a standard format
for the collection of A/E costs.  Federal statutes limit the A/E costs to a percent of total
construction cost, and these statutes have specific definitions of what is included in A/E costs. 
By collecting costs in the format of this form, the Department will be consistent with the
definition of A/E costs used by other Federal agencies and will be able to determine what is
being spent on A/E costs on a uniform basis throughout the Department.

The form, attached, is divided into three sections:

• Section A - Design
• Section B - Title III Services
• Section C - Engineering Services

Some departments may use different names for some of the functions described in the form.  If
this is the case, a crosswalk sheet can be developed and used to aid in converting the terms used
locally to fit those in this form.  If necessary, items can be added to each section.  Sheets should
be attached to completely define any items added.  Minimal additions or changes are anticipated
in Sections A and B, while Section C will more commonly have additions.

This form is used to collect Engineering, design, and inspection (ED&I) costs according to DOE
Order 2200.6.  Pre-Title I activities are not a part of ED&I.  Pre-Title I activities include
surveys, topographical services, core borings, soil analysis, etc., that are necessary to support
design.  These activities are charged to operating costs.  Other costs that, according to DOE
Order 2200.6, are not part of operating costs, include project management, the maintenance and
operation of scheduling, estimating, and project control systems during design and construction,
and the preparation, revision, and related activity involved in producing the final safety analysis
report.

The attached “A/E Cost Standard Form - Engineering and Design Activities” table lists the Title
I, Title II, and Title III activities and groups them in Sections A, B, or C as they appear on the
A/E Cost Standard Form



Attachment 25-1 DOE G 430.1-1
Page 2 03-28-97
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The following will discuss each section individually.

Section A - Design

Section A includes the Title I and Title II costs directly related to developing the design
drawings and specifications necessary for the project.  Note that Section A includes only the
cost of labor hours that are necessary to perform this design work.  If, because of project
requirements, other disciplines are required, they can be added.  Note that other Title I and Title
II costs can be covered in Section C.

Section B - Title III Services

Section B includes the costs for reviewing shop drawing submittals, inspection services, and the
preparation of as-built drawings.

Section C - Engineering Services

Section C includes the support services required during the Title I, Title II, and Title III project
work.  This includes such activities as the energy conservation study, cost engineering, value
engineering services, travel, computer equipment costs, etc.  Note that the Computer Aided
Drafting (CAD) operator’s time is included in Section A.  Note also that some of the activities
in Section C, such as travel and per diem, can occur in Title I, Title II, and Title III work.

Design Schedule

The design schedule should be filled out in the bottom left-hand portion of the form under
Section C.  The cost summary is filled out to the right of the design schedule and includes the
costs of Sections A, B, and C, which are added together to generate a total ED&I cost.
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 A/E COST STANDARD DOE Architect-Engineer        
Cost Standard Form             

A/E Firm Name:  Consultant’s Name(s): A/E Contract No:

Project Title: DE No: Field Office:

Location: Est.Const.Cost:

S S
E
C
T
I
O
N

A

D
E
S
I
G
N

D
R
A
W
I
N
G

Engineering Discipline Est. Hourly
No. Rate
 Dwgs.

Title I Title II Total Design

Est. Estimated Cost Est. Estimated Cost Est. Estima-
Hrs. Hrs. Hrs. ted Cost

A/E Consul- A/E Consul-
tant tant

Project Engineer

Architect

Stru Engineer

Mech Engineer

Elec Engineer

Civil Engineer

Fire Engineer

Coordination QC

Arch Draftsman

Stru Draftsman

Mech Draftsman

Elec Draftsman

Civil Draftsman

Fire Draftsman

Total Drawings

S Spec Writer
P
E
C
S

Typist

Total Specifications

Total Est. Cost A/E & Consultant

     Overhead A/E _____ Consult. ______%

Subtotal

Profit _____%

Subtotal

Total cost of section A (Design) $ _____ % of
  sheet ECC

_____ %

COMPUTE COST PER SHEET AND DESIGN PERCENTAGE OF ESTIMATED CONSTRUCTION COST
10/92
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ENGINEERING SERVICES SUMMARY SHEET TITLE I TITLE II TITLE III TOTAL
(PROVIDE BACK-UP FOR EACH ITEM)

Section B Review of Shop Drawing Submittals
Title III
Services Inspection Services

Prepare As-Built Drawings

Total Cost of Section B

S
E
C
T
I
O
N

C

E
N
G
I
N
E
E
R
I
N
G

S
E
R
V
I
C
E
S

Inspection Planning

Design QA Plan

Reproduction During Design

Constructability Reviews

Certified Engineering Reports

Design Studies Not Included in Pre-Title I

Project Schedules

Cost Engineering

Value Engineering Services

Travel to Support Design

Other (Specify)

Total Cost of Section C

D C C U
E H O M
S E S M
I D T A
G U R
N L Y

S S

E

30% Total Section A
Submit/Rev = ____ wks (Design)

60% Total Section B
Submit/Rev = ____ wks (Title III)

90% Total Section C
Submit/Rev = ____ wks (Engr Serv)

Final Submit
/Rev           = ____ wks GRAND TOTAL -

TOTAL = _____ wks
Fee Proposal

SIGNATURE APPROVAL DATE
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A/E COST STANDARD FORM
ENGINEERING AND DESIGN ACTIVITIES

TITLE   I  ACTIVITIES TITLE   II  ACTIVITIES TITLE   III  ACTIVITIES

S Preliminary Design Calculations and Analyses Final Design Calculations and Analyses
E Preliminary Drawings Definitive Drawings
C Preliminary Plans Definitive Plans
T Outline Specifications Procurement and Construction Specs
I CAD and Computer Services (operators) CAD and Computer Services (operators)
O A/E Internal Design Coordination A/E Internal Design Coordination
N Design Cost and Schedule Analysis and Control Design Cost and Schedule Analysis and Control

Design Progress Reporting Design Progress Reporting
A Regulatory/Code Overview by A/E

S Design QA Plan and Overview Travel to Support Design Inspection Services
E Travel to Support Design Reproduction During Design Review Shop Drawings
C Reproduction During Design Designs Reviews, QA, and Overview (not Third Party) Prepare As-Built Drawings
T CAD and Computer Services (support) CAD and computer Services (support)
I Project Schedules Project Schedules
O Construction Cost Estimates Constructability Reviews
N Constructability Reviews Safety Reviews by A/E
S Safety Reviews by A/E Construction Cost Estimates

Value Engineering Acceptance Procedures
B Identify Long Lead Procurements Certified Engineering Reports

Design Studies Not Included in Pre-Title I Bid Package Preparation
and Preliminary Safety Analysis Report if Not Included in the CDR

Design Change Control Design Change Control
C Inspection Planning

Note: This representative list of functions was developed from FAR and DOE definitions.
All functions meet FAR criteria, and the categories are segregated according to the FAR.



  

FY 2003 RATE SHEET 

Indirect | Fringe | OPTO | Vacation | Chargeback 

  

INDIRECT RATES 

  

  

  

FRINGE RATES 

  

  

VACATION/OPTO RATES 

  

  

ACTUAL EFFECTIVE 

MSA 5.5%  16.1%  

CSS 18.5%  30.4%  

G&A 10.0%  10.0%  

PASS THROUGH 1.5% 1.5% 

FRINGE 30.0%  30.0%  

SUMMER STUDENT 
FRINGE 

8.0% 8.0% 

  WEEKLY MONTHLY 

VACATION ACCRUAL 11.0%  11.0%  



  

  

CHARGEBACK RATES 

  

E-mail Webmaster 
Security, Privacy, Legal 
Fermilab Notice to Users 

OTHER PAID TIME OFF 
(OPTO) 

9.0%  6.5%  

MACHINE SHOP CHARGE BACK RATE $55.00  

FESS ENGINEERING CHARGE BACK RATE $71.00  



 

Fermilab  
ESH Section 

 
 
Multi-Organization Construction Site Safety Walkthrough 

 
 
1.0  Background and Purpose  
 
Background:  The vast majority of incidents happen when barriers are bypassed, procedures are 
not followed or there are departures by workers from safe behaviors. Unsafe conditions have 
historically been a small percentage of the causes of accidents whereas behaviors or unsafe acts 
are the bulk of the causes. In order to eliminate these incidents from the workplace we must 
concentrate our efforts to those actions that will have the biggest return on “investment” such as 
the elimination of unsafe behaviors and the evaluation of work processes and barriers to 
determine conformance with accepted practices. 
 
Purpose:  To establish a process for conducting formal safety program evaluations and field 
assessments through site safety walkthroughs for construction activities. These walk-throughs 
should consider management systems, employee behaviors, conformance to the subcontractor 
safety plan, and performance to Fermilab requirements as expressed in contractual documents, 
pre-bid and pre-construction meetings. 
 
2.0 Scope 
 
This procedure applies to all active construction activities that require a multi-organizational 
scrutiny as designated by the Associate Director for Operations. 
 
3.0 Responsibilities 
 

3.1  Construction Manager 
 

3.1.1 Determine the frequency of walkthroughs based upon input received from 
the Associate Director for Operations and the Project Manager. Frequency 
should be identified in the Project Execution Plan (PEP). 

 
3.1.2 Identify walk-through team members. The team should be kept to a 

reasonable size and may include the Construction Manager, Construction 
Coordinator, Subcontractor Superintendent, a representative from the 
Fermilab ESH Section, a representative from the Department of Energy 
Fermi Area Office if requested, and a Project ESH Coordinator, if one is 
assigned.  
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3.1.3 Conduct a closeout meeting as described below. 
 

3.2   Construction Coordinator 
 

3.2.1 Assist the Construction Manager in the walkthrough process as requested.  
Such requests may include: 

 
3.2.1.1 Transmit all concerns to the Sub-Contractor for resolution and 
provide copies to all team members. 

 
3.2.1.2 Review corrective action responses from the Sub-Contractor and 
provide feedback to the Construction Manager and the Project ES&H 
Coordinator.  

 
3.2.1.3 Track responses to action items (in a formal database, daily/weekly 
logs or construction meeting minutes). 

 
3.2.1.4 Document & distribute closeout-meeting minutes. 

 
3.3   ES&H Section Representative 

 
3.3.1 Provide technical support relative to safety issues. 
 

3.4 Project ES&H Coordinator 
 

3.4.1 Participate in walkthroughs keeping an eye especially toward safety issues 
that would impact installation and operational activities that will follow 
construction. 

 
3.4.2 Provide feedback from walkthroughs and closeout meetings directly to the 

Project Manager. 
 
4.0   Procedure 
 

4.1  The Construction Manager (CM) will identify the time and frequency of the 
walkthrough.  

 
4.2   The CM will develop an agenda for the walk-through and identify any specific areas 

to focus on. Appendix A should be used as guidance. Trying to cover a broad 
spectrum of programs or activities may result in specifics being missed. This is 
especially true for a larger project, or one covering more than one work site. 
Interviews with subcontractor employees are encouraged.   

 
Field observations from one visit may give rise to focused assessments at a future 
date or provide justification for a formal audit.  
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4.3   CM will complete a closeout meeting with all participating organizations to discuss 
results of the walkthrough and to discuss suggestions for possible corrective actions.  

 
4.4 Document walkthrough results through meeting minutes that will be distributed to all 

participating organizations. 
 

4.5   Enter concerns and corrective actions into a database created for the specific project.  
 
5.0   Corrective Actions 
 

5.1   The walkthrough report shall be provided to the subcontractor for action. 
 

5.2   The subcontractor shall identify corrective actions and completion dates. Corrective 
actions shall be completed as quickly as possible. 
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Flow Diagram 

Assoc Dir. selects
project

CM determines freq
and time

CM identify  team
members

CM writes agenda
and focus areas

Walkthrough
Activity

CM chairs closeout
meeting

CC prepares closeout
mtng minutes

CC distributes minutes to
all participating
organizations

SC identify corr. action
and compl. dates

CC enters replies on
database and tracks

responses

Construction Project
Multi-Organizational Safety Walkthrough

Abbreviations:

ADO          Associate Director for Operations
CM            Construction Manager
CC            Construction Coordinator
PC-ESH     Project ES&H Coordinator
PM             Project Manager

PC-ESH prov ides
feedback to PM

SC feedback info to
CC

End

CC advises CM of status
of discrepancies (closed

and open items)
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Appendix  

 
 
ESH Assessment Guidance- Areas of Inquiry 
 
1. Injuries or Illnesses 
 
2. General 

• Housekeeping 
• Garbage Containers 
• Emergency Phone #s Posted 
• Emergency Communication 
• Fence Condition 
• Gates 
• Signage on Fences and Gates 
• Whip Checks 
• Electrical Cords 
• GFCI’s 
• Gas Test Log 
• Machine/Equipment Guards 
• Lighting 
• Ladders 
• Explosive Storage 
• Oxy/Acetylene Storage 
• Scaffolding 

 
2. Traffic Control 

• Barricades 
• Traffic Signs 
• Flag Person 
• Vests 
• Flag 

 
3. Shafts & Tunnels 

• Hand held lights/Miners Lights 
• Lighting 
• Communication 
• Ventilation 
• Self Rescuers Present 
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• Housekeeping 
• Air/Noise Testing 
• Signage 
• Barricades 

 
4. Emergency Equipment 

• Fire Extinguishers 
• First Aid Kits 
• Oxygen 
• Blankets 
• Eye Wash 
• Infection Control 
• Medical Emergency Teams 
• Rescue Teams 

 
5. Personal Protective Equipment 

• Hard Hats 
• Eye Protection 
• Hearing Protection 
• Foot Protection 
• Respiratory Protection 
• Hand Protection 
• Fall Protection Harness/Lanyard 
• Face Protection 
• Barrier Cream 

 
6. Cranes 

• Inspections 
• Certifications 
• Anti-Two Blocks 
• Hook Latches 
• Perimeter Barricades 
• Glass 
• Horn 
• Fire Extinguisher 
• Rigging Equipment 

 
7. Equipment 

• Daily Inspections 
• Glass 
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• Back-Up Alarm 
• Fire Extinguishers 
• Hydraulic Oil Leaks 

 
8. Work Planning 

• H/A for Tasks Performed 
• Dail Huddles 
• Tool Box Meetings 
• Monthly ESH Meetings 
• Records/Log Reviews 
• LOTO 
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